


Disaster Information

RAWALAKOT (POONCH)



Earthquake Reconstruction & Rehabilitation Authority
Government of Pakistan
State Earthquake Reconstruction & Rehabilitation Agency
Government of AJK



DISTRICT PROFILE

RAWALAKOT/POONCH

District Profile – Rawalakot/Poonch
Earthquake Reconstruction and Rehabilitation Authority
Prime Minister’s Secretariat, Islamabad
Website: <http://www.erra.gov.pk>

Published: July 2007

For official use only

Copyright © Earthquake Reconstruction and Rehabilitation Authority and Affiliates

Compiled by: District Reconstruction Unit (DRU) – Rawalakot/Poonch
Consolidated and Designed by: ERRA Knowledge Management Cell (KMC)

Printed by: Kamran Printers, Blue Area, Islamabad. Tel:+92-51-2872765

P R E F A C E

The Reconstruction and Rehabilitation Programme implementation took off in April 2006. By that time, ERRA had already gained momentum in the planning and strategy development and started devolving responsibilities with due focus on building capacity of its affiliates, SERRA/PERRA and DRUs.

The enormity, complexity and diversity of reconstruction and rehabilitation programme afforded unparalleled experiences that opened new avenues for learning to people within the organization, as well as to stakeholders, development practitioners, planners and managers, academic institutions and international community. One such avenue led to the development of District Profiles of the nine earthquake affected districts.

The impediments faced in collecting accurate data for damage assessment of the earthquake and for planning reconstruction strategies was a sufficient indicator for ERRA to address the deficiency timely and pragmatically to ensure that such a situation would not be repeated in the future.

Therefore, ERRA, together with its affiliates SERRA/PERRA and DRUs, initiated compilation of available district specific data/information on relevant socio-economic and physical indicators in the form of District Profile to serve as a baseline and a reference point for planning and monitoring progress of work.

The first District Profile has been completed in July 2007. It will be updated regularly with information received from the field through MIS reporting mechanism on the progress of each programme sector with necessary analysis.

The document, it is hoped, will become a useful source of information on district's progressive development under the reconstruction and rehabilitation programme.

I avail this opportunity to thank ERRA team and its affiliates for dedicating their time and efforts to prepare the document, and our development partners for their encouragement and support in the process.



Altaf M. Saleem
Chairman

ACKNOWLEDGEMENTS

The Earthquake Reconstruction and Rehabilitation Authority (ERRA) is grateful to the Government of Azad Jammu and Kashmir (AJK) and the Government of the North West Frontier Province (NWFP), State/Provincial Reconstruction and Rehabilitation Agencies (SERRA/PERRA), District Reconstruction Units (DRUs) and line departments for their cooperation and practical assistance in the collection, verification and consolidation of information for the District Profile.

ERRA is also thankful to UN-WFP and NESPAK for jointly providing useful maps for the districts, which are part of the profile.

Contributions and support by various Wings and Cells within ERRA to Knowledge Management Team in the process, is duly acknowledged.

Finally, it was a collective effort by the larger ERRA family that had received tremendous support from its partners in development, the G-7 group of donors. ERRA fully acknowledges their support.



Lt. Gen. Nadeem Ahmed
Deputy Chairman
ERRA



Khadija Khan
Chief
Knowledge Management

CONTENTS

	Details	Page
	Preface	i
	Acknowledgement	ii
	Contents	iii
	List of Tables and Figures	iv
	Acronyms	vi
	Executive Summary	vii
Chapter 1	Introduction	1
1.1	Landscape & Physical features of the Area	1
1.2	Industry, Trade and Commerce	1
1.3	The People	2
1.4	Roads	2
1.5	Telecommunications	2
1.6	Power	2
1.7	Administrative Structure	3
1.8	Important Places/Tourist Attractions	3
Chapter 2	Pre Earthquake Socio Economic & Physical Indicators, Baseline-1998 District Census Report with updates on selected indicators	5
2.1	Overview	5
2.2	Sector Specific Information	6
Chapter 3	Extent Of Damages Due to Earthquake Sector-Wise/Year-Wise Reconstruction Plan	13
3.1	Housing Sector	13
3.2	Livelihood Sector	18
3.3	Education Sector	22
3.4	Health Sector	29
3.5	Water and Sanitation Sector	31
3.6	Governance Sector	34
3.7	Transport Sector	36
3.8	Environment & Forest Sector	39
3.9	Agriculture & Livestock Sector	41
3.10	NGOs Participation	44
Annexes	A. List of Affected Union Council in District Poonch/Rawalakot & Sudhnuti	51
	B. Master Plan of Rawalakot District Poonch/Rawalakot	52
	C. Annual Work Plan 2006-07	54
	D. Annual Work Plan 2007-08	63
	E. List of Union Council Wise Location of Reconstruction Facilities	79
	F. NGOs/INGOs Profile	118
	G. List of DRU Staff	120
	H. List of Contact Numbers of Departments/Agencies Poonch/Rawalakot District	121
	I. Map of District Poonch/Rawalakot	-

Tables and Figures

No	Details	Page
1	Population profile (DCR-1998) District Poonch/Rawalakot	5
2	Housing Stock and Physical Facilities Indicators	6
3	Agriculture and Livestock	7
4	Industry	8
5	Health Infrastructure	8
6	Education Facilities	9
7	Road Infrastructure	9
8	Road Infrastructure	9
9	Electricity Connections	10
10	Social Welfare And Women Development Department	13
11	Damages – Housing Sector	13
12	Private Rural Housing Reconstruction	15
13	Houses Requested To Be Assessed	16
14	Projected Population of Rawlakot Town	16
15	Existing Facilities in Rawlakot Town	17
16	Commercial Activities in Surrounding of Poonch/Rawalakot Town	17
17	Commercial Activities in Surrounding of Rawalakot Town	17
18	Employment Losses – AJK	18
19	Damages to Crop, Livestock, Irrigation Sector	19
20	Direct & Indirect Damages to Crop, Livestock, Irrigation Sector	20
21	Poonch/Rawalakot District Livelihoods (Livestock Sector) Losses	20
22	Status Summary Report	21
23	Education Sector Prior to Earthquake	22
24	Education Sector Prior to Earthquake	22
25	Education Sector Damage Assessment	23
26	Education Sector Damage Assessment – Poonch/Rawalakot District	24
27	Education Sector Damage Assessment – Sudhnuti District	24
28	Education Sector Reconstruction Plan –Rawlakot	25
29	Education Sector Reconstruction (Year Wise) Poonch/Rawalakot District	26
30	Reconstruction Plans Education Sector(Sudhnoti District)	26
31	Education Sector Schemes (Proposed / Pledged) Poonch/Rawalakot district	27
32	Institutions For Annual Work Plan 2006-07 (Poonch/Rawalakot & Sudhnoti)	27
33	Institutions For Annual Work Plan 2007-08 (Poonch/Rawalakot & Sudhnoti)	28
34	Institutions For Annual Work Plan 2007-08 (Colleges of Rawlakot)	28
35	Health Institutions / Management Structures	29
36	Health Sector Damage Assessment	29
37	Health Sector Reconstruction Plan	30
38	Water Supply Schemes	32
39	Water and Sanitation Reconstruction Plan	32
40	List Of Damages Regarding LG& RD Offices	32

41	Water supply schemes Reconstruction Phasing (Year Wise) Poonch/Rawalakot & Sudhnoti	33
42	Details Of Sponsored water supply schemes Poonch/Rawalakot District	33
43	Total Damages & Cost Estimates Governance Sector	33
44	Governance Sector Reconstruction Phasing, Poonch/Rawalakot District	35
45	Governance Sector Reconstruction Phasing, Poonch/Rawalakot District	35
46	Summary of Road Damage in AJK	36
47	Total Damages Roads And Bridges District Poonch/Rawalakot	37
48	Total Damages Roads District Sudhnoti	37
49	Transport Sector Year-Wise Reconstruction Plan	38
50	Damages in Environment and Forest Sector – Poonch/Rawalakot/ Sudhnoti Districts	39
51	Reconstruction Phasing (Year Wise) Environment And Forest Sector	40
52	Reconstruction Cost of Environment And Forest Sector (Rs million)	40
53	Reconstruction Cost of Environment And Forest Sector (Rs million)	41
54	Reported Death and Injury Cases in aftermath of Earthquake (Poonch/Rawalakot District)	41
55	Reported widow and orphan cases in aftermath of Earthquake (Poonch/Rawalakot District)	42
56	Social Welfare Department Damages(Poonch/Rawalakot District)	42
57	Social Welfare Department Reconstruction Phasing - Poonch/Rawalakot District	43
58	Social Welfare Department Reconstruction Cost (Rs million)	43
59	MEDAIR Progress updates (April, 2007)	44
60	TURCON Post Graduate Girls College, Rawlakot	45
61	WHO	46
62	Islamic Relief (DWSS) Progress Update	47
	Figure-1 Employment Loss	18
	Figure-2 Damage to Crop, Livestock & Irrigation	19

ACRONYMS

ADB	Asian Development Bank
AWP	Annual Work Plan
BHU	Basic Health Unit
CD	Completely Damaged
CDWP	Central Development Working Party
DFID	Department for International Development
DHQ	District Headquarter
EDO	Executive District Officer
ERRA	Earthquake Reconstruction & Rehabilitation Authority
EST	Estimated
GOVT.	Government
GPTI	Government Poly Technical Institute
GTVC (W)	Government Technical Vocational Centre for Women
KM	Kilometer
LHV	Lady Health Visitor
MCH	Maternity Child Health
ND	Negligible Damage
NESPAK	National Engineering Services Pakistan (PVT) Limited
NGO	Non Governmental Organization
NWFP	North West Frontier Province
PC-I	Planning Commission Form
PD	Partially Damaged
PDWP	Provincial Development Working Party
PERRA	Provincial Earthquake Reconstruction & Rehabilitation Agency
PHED	Public Health Engineering Department
PRC	Provincial Reserve Centre
PTA	Parent Teacher Association
RHC	Rural Health Centre
RWSSP	Rural Water Supply & Sanitation Project
S&L	Schools & Literacy
TMA	Tehsil Municipal Administration
UC	Union Council
W&S	Works & Services
WATSAN	Water Supply & Sanitation
WB	World Bank
WSS	Water Supply Scheme

EXECUTIVE SUMMARY

The District Profile Poonch/Rawalakot includes information on Poonch/Rawalakot and Sudhnuti. The reason is that the damages in district Sudhnuti are only in five union councils which are very fewer than district Poonch/Rawalakot. The statistics quoted from the District Census Report (DCR) of 1998 may not look relevant to the present scenario due to time lag and also change in the boundaries of the district, therefore these may be taken as historical record only. The district Poonch/Rawalakot is divided into 3 subdivisions named as Rawalakot, Hajira Abbaspure and Tharar.

The area of the district Poonch/Rawalakot is 855 sqkm and the total population is 411.04 thousands with an average growth rate of 2.24%. Average household size is 7.6 and 8.00 persons in rural and urban areas respectively. The 86.84% of the population lived in rural areas. The literacy rate of the district is 67.22% with 72.10% for urban and 66.45% for rural areas. The literacy rate among male is 80.23% as compared to the 54.04% for female. There are 617 km of metalled and 1205 kms of fair weather roads in Poonch/Rawalakot district. The population with access to safe drinking water was 16.28%. The 79.66% of the district population is connected with electricity. There are 53694 housing units in the district with 87.5% of rural housing units. The 16.64% of the population have facility of separate latrine and 12.05% of population used shared latrine.

There is no large scale industry in the district. Regarding health facilities there is one DHQ, one CMH, 6 RHC and 21 BHUs in the district. There is one agriculture university, two postgraduate colleges and one polytechnique institute in the education sector. Regarding social welfare sector there are 5 industrial schools and one Darul-Falah.

The district has suffered a significant loss due to the Oct 2005 earthquake. The 83% of the private houses are fully damaged with 15% are partially damaged. The damage to education sector is 95% as 923 schools are damaged in both public and private sector. In health sector, 213 health facilities are fully or partially damaged. There are Rs 8492.3 million direct and Rs 4217.6 milli on indirect losses in the agriculture sector. There is Rs 203 Million damage to WATSAN sector. In the Environment and Forest sector there are 20 offices and buildings which are damaged due to earthquake. The road infrastructure, 45.4 km mettaled and 507 kms of link roads with 4 bridges of 311 meter were damaged. The master plan of the district Poonch/Rawalakot has been undertaken by NESPAK in which 33 projects involving roads, bridges, government buildings urban settlements, livelihood and WATSAN are included. The total cost of the interim plan goes up to Rs 7211.87 million.

The Earthquake Reconstruction and Rehabilitation Authority (ERRA) in close collaboration with the Government of AJK, State Reconstruction and Rehabilitation Agency (SERRA), District Reconstruction Unit (DRU), line departments and development partners has launched a comprehensive reconstruction program consisting of 12 major sectors. According to the programme, a significant financial and technical investment will be made in all sectors which are opportune for the overall social development of Poonch/Rawalakot and Sudhnuti districts.

Chapter 1

Introduction ¹

District **Rawalakot** or named as **Poonch** (or Punch) popularly known as mini Kashmir takes its name from the city of Rawalakot – the headquarters of the Raja of Poonch before 1947, which is now in the occupied part of the state of Jammu and Kashmir. The present headquarters of the district is Rawalakot city. Total area of the district is 855 sq km. Poonch/Rawalakot district is bounded by Bagh district in the north and by Sudhnuti in the south. It shares borders with occupied Kashmir in the east and is bounded to Pakistan in the west. Total population of the district according to 1998 census was 0.412 million while according to projections of 2006 the population is 0.490 million.

1.1 Landscape and Physical features of the Area

Poonch/Rawalakot district is a totally hilly area with an average elevation of about 2000 meters above sea level. The mountains in the district are part of the Pir Panjal range. Tolipir is the highest peak in the eastern mountain regions of the district. The Jehlum River flows from north to south and makes the western boundary of the district. The Rawalakot River originating from the Pir Panjal range in the occupied Jammu and Kashmir, flows along the south eastern boundary of the district. Kehan nalla, Ranger nalla, and Hajira nalla are notable streams which are mostly flood streams. Climate of the district varies with the altitudes of the area. North-eastern part of the district is very cold. However, the lower valleys have cold winter and hot summer. The mean maximum and minimum temperature during the month of January is about 7°c and 1°c respectively. In summer during the month of June it is about 16°c and 26°c respectively. The average annual precipitation is about 1800 millimeters.

On top of the hills, kail, fir, chir and oak trees are commonly found. Robinia, poplar, and alimthas are grown by people on their farms. In the low land areas mulberry, shisham trees and small bushes are found. Fruit trees include walnut, apple, and wild pear. Fruit and vegetables have great potential of increase in production and marketing. Jackal, fox and hare are commonly found in the forests. In thick forests, birds like wild cock, cuckoo and dove are found.

1.2 Industry, Trade and Commerce

Residents of the Poonch/Rawalakot district have diverse but limited means of livelihoods including farming, livestock, poultry farming, government service (both civil and military), and business and overseas employment. Industry is minimal in terms of contributions towards livelihoods. In-country seasonal migration for employment is very common.

¹=1998 District Census Report Poonch/Rawalakot

1.3 The People

District Poonch/Rawalakot is composed of diverse communities. People of different faiths live peacefully in the district. Races like Gujjars, Bakerwals, Syeds, Kashmiris and Rajputs. Gujjars mostly reside on the slopes of mountains. They have small pieces of land for cultivation and cattle for supplementing their economy. Bakerwals are nomadic tribes. Gujjars and Bakerwals speak Gojri whereas rest of the population (excluding Kashmiris) speak Pahari/Rawalakoti. The mother tongue is a great cementing factor of the Pahari speaking people because they remain so closely associated with each other that cultural ethos transcend all that of distinct beliefs and faiths.

1.4 Roads

Poonch/Rawalakot district is connected with other districts of AJK and Pakistan by road. Total road network (as per 1998 Census Report/pre-EQ) was as under:

- i- Metalled road: 322 km
- ii- Fair weather road: 300 km

According to 2005 statistics, there were a total of 1822 km of roads in district Poonch/Rawalakot city with a break up of 617 km of metalled and 1205 km of fair weather roads². Presently the arterial network consists of the four major connections to Rawalakot from the neighboring cities Muzaffarabad, Bagh, Hajira, Kotli, Thorar (Mang) and Rawalpindi. Regional arterial road network includes: Goin Nulla Road, Mang Road, CMH/Muzaffarabad Road, Hajira Road, and Bagh Road. through Shujaabad, Sangola Road, Eastern Bypass and Western Bypass.

Rawalakot is connected to Rawalpindi (Pakistan) through two road networks:

- 1- Rawalpindi – Kahuta- Azad Pattan Road (117 km)
- 2- Rawalpindi- Lehtrar- Dhalkot Road

1.5 Telecommunications

As per 1998 census there were 3018 telephone connections, 19 telephone exchanges, 24 public call offices, one telegraph office, one head post office, 19 sub post offices and 5 branch post offices. Presently almost all major towns of the district have telephone connectivity. In this regard Special Telecommunications Organization (SCO) has done a commendable job. Cellular phone availability has proliferated in the aftermath of earth quake and is presently covering almost all major towns. Internet facility is now also available in major towns.

1.6 Power

The district is linked with Pakistan's national grid system, however, the responsibility of distribution lies with the Electricity Department of AJK. According to DCR 1998 overall 79.66% of the district area enjoyed the benefits of electricity as the source of lighting. In rural areas percentage stood at 76.94% and for urban it was 98.70%.

²=Azad Kashmir at a Glance, 2005

As per 2005 statistics there were total 47374 electric connections in the district with a break up of 43622 domestic, 3686 for commercial and 66 for industrial purposes. Presently almost all the villages and even the separated hilly houses enjoy the facility of electricity.

1.7 Administrative Structures

The district is divided in 3 sub-divisions i.e. Rawalakot, Hajira, Abbaspur and one tehsil namely Thorar. There are 26 union councils. Two town committees (Hajira and Abbaspur) and one municipal committee Rawalakot. It is divided into 4 legislative assembly constituencies. It comprises of 39 Patwar circles and 122 revenue villages. District administration is headed by a Deputy Commissioner. He supervises the activities of the nation building departments in the district assisted by Assistant Commissioners at the sub-division level. His major concern is the maintenance of law and order in the district as the District Magistrate and also to look after the land record as the District Collector. Every line department has a district head to look after its affairs with further hierarchy.

1.8 Important Places/Tourist Attractions

i Rawalakot City

The city is surrounded by beautiful mountains. The five miles broad and ten miles long valley captivates the hearts of the visitors. Situated at a distance of 136 km from Islamabad, the capital of Pakistan. Several buses and wagons run between Rawalakot, Rawalpindi and Muzaffarabad.




ii Banjosa

Situated at a distance of about 19 km from Rawalakot, amidst beautiful kail forests is one of the most attractive and charming hill resort of this district. It has a beautiful small lake with boating facility. It has an altitude of over 6,000 feet above sea level. It is connected by motorable road with Rawalakot and Rawalpindi. Both government and private rest houses of various categories are available to visitors.



iii Chotagala

It is a beautiful hill resort situated on Rawalakot-Trarkhel road. There is an artificial lake and two Dak bungalows built by Public Works and Tourism Department.



iv- Hajira

An important town and tehsil headquarters of this district is at a distance of 18 km from Rawalakot and connected by good motorable roads with Abbaspur, Kahuta, Sudhnuti and Rawalpindi. Rawalakot-Hajira nullah passes through this small town. Hajira has a very pleasant climate in winter due to its low altitude. During summer the area receives heavy rain fall. Line of Control is only eight miles away from Hajira. Banana and onions are grown in abundance in that area.

v- Tolipir

Tolipir is the highest peak in the district at a height of about 7,500 feet above the sea level. It presents a panoramic view of the surrounding area. Tourism Department has a Dak bungalow at the foot of this peak at a place known as Ghor Mar.

vi- Ziarat pir Paniola

There is a Ziarat (shrine) known as Ziarat Pir Junaid Shah Paniola at about 20 km from Rawalakot on Rawalakot–Muzaffarabad road. The shrine is a popular place of visit for masses of the area.

vii- Ziarat Soopnag


Soopnag is a place near Abbaspur, the headquarters of Abbaspur sub-division. It is shrine of Syed Qamar Ali. It is very important place to visit for the general public out of reverence.

**viii- Tatta Pani**

Tatta pani (hot springs) is located on Hajira-Kotli road on the bank of Rawalakot river. Sulphur mixed hot water oozes out of these springs. This water is used for curing ailments like skin and joint diseases. A bungalow of Tourism Department is located on the spot to accommodate visitors.

ix-Kot Mattay Khan

It is beautiful place situated at about 12 km from Rawalakot on Rawalakot- Rawalpindi road in village Rant-Hoornamera and is the birth place of Sardar Muhammad Ibrahim Khan, the founder president of the State of Azad Jammu and Kashmir.



Chapter 2

Pre-Earthquake Socio-Economic and Physical Indicators Baseline District Census Report 1998 with Updates on Selected Indicators

2.1 Overview

According to the 1998 census, Poonch/Rawalakot district has a population of 411.04 thousands with an average annual growth rate of 2.24%. Average household size is 7.6 and 8.00 persons in rural and urban areas respectively. The 86.84% of the population lived in rural area and average annual growth rate of this component was 1.74%. While urban population constituted 13.16% of the total population with an average growth rate of 7.52%. The sex ratio (number of males per hundred females) of the district computed in 1998 is 102.28. It is 101.93 and 104.34 in rural and urban areas respectively. The disabled persons constituted 2.61% of the total population whereby it was 3.08% and 2.13% in male and female population respectively. Among the disabled percentage of crippled was 22.44% for both sexes. The deaf and mute is 9.05 for both sexes. The insane among the disabled constituted 7.08%. The literacy ratio of the district is 67.22% with 72.10% for urban and 66.45% in rural areas. The literacy rate among male is 80.23% as compared to 54.04 % for female. The national identity card holders constituted 75.76 % of the population aged 18 years and above. For male it is 86.08% and 65.30 % of the female.

Social Indicators	1998 -2006				
	Total	Rural	Urban	Male	Female
Population 1998 (in ,000)	411.04	356.93 (86.84%)	54.10 (13.16%)	207835	203200
Population 2006 (in ,000)	490.00				
Household Size (in Nos)	7.6	7.6	8		
Annual Growth Rate %	2.24				
Literacy Rate %	67.22	66.45	72.10	80.23	50.04
Enrolment Ratio %	54.80	53.99	60.39	59.23	50.33
Under 10 Population Vaccination Ratio %	72.63	72.61	69.68	36.34	35.92
Labour Force Participation %	26.57	26.40	27.65	50.90	1.92
Economically Active Population %	19.43	19.20	20.93	37.04	1.41
Disabled Population	4039			77.59%	22.41%
Area in sq. km	855				

Source: District Census Report 1998

The economically active population of the district is 19.43%. The labour force participation rate is computed at 26.57 percent of the district.

Among employment categories the highest percentage i.e. 28.34% belonged to skilled agricultural and fisheries, elementary occupations (22.01%) and services (13.07%). The unemployment rate as percentage of un-employed labour force stood at 38.66%. It is much higher for male i.e. 36.61% compared to female of 13.21%. There are 53694

housing units in the district as per statistics of 1998 census. The same may be further divided as 46976(87.49%) in rural and 6718(12.51%) in urban areas. The 97.65% of these housing units are owned as classified by tenure. The ownership ratio is relatively high in rural areas (98.26%) as against 93.38% in urban areas.

2.2 Sector Specific Information

To establish pre-earthquake baseline, below information is taken from the DCR 1998, of district Poonch/Rawalakot, hence, updated through different available sources:

Table-2			
Housing and Physical Facilities Indicators	Total	Rural	Urban
Housing Units in No	53694	46976 (87.49%)	6718 (12.51%)
Ownership %	97.65	98.26	93.38
Construction Material Used outer Walls			
Baked bricks/ blocks/ stone %	54.27	53.17	61.94
Unbaked bricks/ earth bond %	42.88	44.44	31.97
Wood/Bamboo %	1.36	1.41	1.00
Others %	1.49	0.98	5.09
Construction Material Used in Roof			
RCC/ RBC %	5.32	4.33	12.22
Cement/ iron sheets %	27.15	23.98	49.26
Wood/ bamboo %	60.84	65.59	27.61
Others %	6.70	6.10	10.91
Availability of drinking water inside house %	16.28	13.73	33.72
Availability of drinking water outside house %	83.72	86.21	66.28
Availability of electricity %	79.66	76.94	98.70
Availability of fuel			
Wood %	91.96	94.27	75.78
Kerosene Oil %	1.20	1.21	1.13
Gas %	4.77	3.21	15.72
Others %	2.07	1.31	7.37
Availability of latrine / bathroom			
Separate %	16.64	14.08	34.56
Shared %	12.05	9.92	26.96
Source: District Census Report 1998			

As level of congestion concerns about 6% of the housing units were single room houses and this trend was on higher side in rural areas. The housing units with 2 to 4 rooms stood at 70.79% in rural and 55.21% in urban areas. In contrast the percentage of houses with 5 or more rooms was higher in urban areas as compared to that in rural areas.

Similarly the level of congestion (persons per room) was higher in urban areas as compared to that in rural areas. The level of congestion in terms of persons per housing unit was also higher in urban areas at 8.0 in contrast to 7.6 in rural areas. Regarding the construction materials for outer walls, 54.27% housing units were built by baked bricks/blocks and stones with cement bonding, whereas 42.88% of the houses were built by unbaked bricks with mud bonding. The wooden category was 1.00% and the un-specified category of material used was 5.09%. The predominant material used for construction of roof in the district was wood log/bamboo by 60.84% while 27.15% of housing units used cement/iron-sheet.

i Agriculture & Livestock

Table -3		
Agriculture & Livestock		
Livelihood Indicators	Area (Hectars)	Production (Metric Tons)
Major Crops		
Maize	16702	16545
Rice	503	728
Fruit Farms in No.s		
Fruit Farms Nos.	65624	-
Trees under Compact Farming Nos	37227	-
Trees under Scattered Farming NosS	376811	-
Forestry Standing Volume (Million Cubic Feet)		
Kail	4811	-
Chir	11451	-
Livestock in No.s		
	1998	2006
Cattle	78119	78,119
Buffalo	95391	95,391
Sheep	53217	53,217
Goat	177131	1, 77,000
Horse	388	388
Mule	246	246
Donkey	6776	6,786
Domestic poultry	773775	8, 00,000
Veterinary Services (LTCs)		
	DCR-1998	2005 statistics
Veterinary Hospital	4	4
A- Class Dispensary	7	1
B- Class Dispensary	18	9
First Aid Centres	2	14
District Diagnostic Laboratories	-	1
Artificial Insemination Centres	-	1
Govt. Livestock/Poultry Farm Centre	1	1
Total	32	31
Source: Livestock department Poonch/Rawalakot		

ii- Mines and minerals

As reported in census report 1998, there is no mining activity in the district.

iii- Industry

As per 1998 census report there is no large scale industry in the district. Cottage industry caters for domestic use only. There is furniture industry on small scale which caters for only 5% requirements of the district.

Industry	Total Units
Public	-
Private	36
Total	36
Source: AJK at a Glance 2005, P&D , MZD	

iv- Health Infrastructure in District Poonch/Rawalakot

Health Infrastructure in Numbers		
Health Services & Facilities	1998	2005
Combined Military Hospital	1	1
DHQ	1	1
Tehsil HQ Hospitals	-	2
Rural Health Centres	2	6
Basic Health Units	21	21
Civil Dispensaries	9	8
First Aid Posts		42
M.C.H. Centres	4	22
T.B./ Leprosy Centres	3	6
Total	41	109
Source: Health Department, Poonch/Rawalakot		

v **Education Facilities In District Poonch/Rawalakot**

Education Facilities in Numbers		
Education Facilities	1998 (DCR)	2005
Agricultural university	1	1
Postgraduate college (male/female)	1	2
Degree college (male/female)	5	5
Intermediate college (male/female)	3	7
Teacher's training college (male/female)	2	2
Polytechnic institute	1	1
Higher secondary school	10	10
High schools (male/female)	71	95
Middle schools (male/female)	135	155
Primary schools (male/female)	627	573
Total	857	851

Source: Education District Poonch/Rawalakot

vi **Roads Infrastructure of Poonch/Rawalakot**

Roads Infrastructure(Poonch/Rawalakot district)		
S. No.	Head	Km
1	Metalled roads	322
2	Un-Metalled Roads	300
	Total	622

Source: District Census Report, 1998

Roads Infrastructure, Poonch/Rawalakot district (2005)					
S. No	Head	Rawalakot	Hajira	Abbaspur	Total Km
1	Major Roads	235	58	79	372
2	Link Roads	234.03	45.50	30.36	309.89
3	Fair Weather	35.50	27.50	25.50	88.50
4	Total	504.53	131	134.86	770.39

Source: PWD , Highways Division, Poonch/Rawalakot

vii Social Welfare And Women Development Department

Table- 9

Social Welfare And Women Development Department Services District Poonch/Rawalakot					
Category of Institutions	Number		Students No.	Pass Out early	Student To date
	1998 Census Report	2006			
Industrial Schools	8	5	150	750	2100
Dar ul Falah	1	1	15	15	210
RHEC	1	1	25	25	350
Youth Centre	-	1	30	30	300
Multitrade Centre	-	1	30	30	420
Total	10	9	250	850	3380

Source: Social Welfare Department, Poonch/Rawalakot



Statement for prior clarification:

The Third Chapter comprises of figures and statistics regarding Extent of Damages and Reconstruction Plans which have been taken from Preliminary Damage Assessment Report by ADB/WB and ERRAs Sectoral Strategy Documents. Moreover, figures of 2nd assessment carried out in Housing Sector have been incorporated and the data regarding power sector has been taken from AJKED. The exercise for specific need-base re-assessments and reconciliation of project level planning is underway. Any new project identified and agreed upon by ERRA will be incorporated in the strategies in due course of time.

Chapter 3

Extent of Damages Due To Earthquake and Sector-Wise/Year-Wise Reconstruction Plans

The October 8th, 2005 earthquake affected almost all aspects of socio-economic life of the people along with the physical infrastructures both in private and public sectors. The loss of human life in Poonch/Rawalakot district was 1120 whereas 1883 persons were injured. A total of Rs 873.115 million has been paid as compensation for death and injury cases in Poonch/Rawalakot district (uptill march, 2007). This includes Rs 746.815 million for the injured, Rs. 111.4 for single death cases in a family and Rs. 13.9 million for multiple death cases. Five Union Councils of neighboring district Sudhnoti have also been declared as earthquake stricken. These are Gorah, Mang, Pattan Sher Khan, Trarkhal and Narian. Both of these districts are being dealt through District Reconstruction Unit (DRU) Rawlakot, in reconstruction activities only. Sector wise extent of damages and reconstruction plans for both districts are being given below:

3.1 Housing Sector

i Extent of Damages

According to ADB/World Bank Preliminary Damage and need Assessment the damage caused to housing units in Poonch/Rawalakot District is as follows.

Urban	Total Units	Destroyed	Damaged	Total Damaged	Total Damaged
11 %	61,678	12,823	38,882	51,705	84 %

Source: ADB/World Bank Preliminary Damage and need Assessment.

As per ERRA reports in Poonch/Rawalakot district, private housing sector suffered a great loss to the extent that 83% housing structures were totally destroyed whereas 15% were partially damaged. The remaining 2% were with negligible damages and thus in a liveable condition.

Destroyed		Damaged		Negligible Damage	
No.	%	No.	%	No.	%
39190	83	7209	15	1082	2

Source: ERRA Annual Review 2005-2006 Report

As compared to Bagh and Muzaffarabad, Poonch/Rawalakot district got relatively lesser damages in private housing because of being located at greater distance from epicentre.

However, some parts of the district relatively got more damaged than the rest. The cause was both the comparative nearness to the fault line as well as structural design weaknesses in those areas. Again the slope constructions were shocked heavily than the plain area housing units. For example union councils Ali Sojal, Dhamini, Pakhar Serrarai suffered greater losses than the rest area on these accounts.

ii Reconstruction Plan

The reconstruction plan of Poonch/Rawalakot district as part of the overall housing reconstruction strategy consists of two components:

- a) Rural Housing
- b) Urban Housing And Town Planning

a Rural Housing

ERRA with the assistance of army carried out a housing survey and engaged NADRA to establish a data base that was used as the mechanism for screening the applications for eligibility and for progressive disbursement of financial assistance for the reconstruction of private housing. As per ERRA Housing Strategy following formula was devised for payments:

For destroyed houses or damaged beyond repair:

- i- Rs. 25,000 - for immediate shelter needs
- ii- Rs. 75,000 - for mobilization at MOU signing
- iii- Rs. 25,000 - upon completion up to plinth level
- iv- Rs. 50,000 - upon completion of the walls

During the relief phase, the first installment of Rs 25,000 was granted under housing compensation as temporary relief for shelters to all those people whose houses were identified as fully or partially damaged. In Poonch/Rawalakot district 52615 beneficiaries have received an amount of Rs. 1382.875 million as on March 2007 under the initiative.

For the purpose of compensation payments for permanent reconstruction 48701 MOUs were signed in Poonch/Rawalakot and Sudhnoti. As per latest reports almost all cases have received the second installment of Rs 75,000. Third tranche has been disbursed to majority of beneficiaries. MOUs for the 4th installment have started to be signed and forwarded to NADRA for release of payments. In order to ensure availability of quality construction material on controlled rates construction material hubs have been established in the district. Presently two Hubs are operational in Poonch/Rawalakot district. Training in earthquake resistant house reconstruction is on going through Housing Reconstruction Centres (HRCs) of UN-Habitat and NRSP training centres in the district. Village level committees on voluntary basis of notables are formed to sensitize the general public about the ERRA housing reconstruction policies and guidelines. These committee members are trained at HRCs. In Poonch/Rawalakot district more than one thousand individuals have received training in reconstruction skills like plumbing, carpentry, masonry and as electrician. A number of model houses have been reconstructed as demos to encourage private owners to adopt housing designs developed and introduced by ERRA.



Update progress regarding the private housing reconstruction stands as follows:

Table- 12								
Progress Update – Private Rural Housing Reconstruction (District Poonch/Rawalakot & Sudhnoti)								
Ser No.	Tehsil	Total Number of affected Houses (CD+PD)	Number of MOU Signed CD Houses	Number of MOU Signed PD Houses	Number of Houses Declared with Negligible Structural Damage (NSD)	Number of Houses under Construction	MOU for Third Tranche	MOU for Fourth Tranche
1	Rawalakot	10,567	8,545	2,022	3,315	4,835	4,415	1,839
2	Thorar	4,210	3,572	638	1,150	2,847	2,847	1,130
3	Hajira	9,549	8,007	1,542	8,373	5,958	5,947	1,405
4	Abbaspur	7,219	6,484	735	2,855	3,915	3,915	145
Total for District Rawalakot		31,545	26,608	4,937	15,693	17,555	17,124	4,519
Sudhnoti		3,136	1,884	1,138	1,366	1,608	1,608	612
Total for ARMY for District Rawlakot +Sudhnoti		34,681	28,492	6,075	17,059	19,163	18,732	5,131
NRSP		14,317	12,246	1,483	574	3,004		
WWOP		471	269	136	31	210	210	Nil
G.Total		49,469	41,007	7,694	17,664	22,377	18,631	5,131

Source- District Housing Coordination Cell, DRU Poonch/Rawalakot/Sudhnoti (Data as on March 30, 2007)

b Urban Housing

The urban housing component is also getting installments as housing compensation as per above criteria. However, this component is progressing a bit slow on account of delays on the part of the data processing agency assigned for processing urban housing data. The urban sector designs for houses are to be provided by respective municipal committees. The reconstruction work is already under way at varying stages. That highlights the fact that the general masses have pulled through that enormous shock.

In Rawalakot Town initially 8094 houses were surveyed, whereby on further applications for assessment 2359 more houses were declared survey-able. Out of these 4947 were declared fit for reconstruction, 2470 for retrofitting and 3036 houses were rejected. Thus 7417 MOUs were signed.

The details in tabular form are as follows:

Table-13							
Houses Requested To Be Assessed (Rawalakot Town)							
Houses Requested To Be Assessed				Reconstruction	Retrofitting	Rejected	MOUs signed
Initial Survey	Applications	Re-Survey	Total				
8094	2359	0	10453	4947	2470	3036	7417
Source- DC office , Poonch/Rawalakot							

iii Master planning

As part of ERRA’s “Build Back Better Policy” the Rawalakot master planning has been undertaken by NESPAK to cater for the needs of the town with a long term perspective. Thus land use principles are being laid down for future reconstruction in the town area. Plans are in final stage for further land acquisition for the envisaged projects for the master plan. Altogether 33 projects involving roads, bridges, government buildings, urban settlements, WATSAN infrastructures etc. have been identified for the interim plan period (2006-2009). It would require an additional land of 195.93 acres for implementing the proposed plans. Total cost of the interim plan projects comes up to Rs.7211.87 millions.

Detailed Information regarding findings and recommendations of NESPAK is in the table below:

Table-14			
Projected Population Of Poonch/Rawalakot Town			
Sr. No.	Years	Projected Growth Rate	Projected Population
1	2006	2.57	50,000
2	2011	3.50	59,000
3	2016	5.14	76,000
4	2021	6.00	101,000
5	2026	5.50	1,32,000
6	2031	5.14	1,69,000
Source- NESPAK master plan Poonch/Rawalakot			

Table-15		
Existing Facilities in Rawlakot Town		
Sr. No	Items	Counts
1	Households	7119
2	Commerce	1950
3	Hotels	18
4	Educational Facilities	103
5	Mosques	63
6	Health Facilities	24
A	CMH,BHU, MCH, District Medical Office	9
B	Private Hospitals	15

Source- NESPAK Master Plan Rawlakot

Table-16		
Commercial Activities in Surrounding Of Rawalakot Town		
Sr. No.	Commercial Activity	Counts
1	Warehouses	125
2	Garages	30
3	Offices	34
4	Residential-cum-Commercial	40
5	Temporary Closed Shops	136
6	Permanent Closed	140
Total		505

Source: NESPAK master plan Poonch/Rawalakot

Table-17		
Commercial activities in surroundings of Rawlakot Town		
Sr. No.	Commercial Activity	Counts
1	Garages	110
2	Permanent Closed	38
3	Temporary Closed	45
Total		193

Source: NESPAK master plan Poonch/Rawalakot

Note-Complete details of Proposed projects for Rawlakot master plan for interim plan period (2006-2009) are provided in **Annex-B**.

3.2 Livelihood

The affected areas do not have a significant industrial base and most of the people are employed in agriculture and related service sectors. Limited income earning capacity has been a major factor pushing people to seek off-farm employment resulting in large scale out-migration both within the country and overseas. For much of the year, farming is dominated by old men, women and children with women being responsible for a large range of crop and livestock activities. Remittances provide substantial cash inflow in the area and allow many farm families to purchase food, as their needs can not be met by their own production. The earthquake negatively affected the income generating activity of most households, thus increasing their vulnerability.


i Extent of Damages

Besides losing physical livelihood means, people lost intangible social assets i.e. capacity to work and the environment that would take considerable time to be revived to earlier state. Percentage of employment losses to major economic sectors was estimated as follows:

a) Employment Damages -AJK

Employment Losses – AJK			
Sectors	Pre-Earthquake	%	Employment Losses
Agriculture and Forestry	117672	34	39834
Mining	51	83	42
Manufacturing	16200	84	13685
Utility	1222	85	1044
Construction	39506	84	33245
Trade	29350	85	25071
Transport etc	12722	42	5356
Finance and Business	1487	86	1278
Services and Public Admin	123156	7	9116
Other	8330	40	3292
Total	349696	38	131963


ADB/WB Pakistan 2005 Earthquake – Preliminary Damage and Needs Assessment



b) Crops/Livestock and Irrigation Sector-AJK

Table 19			
Damages to Crop, Livestock & Irrigation Sector			
	Direct Damage	Indirect Damage	Total Loss
Crop	3209.2	529.0	3738.2
Livestock	5043.0	3688.6	8731.6
Irrigation	240.1	-	240.1
(in Rs million)	8492.3	4217.6	12709.9
(in \$ million)	143.0	71.0	214.0

Source: ADB/WB Pakistan 2005 Earthquake; Preliminary Damage and Need Assessment



The details of direct and indirect losses are also placed in the below table:

AJK	Direct damages (Rs.billion)	Indirect Losses (Rs.billion)	Total losses (Rs.billion)	Direct damage (\$ million)	Indirect Losses (\$ million)	Total losses (\$ million)
Livestock	8.3	3.6	11.9	137.7	60.0	197.7
Crop	4.3	0.3	4.6	72.1	5.0	77.1
Irrigation	0.2	0.0	0.2	4.0	-	4.0
Total	12.8	3.9	16.7	213.8	65.0	278.8

Source: Minfal/FAO (2005) Post EQ Early Recovery, Rehabilitation and Reconstruction Programme for Agriculture & Livestock Sector

The livestock sector losses in district Poonch/Rawalakot includes following details:

Poonch/Rawalakot District Livelihoods (Livestock Sector) Losses		
S. No.	Category	No.
1	Buffaloes	1944
2	Cattle	260
3	Sheep & Goat	2264
	Total	4468

Source: Animal Health And Livestock Department , Poonch/Rawalakot

ii Reconstruction Plan

a Livelihood (Cash Grants) Programme

The livelihood programme had one immediate intervention under the title of Livelihood (Cash Grants) Programme that focused on provision of cash grants to vulnerable families, selected on the basis of an eligibility criterion primarily to meet their immediate food and non-food needs over a period six months. The programme is being implemented in the affected districts between September 2006 and June 2007. A fixed amount of Rs.3000 per month is provided to families fulfilling the criteria. An extension of the programme for six months has been approved in principle. Extension will cover only the most vulnerable families.

In district Poonch/Rawalakot 78039 and District Sudhnoti 8145 cases were surveyed. In both districts, as per latest data 33916 families have benefited from the cash grants programme. As per latest reports payments stand at 33916 beneficiaries up to March, 2007. Some 30760 beneficiaries in district Poonch/Rawalakot and 3156 in district Sudhnoti have so far received payment. The detailed breakup of registered cases and beneficiaries is given in the below table:

Table- 22		
Status Summary Report		
District	Total	Status
Rawlakot	464	Account Information Duplication
Rawlakot	5	Account No Missing
Rawlakot	30760	Beneficiary
Rawlakot	2878	Ineligible because Not verified from Data Ware House
Rawlakot	0	In Process
Rawlakot	1001	Head CNIC Duplication
Rawlakot	701	Account Holder CNIC Duplication
Rawlakot	40211	Ineligible
Rawlakot	190	Incorrect Total Juvenile
Rawlakot	117	Incorrect Total Member
Rawlakot	80	Incorrect Total Orphan
Rawlakot	145	Marital Status Missing
Rawlakot	12	Head Name & Location Is Duplication
Rawlakot	130	Need Data Cleaning (Internal NADRA)
Rawlakot	797	Selected Beneficiary But Bank Information Need To Provide
Rawlakot	418	Patwar Rejection
Rawlakot	130	Appeal Submission
Rawlakot Total	78039	
Sudhnoti	93	Account Information Duplication
Sudhnoti	1	Account No Missing
Sudhnoti	3156	Beneficiary
Sudhnoti	367	Ineligible because Not verified from Data Ware House
Sudhnoti	0	In Process
Sudhnoti	275	Head CNIC Duplication
Sudhnoti	144	Account Holder CNIC Duplication
Sudhnoti	3601	Ineligible
Sudhnoti	24	Incorrect Total Juvenile
Sudhnoti	43	Incorrect Total Member
Sudhnoti	3	Incorrect Total Orphan
Sudhnoti	22	Marital Status Missing
Sudhnoti	3	Head Name & Location Is Duplication
Sudhnoti	30	Need Data Cleaning (Internal NADRA)
Sudhnoti	369	Selected Beneficiary But Bank Information Need To Provide
Sudhnoti	7	Patwar Rejection
Sudhnoti	7	Appeal Submission
Sudhnoti Total	8145	

b Livelihood Core Programme

The livelihood core programme strategy focuses on rehabilitation of primary industry, small business and employment. The strategy is based on a participatory approach

whereby villages/communities will be assisted in preparing community livelihood rehabilitation plans which shall be a set of prioritized needs. Once the plan is agreed /approved, the village shall be eligible for Rs 750000 grant to address the identified needs with the assistance of concerned government technical departments. The indicative eligible investments for this grant are livestock production, fruit and vegetable production, replacement and repair of damaged traditional irrigation system, restoration of small access roads, rehabilitation of terraces, and rehabilitation of emergency employment centres and provision of micro finance facilities. The DRU based Livelihood Coordinators shall be the main focal persons to lead the planning and implementation process. A Livelihood Coordinators Forum, consisting of all line departments and NGOs involved in livelihood related activities shall be the main coordination and approval forum.

3.3 Education

Prior to Earthquake, a total of 833 schools and 18 colleges of various categories existed in district Poonch/Rawalakot. Detail of institutions is as per following tables

Table- 23

Halqa (Circle)	Agricultural University	P.G.College		Degree College		Inter College		Elementary College		Poly tech College	Total
		M	F	M	F	M	F	M	F		
ABBASPUR	0	0	0	1	1	0	0	0	0	0	2
HAJIRA	0	0	0	1	1	0	0	0	0	0	2
RAWLAKOT	1	1	1	0	0	0	3	1	1	1	9
THORAR	0	0	0	1	0	1	3	0	0	0	5
Total	1	1	1	3	2	1	6	1	1	1	18

Source: Education Department District Poonch/Rawalakot

Table- 24

Sr No	Halqa(circle)	H/S schools		High schools		Middle schools		Primary schools		Total
		M	F	M	F	M	F	M	F	
1	ABBASPUR	1	1	12	10	17	21	79	87	228
2	HAJIRA	0	1	12	6	13	20	56	55	183
3	RAWLAKOT	3	1	12	16	17	21	58	66	194
4	THORAR	1	2	15	12	20	26	65	87	228
Total		5	5	51	44	67	88	258	315	833

Source: Education Department District Poonch/Rawalakot



i Extent of Damages

The damage to educational infrastructure in AJK was as high as 95%. According to WB/ADB Preliminary Survey report a total of 923 schools in both public and private sector were damaged either fully or partially. Details in tabular form are as under:

Education Sector Damage Assessment – Poonch/Rawalakot District								
Primary through Higher Secondary Education Institutions	Rural			Urban				Grand Total
	Boys	Girls	Total	Boys	Girls	Private	Total	
Fully Damaged	237	280	517	11	12	115	138	655
Partially Damaged	109	129	239	5	6	18	29	268
Total	346	409	756	16	18	133	167	923

Source: WB/ADB Preliminary Survey

According to Education Department of district Poonch/Rawalakot, a total of 775 institutions were either destroyed or partially damaged whereas in Sudhnoti district 61 institutions were initially reported as damaged. The Sudhnoti District Education Department has provided another list of 46 more schools for reconstruction. In the district Sudhnoti five union councils were declared earthquake stricken on a latest stage therefore the damage list regarding the Sudhnoti district is under process of approval. Thus the total number of reported damaged institutions in both districts so far is 882 institutions.



The following tables show details of damages to educational facilities in Poonch/Rawalakot and Sudhnoti districts as per Education Department sources:

Poonch/Rawalakot District

Table- 26			
Education Sector Damages (Poonch/Rawalakot District)			
Level/ Category	Total Damages	Category Details	
		Male	Female
Primary Schools	524	248	276
Middle Schools	136	58	78
High Schools	92	48	44
Higher Secondary Schools	09	05	04
Colleges(Inter)	04	01	03
Colleges (Degree)	05	03	02
Elementary Colleges	02	01	01
Post Graduate Colleges	02	01	01
University(Agriculture)	01	01	-
TOTAL	775	349	409

Source: Education Department District Poonch/Rawalakot

Sudhnoti District

Table- 27		
Education Sector Losses (SUDHNOTI DISTRICT)		
Category	No. Of Damaged Institutions	
	Male	Female
Primary	22	17
Middle	10	06
High Schools	05	01
Sub-Total	37	24
Total	61	

Source: Education Department District Sudhnoti

The later reported 46 schools of district Sudhnoti are yet under scrutiny for inclusion in reconstruction plan.

ii Reconstruction Plan

The ERRA education sector strategy focuses on reconstructing the public sector education facilities over a period of three years. Under the policy of “Build Back Better” specific seismically resistant building designs have been developed by NESPAK. The plan also envisages state of the art equipment and facilities for both students and teaching staff to cater for the present needs as well as with a cushion to accommodate anticipated future needs. Due care is being given to improve the quality of education through “teacher’s training” component. This process is expected to become a model for the education and health sectors in the rest of the country. To implement the principle of integration and rationalization of existing institutions, 15 primary existing schools have been merged with the neighboring institutions. This would help in better resource management and monitoring mechanisms. Regarding sponsored projects around 142 institutes have been proposed to or pledged by various donors. One hundred middle schools in Poonch/Rawalakot district are being sponsored by Asian Development Bank. The Post Graduate Girls College Rawalakot is being reconstructed by TURCON and progress is very satisfying. TURCON has already completed pre-fabricated structures as temporary arrangements for the AJ&K University and Agriculture University Rawalakot. The Degree College Hajira has been undertaken by the Saudi Fund. For the remaining colleges the project proposals have been prepared and will be provided soon to potential donors. An NGO, Medair, is already working on eleven schools and work is at advanced stages. A Germany based NGO, HELP, is working on retrofitting of two schools in Hajira tehsil.

The reconstruction plans for the districts of Poonch/Rawalakot and Sudhnoti are as per following tables:

Education Sector Reconstruction Plan –Poonch/Rawalakot						
Category	No. of Damaged Institutions	Proposed For Reconstruction		No. Of Institutions Committed by Various Sponsors		
		B	G	DRU	Others	ADB
		Primary Schools	524	231	276	494
Middle Schools	136	58	78	32	04	100
High Schools	92	48	44	91	14	-
Higher Secondary Schools	09	05	04	09	-	-
Colleges(Inter)	04	01	03	03	01	-
Colleges (Degree)	05	03	02	04	01	-
Elementary Colleges	02	01	01	00	-	-
Post Graduate Colleges	02	01	01	00	02	-
Agriculture University	01	01			01	
Total:	775	349	409	633	42	100

Source: Education Department District Poonch/Rawalakot

Note-17 Primary School have been merged thus the total figure of reconstruction units has changed as against the reported damages.

Table- 29						
Education Sector Reconstruction Phasing (Year Wise) Poonch/Rawalakot District						
Category	1st Phase (2006-07)		2nd Phase (2007- 08)		3rd Phase (2008-09)	
	Male	Female	Male	Female	Male	Female
1- Primary	70	82	82	96	83	97
2- Middle	19	25	59	41	-	-
3- High Schools	13	13	18	16	17	16
4- Higher Secondary	03	01	01	01	01	02
5- Inter Colleges	-	0	01	03	0	0
6- Degree Colleges	-	0	03	02	0	0
7- Elementary Colleges	-	-	-	-	01	01
7- Postgraduate Colleges	0	01	01	-	-	-
8- University(Agriculture)	-	-	01	-	-	-
Sub- Total	105	122	166	159	102	116
Total	227		325		218	
Grand Total	770					

Source- Education Department District Poonch/Rawalakot

Table- 30								
Year-wise Reconstruction Plans Education Sector(Sudhnoti District)								
Category	No. Of Damaged Insts.		1st Phase (2006-07)		2nd Phase (2007- 08)		3rd Phase (2008-09)	
	Male	Female	Male	Female	Male	Female	Male	Female
1- Primary	22	17	08	05	08	05	06	07
2- Middle	10	06	03	03	03	03	04	0
3-High Schools	05	01	02	01	03	00	0	0
Sub-Total	37	24	13	09	14	08	10	07
Total	61		22		22		17	

Source: Education Department District Sudhnoti

Details Regarding Education Sector Sponsored Schemes (Proposed / Pledged) Poonch/Rawalakot district													
S #	Category of Institutions	ADB	MEDAIR	NCHD	DITIB	Islamic Relief	MAKO	Saudi Fund	UAE (Govt)	UAE (Indv)	Association France Kashmir	Turcon	Total
1	Primary schools		8	2		2	1			6			19
2	Middle schools	100	3				1						104
3	High schools				1					9	3		13
4	Higher Secondary Schools												0
5	Colleges (Inter)				1								1
6	Colleges (Degree)							1	1				2
7	Post Graduate (College)				1							1	2
8	University								1				1
Total		100	11	2	3	2	2	1	2	15	3	1	142

Source- District Reconstruction Unit, Poonch/Rawalakot/Sudhnoti

Project Cost

ANNUAL WORK PLAN 2006-07

District Poonch/Rawalakot

Approved Packages: 34
 Number of educational facilities: 216
 Total Cost: 2328.367 million (Rs.)

District Sudhnoti

Approved Packages: 04
 Number of educational facilities: 22
 Total Cost: 261.308 million (Rs)

Category of Institutions

Details Of Institutions For Annual Work Plan 2006-07					
District	HSS	HS	MS	PS	Total
Rawlakot	04	26	42	144	216
Sudhnoti	00	03	06	13	22
Total	04	29	48	157	238

Source- Education Department District Poonch/Rawalakot/Sudhnoti

Total Cost of Annual Work Plan 2006-07 (Education Sector) District Poonch/Rawalakot & Sudhnoti: Rs. 2589.675 million

Detailed annual work plan is available at **Annex-C**

ANNUAL WORK PLAN 2007-08**District Poonch/Rawalakot**

Total Packages: 15
 Number of educational facilities: 214
 Total Cost (Estimated): Rs 1917.093 million

District Sudhnoti

Total Packages: 03
 Number of educational facilities: 22
 Total Cost (Estimated) 216.696 million

ADB Project (Middle Schools Poonch/Rawalakot District)

Total Packages: 07
 Number Of Institutions: 100
 Total Cost (Estimated): Rs.1010.49 million

Category of Institutions

Table- 33					
Details of Institutions For Annual Work Plan 2007-08					
District	HSS	HS	MS	PS	Total
Rawlakot	02	31	100	181	314
Sudhnoti	00	03	06	13	22
Total	02	34	106	194	336

Source: Education Department District Poonch/Rawalakot/Sudhnoti

Colleges (District Poonch/Rawalakot)

Table- 34		
S#	Name of Institution	Estimated Cost (millions)
1	Girls Inter College Ali Sojal	51.97
2	Girls Inter College Jandala	51.97
3	Girls Inter College Khaigala	51.97
4	Boys Degree College Abbaspur	104.48
5	Boys Degree College Thorar	104.48
6	Girls Degree College Abbaspur	104.48
7	Girls Degree College Thorar	104.48
8	Post Graduate College (Boys) R.Kot	206.225
	Total Cost (Estimated)	780.055

Source: Education Department District Poonch/Rawalakot/Sudhnoti

Grand Total (Education Sector) Annual Work Plan 2007-08=Rs. 3931.00 million
 Detailed annual work plan is available at **Annex-D**.

3.4 Health Sector

i Extent Of Damage

Out of the 796 health facilities in eight affected districts of AJK and NWFP approximately 48.7% were completely destroyed due to earthquake. According to ADB/World Bank Preliminary Damage and Need Assessment Report a total of 213 health institutions were fully or partially damaged in Poonch/Rawalakot District.

District Name	No. of Health Institutions / Management Structures				
	Fully Damaged		Partially Damaged		Grand Total
	Urban	Rural	Urban	Rural	
Rawalakot	05	200	01	7	213

Source: ADB/World Bank Preliminary Damage and need Assessment.

According to Health Department District Poonch/Rawalakot, out of a total of 110 health facilities of various categories in district Poonch/Rawalakot 35 were completely damaged whereas 53 were partially damaged. The total damage figure is 88. The detail of damages is as following:

Health Sector Damage Assessment							
District	No. Of Tehsil	UCs	Health Facilities				
			Type	Existing Prior to EQ	Fully Damaged	Partially Damaged	Intact
Poonch/Rawalakot	03	26	DHQ/CMH	01	01		-
			DHO Complex	01	01		-
			ADHO Complex	01	01		-
			THQ Hospital	02	-	01	01
			Rural Health Centres	06	03	01	02
			Basic Health Units	21	04	16	01
			MCH Centres	22	05	11	06
			Civil Dispensaries	08	03	05	-
			First Aid Posts	42	15	16	11
			T.B. Centres	06	02	03	01
			Total			110	35

Source- Health Department District Poonch/Rawalakot

ii Reconstruction Plan

The health sector is most crucial in terms of rehabilitation of humans immediately after the occurrence of such huge level of devastations as was caused by the earthquake. Thus there was dire need to restore the services of these affected health outlets of various categories in the earthquake affected areas at the earliest to meet the enormously enhanced needs of the area. Therefore, immediately after the earthquake, most of the health facilities were made functional in transitional structures in collaboration with UN and International Agencies.



In the pre-EQ scenario there existed a number of small facilities like Mother-Child Care Centres, First Aid Posts and Civil Dispensaries which were poorly serviced and managed with little or no linkage to the four tiered national health system. All these small facilities are now being integrated into Basic Health Units and Rural Health Centres with a view to offer an entire range of health services under one roof. This will enable the health department to manage and monitor the performance of these facilities better and also to reduce the overhead costs of the departments. These improvements in infrastructure are being further backed up through investments in latest equipment, training and management. This along with the seismically safe designs for the physical infrastructures will improve the sector to better level of service delivery.

Like other sectors, health sector reconstruction plan envisages a three year programme i.e. 2006-2009 to operationalize the total damaged facilities. In Poonch/Rawalakot district a total of 33 facilities are to be reconstructed in that period. Out of these 12 facilities are to be reconstructed in first year, 12 in the second and the remaining 09 in third year. Up-gradation of 4 Civil Dispensaries (Ghamir, Sararri, Kotera, Chotagala), 1 FAP (Khorichanna) and 1 MCH (Datoot) to BHU level has been undertaken in the plans to standardize the service delivery. One BHU i.e. Banjosa has been upgraded to RHC level in view of the requirements of the area.

Regarding the sponsored schemes one major component of CMH/DHQ has been undertaken by UAE government and work has already started on this mega project. Reconstruction phasing (year-wise) regarding the health sector is as follows:

Category	Ist Phase 2006-2007	2 nd Phase 2007-2008	3 rd Phase 2008-2009
DHQ/ CMH	01	-	-
DHO /ADHO Complex	01	-	-
THQ Hospital	02	-	-
Rural Heath Centres	03	-	-
Basic Health Units	08	12	09
Total	15	12	09
G.Total			36

Source: Health Department District Poonch/Rawalakot

Project Cost**ANNUAL WORK PLAN 2006-07****District Poonch/Rawalakot**

Total Packages	07
Number of institutions	14
Total Cost	Rs 656.468 million

District Sudhnoti

Total Packages	02
Number of institutions	04
Total Cost	Rs 91.302 million

Total Cost Annual Work Plan 2006-07**Rs 747.00 million**Detailed annual work plan is available at **Annex-C**.**ANNUAL WORK PLAN 2007-08****District Poonch/Rawalakot**

Total Packages:	05
No. of Health Facilities:	12 BHUs
Total Cost (Estimated):	Rs 158.741 million

Detailed annual work plan is available at **Annex-D**.**3.5 Water And Sanitation****i Extent Of Damages**

The 1998 census report shows that the facility of drinking water inside the house was available to only 16.28% of the housing units while a large proportion 83.72% of the housing units, used outside sources as drinking water. According to the reports of PWD (Water Supply Branch) and LG&RD Department in 2005 the situation was that, out of a total 6604 urban houses in district Poonch/Rawalakot, 1390 had access to piped drinking water which makes 21% of these houses. Out of the total villages numbering 98 the 91 villages availed that facility which comes up to 93% of villages. The earthquake affected some 242 WATSAN schemes in the Poonch/Rawalakot district. However, as per ERRAs strategy only 181 schemes could be reflected there. The damage registration of the left over schemes is under process through concerned agencies. In Sudhnoti district eleven WATSAN schemes were damaged in the 3 declared affected union councils. In building component, 14 building units of LG&RD department Poonch/Rawalakot district and 4 units from Sudhnoti district are included in damaged list. Infrastructure of one municipal committee i.e. Rawalakot and 2 town committees of Hajira and Abbaspur was also damaged which included components like sanitation structures, slaughter houses, street pavements and solid waste management etc. Complete detail of damaged infrastructure regarding WATSAN sector is as under:

Table- 38						
Summary of Damage to Water & Sanitation Sector (Rs. Million)						
District	Urban		Rural		Grand Total	Total Damage Cost
	Water	Sanitation	Water	Sanitation		
Rawlakot	23	07	157	16	203	203

Source: ADB/World Bank Preliminary Damage and need Assessment.

Damages Regarding Water Supply Schemes Districts Rawalakot & Sudhnoti

Table -39		
Water Supply Schemes		
District/Scheme	Rawlakot	Sudhnoti
Gravity	178	07
Pumping	03	04
Total Number of Schemes	181	11
Number of LG & RDD owned Schemes	181	11
Total	181	11

Source: LG& RDD Department District Poonch/Rawalakot/Sudhnoti

Note: Leftover 61-schemes (Poonch/Rawalakot District) under process of approval for inclusion.

Table- 40					
List of Damages Regarding LG& RD Offices					
District Poonch/Rawalakot			District Sudhnoti		
Sr. No	Category	No.	Sr No	Category	No.
1	UC Offices	13	01	UC Offices	04
2	AD LG Office	01	02	LG & RD Markaz Office	01
3	District Council Building	01	-	-	-
Total		15		Total	05

Source: LG&RD Department District Poonch/Rawalakot/ Sudhnoti

ii Reconstruction plan

ERRA's programme of WATSAN includes the reconstruction of infrastructure components for waste management, reconstruction of office/facility buildings, awareness campaigns and water quality examining. In the water supply schemes component 82 schemes have been picked by sponsors. The remaining 99 are being taken up for reconstruction by the District Reconstruction Unit with yearly phasing. The town committees of Hajira and Abbaspur are allocated an amount of Rs. 13.010 million each and municipal committee Rawlakot has been allocated Rs. 18.068 million with break up for every component as per their tentative estimates. Reconstruction of Local government offices and facilities are also being addressed under WATSAN sector reconstruction plans. Regarding the sponsored water supply schemes 18 schemes are being

reconstructed by Islamic Relief and work is in final stages. Another 64 schemes are being funded under Early Recovery of Water Supply Schemes (ERWSS) project of UNICEF and implemented by the LG&RD Department. The reconstruction of sponsored and remaining schemes has been planned as per following tables:

Water supply schemes Reconstruction Phasing (Year Wise) Rawalakot & Sudhnoti				
District	1ST Phase 2006-07	2nd Phase 2007-08	3rd Phase 2008-09	Remarks
Poonch/Rawalakot	82	89	10	Phasing also includes sponsored schemes
Sudhnoti	-	09	02	
Total	82	98	12	Leftover 61-schemes (Rawlakot) under consideration for inclusion.

Source: LG&RD Department District Rawalakot/ Sudhnoti

Details of Sponsored Water Supply Schemes Poonch/Rawalakot District		
Sponsoring Agency Name	Number of Schemes	Remarks
Islamic Relief	18	Work in Progress
UNICEF (ERWSS)	64	-As above-
DRU	99	
Total	181	

Source: LG&RD Department District Poonch/Rawalakot/ Sudhnoti

Reconstruction Phasing (Year Wise) For LG& RD Offices				
District	1ST Phase	2nd Phase	3rd Phase	Remarks
Rawalakot	--	15	--	Phasing includes District Complex covered facilities.
Sudhnoti	--	05	--	
Total	--	20	--	

Source: LG&RD Department District Poonch/Rawalakot/ Sudhnoti

Project Cost**Annual Work Plan 2007-08****Poonch/Rawalakot:**

1. DWS Schemes	89
Total Cost (Estimated)	Rs 32.365 million
2. Offices LG & RD	13 Units
Total Cost (Estimated)	Rs 29.040 million
3. Municipal Committee Rawalakot	
Sanitation & Solid WM	
Total Cost (Estimated)	Rs 18.075 million
4. Hajira: (TC)	
Sanitation & Solid WM	
Total Cost (Estimated)	Rs 12.952 million
5. Abbaspur: (TC)	
Sanitation & Solid WM	
Total Cost (Estimated)	Rs 12.958 million
6. District Sudhnoti:	
1. DWS Schemes:	09
Total Cost:	Rs 4.438 million
2. Offices (LG & RDD)	05 Units
Total Cost:	Rs 11.000 million

Grand Total (WATSAN Sector): Rs 120.828 million

Detailed annual work plan is available at **Annex-D**.

3.6 Governance (Administrative Infrastructure) Sector

i Extent Of Damages

This sector comprises of crucial facilities in the form of offices of district administration along with the other agencies that are responsible for running the affairs of government machinery. Due to the earthquake it became very difficult for them to manage the affairs of administration at a time when there was most urgency for that. In Poonch/Rawalakot district, 109 building units of various departments were damaged. These included offices, residences, stores, record rooms and rest houses etc. This caused great inconvenience for the concerned agencies to carry out the smooth functioning.

Table-44			
Total Damages & Cost Estimates Governance Sector			
Poonch/Rawalakot District - AJK			
Category of Facilities	Number of Building units.	C.Area in Sft	Cost (Rs.1600/Sft)
Office / Residences etc.	109	234899	1960.6848
Total	109	234899	1960.6848
20% Consultancy, Equipment, Furniture, Vehicle etc			392.13696
Net Total			2352.82176

Source: ERRA Governance Strategy

ii Reconstruction plan

Governance sector has been accorded top priority in view of the fact that the rehabilitation of administrators would help in putting things right in the overall reconstruction process. The idea behind the plan is to restore the pre-EQ level functioning of the departments along with the approach to improve the governance system through provision of logistic support and capacity building of the departments. The reconstruction is being undertaken with the purpose of rationalization of the facilities to make these more accessible and convenient for the general public. In sponsored projects one mega project of “District Complex” has been launched with funding to the amount of Rs. 1200 millions, from the Saudi Fund. It would cover all district headquarter based offices reconstruction through the principles of compactness, convenience and accessibility by providing access to all offices on one place. Furthermore this component would address the needs of housing for the public functionaries. A tentative estimate of 400000-450000 sft. covered area has been prepared which will be further refined by assessing the needs of all departments.

The Governance Sector reconstruction phasing is as under:

Table -45			
Governance Sector Reconstruction Phasing, Poonch/Rawalakot District			
Category	2006-2007	2007-2008	2008-2009
Offices/Residences	26	83	
Total	26	83	
Grand Total	109		

Source: PWD Building Division District Poonch/Rawalakot/ Sudhnoti

Project Cost

Annual Work Plan 2006-07

Total Packages 03

Total Cost 35.252 million

1. Reconstruction of Govt. Offices/Residences
Package No 01 (11 Units)= Rs 70.294 million
2. Reconstruction of Govt. Offices / Residences Hajira / Abbaspur
Package No 02 (08 Units)= Rs 40.751 million
3. Reconstruction of Govt. Offices and Residences Hajira Abbaspur
Package No 03 (07 Units)=Rs 24.207 million

Revised Packaging due to District Complex Project:

- i) Package No.1 11 units(40207 sqft) = Rs 71.083 million
- ii) Package No.2 03 units(9987 sqft) = Rs 18.0467 million
- iii) Package No.3 05 units(6353 sqft) = Rs 11.4256 million
- iv) Package No.4 11 units(22152 sqft) = Rs 35.525 million

Detailed annual work plan is available at Annex-C

3.7 Transport sector

i Extent of Damages

The earthquake caused severe damage to the transport system in the affected areas in AJ&K and NWFP. It is estimated that 2,551 km of roads were partially or fully damaged in AJ&K which is 45% of the total road network in the affected districts. In Poonch/Rawalakot district out of 346.75 km of PWD owned major roads 45.5 km roads were damaged. Out of the total of 507 km of PWD owned link roads 95.0 km of roads were damaged. The link roads of LG&RDD owned, 207.5 km roads were damaged. The damage was also caused to 4 bridges of 311 meters of length. In Sudhnoti district 61.62 Km of LG&RDD owned, link roads were damaged.

The details of the losses are provided below:

Table-46						
Summary of Road Damage in AJK						
	Type of road	PWD		LGRD		Total
		Major	High	Low	Low	
Poonch/ Rawalak ot	Total Length (km)	167	523	12	983	1685
	Damaged Length (km)	65	204	05	393	667
	Damage Costs (Rs million)	423	1224	11	590	2247

Source: ADB/World Bank Preliminary Damage and need Assessment.



Table-47					
Total Damages Roads And Bridges District Poonch/Rawalakot					
Category/ Department	Major Roads (In km)		Link Roads (In km)		Bridges (In Meters)
	Total Length	Affected Length	Total Length	Affected Length	
PWD	346.75	45.5	507	95.0	311
LG & RDD	-	-	-	207.5	-
Total	346.75	45.5	507		311

Source: PWD Highways Division & LGRD Department District Sudhnoti

Table-48	
Total Damages Roads District Sudhnoti	
Category/ Department	Affected Link Roads (In Km)
LG & RDD	61.62
Total	61.62

Source: PWD Highways Division & LGRD Department District Poonch/Rawalakot/Sudhnoti

ii Reconstruction plan

The underlying objective of the reconstruction and rehabilitation programme for the transport sector is to reconstruct and rehabilitate the road network in the affected areas in a timely, technically sound and cost effective manner. This will ensure improved quality of access and service delivery. In transport sector ERRAs specific objectives also include the restoration and strengthening the capacity of relevant government departments, agencies and institutions. Care for the natural habitat and environment is an integral part of the planning and implementation of all transport projects. Prioritizations of roads for reconstruction and rehabilitation are made on the following criteria:

- Main corridors to the affected areas
- Access to the population hubs
- Lack of alternative routes

Reconstruction Work plan phasing year-wise for the transport sector in Poonch/Rawalakot and Sudhnoti districts is as under:

Table-49				
Transport Sector Year-Wise Reconstruction Plan				
Poonch/Rawalakot - AJK				
Category	2006-2007	2007-2008	2008-2009	Total
Major Roads(PWD)	08 Roads (25 km)	09 Roads (20.50 km)	-	
Link Roads(PWD)	06 Roads (07 km)	46 Roads (88 km)	-	
Bridges	04 Bridges (311 meters)	-	-	
LG&RDD (Link Roads)	-	33 Roads (70.25 km)	60 Roads (137.5 km)	
District Sudhnoti				
LGRD Roads	-	06 Roads (34.75)	07 Roads (26.87)	
Source: PWD Highways Division & LGRD Department District Poonch/Rawalakot/Sudhnoti				

Project Cost:

Annual Work Plan 2006-07

District Poonch/Rawalakot:

Total Package: 04
 Total Cost: Rs 192.225 million
 Reconstruction and Rehabilitation of Bridges
 Package No. 01 Rs 69.345 million
 Reconstruction and Rehabilitation of Link Roads
 Package No 06 Rs 14.490 million
 Reconstruction and Rehabilitation of Major Roads
 Package No. 01 Rs 87.688 million
 Reconstruction and Rehabilitation of Major Roads
 Package No 04 Rs 20.702 million

Annual Work Plan 2007-08

District Poonch/Rawalakot:

Packages Major Roads: (PWD) 02 (20.50 km)
 Total Cost: Rs 102.500 million
 Packages Link Roads: (PWD) 06 (88 Km)
 Total Cost: Rs 176.00 million
 LG & RD Link Roads: 44 (83.75 km)
 Total Cost: Rs 109.25 million

District Sudhnoti

LG & RD Link Roads: 06 (34.75 km)
 Total Cost: Rs 29.246 million

Grand Total Transport & Communication: Rs. 416.996 million



3.8 Environment & Forest Sector

i Extent of Damage

The earthquake affected area in NWFP and AJK carries significant environmental importance for the entire country. Both areas are known for their scenic beauty and attract large number of local and international tourists during the summer season. Both areas are rich in natural resources but also very vulnerable to environmental degradation. The earthquake apart from causing huge losses to life and property has also considerable damaged to the already fragile bio-physical environment. Road network has been severely damaged, whole mountains have been moved cleaved apart, land-sliding has exacerbated, terraced fields have been damaged and forested areas have suffered enormously. This damage continued after the earthquake as a result of after shocks, flooding and heavy rain. A total of 322,250 acres of forested land across AJ&K and NWFP was damaged. The forest department offices and facilities suffered badly because of the devastation that crippled their smooth functioning.

In the Environment and Forest sector the following damages were reported in Poonch/Rawalakot and Sudhnoti districts:

Table-50					
Damages in Environment and Forest Sector					
District	Main Office Buildings	Field Office Buildings	Residential Buildings	Other	Total
Rawlakot	03	02	09	03	17
Sudhnoti	01	00	00	02	03
Total	20				
Source: Environment & Forest District Poonch/Rawalakot/ Sudhnoti					

ii Reconstruction Plan

The underlying objective of ERRAs environmental programme is to protect natural resources, to prevent environmental degradation, to restore damage of environment by the earthquake, to arrange the safe disposal of debris and to establish principles and practices for environment friendly rehabilitation and reconstruction in the affected areas with sustainable use of resources.

Following reconstruction phasing has been undertaken in Poonch/Rawalakot and Sudhnoti districts:

Reconstruction Phasing (Year Wise) Environment And Forest Sector				
District	1st Phase	2nd Phase	3 rd Phase	Remarks
Rawalakot	06	11	00	First Annual Plan has been revised In second phase, 11 facilities are covered under District Complex Project.
Sudhnoti	00	03	00	
Total	06	14	00	

Source: Environment & Forest District Poonch/Rawalakot/ Sudhnoti

Project Cost:**Annual Work Plan 2006-07**

Total Package	=	01
Number of units	=	06
Total Cost	=	Rs 8.576 million

Reconstruction Cost of Environment And Forest Sector (Rs million)		
1	Forest Guard Quarter Rawalakot	0.598
2	Range Office Hajira	1.760
3	Forester Quarter Ban Baik	1.210
4	Rest House Abbaspur	3.200
5	Forester Quarter Abbaspur	1.210
6	Forest Guard Quarter Abbaspur	0.598
Sub-total (Approved)		8.576

Source: Forest Division, Rawalakot

Detailed annual work plan is available at **Annex-C**.

Annual Work Plan 2007-08**District Sudhnoti:**

Total Packages:	01
Number of units:	03
Total Cost (Estimated):	Rs 9.920 million



Table-53		
Reconstruction Cost of Environment And Forest Sector (Rs million)		
Sr No	Name of Office / Facility	Estimated Cost
1	Office / Residence R/O Pallandri	3.200
2	Rest House Pallandri	3.520
3	Rest House Trar Khal	3.200
	Total	9.920

Source- Forest Division. Poonch/Rawalakot

Detailed annual work plan is available at **Annex-D**.

3.9 Social Protection

i Extent of Damage

The region that was affected by earthquake is largely inhabited by the people of low socio-economic status. The women, children, elderly and disabled were also affected by the earthquake. Although the entire population affected by the earthquake is vulnerable, the social protection programme focuses specifically on the groups which are at the greatest risk. The departments that are assigned with the responsibilities of welfare programmes for that segment of vulnerable people were also affected by the earthquake in terms of physical infrastructure and over all capacity. Thus it left the population of the affected area with greater losses and no valuable help from these departments and agencies. Social Welfare Department which has been catering for the needs of various categories of vulnerable groups like widows, orphans and shelterless people itself became redundant because of the losses sustained in the earthquake.

Table-54				
Reported Death and Injury Cases in aftermath of Earthquake (Poonch/Rawalakot District)				
S.No.	Tehsil	Death Cases	Injury Cases	Total
1	Rawlakot	667	780	1447
2	Hajira	158	382	540
3	Abbaspur	295	721	1016
	Total	1120	1883	3003

Source: Deputy Commissioner Office ,Poonch/Rawalakot

Table- 55				
Reported widow and orphan cases in aftertermath of Earthquake (Poonch/Rawalakot District)				
S.No.	Tehsil	Widows	Orphans	Total
1	Rawlakot	43	139	182
2	Hajira	18	07	25
3	Abbaspur	25	67	92
	Total	86	213	299

Source- Deputy Commissioner Office ,Poonch/Rawalakot

In Poonch/Rawalakot district the Social Welfare Department suffered damages as under:

Table-56		
Social Welfare Department Damages(Poonch/Rawalakot District)		
S#	Name of Facility / Office	No. of units
01	W. Industrial School Hajira	1
02	Girls Hostel at I.School-Hajira	1
03	W.Industrial School Rawalakot	1
04	Girls Hostel at I.School-Rawalakot	1
Total		4

Source: Social Welfare Department District Rawlakot

ii Reconstruction Plan

The underlying objective of ERRA's programme for social protection is to ensure that vulnerable people in the earthquake affected areas are provided basic social services, livelihood assistance, and support for rehabilitation within a domestic and community setting. ERRA has formulated a three year plan of action to achieve this goal over the short to medium term. ERRA initiated a cash grants programme to provide assistance to vulnerable households as the result of earthquake. This programme provides immediate cash grants of Rs 3,000 per month for six months to the vulnerable households that satisfy the eligibility criteria. An extension of this programme has been decided for another six months to one year so as to provide ongoing assistance to extremely vulnerable households until they are able to determine their own means of sustainable livelihoods and economic recovery. Provision has been made for specialized technical assistance for vulnerable groups especially widows, female headed households and the disabled. NGOs are engaged to rebuild the houses of vulnerable groups as per seismic resistance specifications set under the Housing Strategy Guidelines.

Regarding livelihoods, ERRA has developed a broad based livelihood strategy that works from a grass root level whereby communities are empowered to develop their own Community Level Rehabilitation Plans through Community Based Organizations (CBOs). Special arrangements are made in social sector projects to take care of the vulnerable groups. These include arrangements in latrines of schools, wheel chair

movement facilitating floors, and sports facilities to facilitate the special persons in the schools and hospitals.

The reconstruction and rehabilitation along with the capacity building of agencies responsible for the welfare of the vulnerable groups is main component of the Social Protection Strategy. For this purpose following plans have been undertaken in Poonch/Rawalakot district:

Table-57		
Social Welfare Department Reconstruction Phasing Poonch/Rawalakot District		
Phase – I 2006-07	Phase – II 2007-08	Phase – III 2008-09
-	04	-
Source: Social Welfare Department District Poonch/Rawalakot & Sudhnoti		

Project Cost

Annual Work Plan 2007-08

No. of Building units: 04
Total Cost: Rs 18.704 million

Table-58	
Social Welfare Department Reconstruction Cost (Rs million)	
i- W. Industrial School Hajira	4.626
ii- Girls Hostel at I.School-Hajira (Double story)	4.726
iii- W.Industrial School Rawalakot	4.626
iv- Girls Hostel at I.School-Rawalakot (Double story)	4.726
Total	18.704
Source: Social Welfare Department District Poonch/Rawalakot & Sudhnoti	

Detailed annual work plan is available at **Annex-D**.

3.10 NGOs Participation

i Education Sector

In Education Sector various NGOs have provided their invaluable services in reconstruction work. From provision of temporary shelters in the form of tents to permanent reconstruction they have helped people to come out of the trauma of earthquake through various means. NGOs like MEDAIR, DITIB, NRSP, ISLAMIC RELIEF, HELP, NCHD, MAKO and Saudi Fund are working and have undertaken various projects in the sector. Their work is given in the following table:

MEDAIR Progress updates (April, 2007)

S#	Name of School	Start Date	Project Cost	Mile Stone Impact
1	GBMS Ghundi Sarari	01st August, 2006	\$115,000	40%
2	GGMS Kathiara	As above	\$115,000	80 %
3	GGPS Wund Jattan	As above	\$115,000	05 %
4	GGPS Khulsa Chaffar	As above	\$115,000	40 %
5	GBPS Khalasan Namjar	As above	\$115,000	50 %
6	GGPS Barin Gharbi	As above	\$115,000	50 %
7	GGPS Mahar Kot	27 th November, 2006	\$115,000	15 %
8	GGPS Khakhal Dhara	As above	\$115,000	15 %
9	GGMS Namjar Bala	As above	\$115,000	25 %
10	GBPS Sopnag	As above	\$115,000	10 %
11	GGPS Bhangwal	As above	\$115,000	10 %

TURCON
POST GRADUATE GIRLS COLLEGE, RAWLAKOT
Details of Reconstruction Work

Table- 60					
Block Type	Purpose	Room Size (Meters)	Total Room	Total Covered Area	More About
A	Gymnasium	14.15x 21.35	1) 2-dressing room 2) 1- hall	320.0 sqm	1) store 2) bathroom
B	Administration Block	3.35x 5.25 (liby)= 6.95x5.25	1) 5-office 2) library	325 s.qm	Kitchen & store Cafeteria 3-bath
C	Multipurpose Hall	10.50x21.50		241.5 sqm	No more
D	Laborites	10.65x6.95	1) 4-labs 2) 1- mechanic room	447.8 sqm	1) 2-w/c & 4 stores
E to H	Academic Blocks	6.95x5.50	24-rooms	1235.6 sqm	3- sets w/c per block
I	Staff Lodgments	b.d/ room 2.84x3 living room 5.95x2.73	1) 6-sets + 2 bed room 2) 7-hall	278.7 sqm	1) 7-bathroom
J	Residence	Bed room 2.3x3 Living room 3x 5.85	1) 2- bedroom 2) 1 living room + hall	80 sqm	1) 1 kitchen Store+bath+ w/c
K	Students Hostel	2.77x4.13	1) 24- bedroom+ office 2) 1 dining hall	510 sqm	1) 1- more hall + kitchen 2) 7-bathroom
M	Mosque	(Internal) Dia(11.20)		106.8 sqm	
Total Covered Area= 3545.40 sqm					

ii Health Sector

In Health Sector WHO provided commendable services by strengthening the health department through provision of logistic support, communication equipment, emergency medicines besides undertaking pre-fabricated reconstruction of various health facilities in Poonch/Rawalakot district. The detail of pre-fabricated reconstruction work is as under:

WHO

Table -61					
S N	Project	Location	Financial Progress	Physical Progress	Status
1	Prefab BHU (Four Rooms)	DHQ Rawalakot	100 %	100 %	Functional (Handed over in April/ May 2006)
2	Prefab BHU (Four Rooms)	Khaigala	100 %	100 %	Functional (Handed over in April/ May 2006)
3	Prefab BHU (Four Rooms)	Datoot	100 %	100 %	Functional (Handed over in April/ May 2006)
4	Prefab BHU (Four Rooms)	Sarari	100 %	100 %	Functional (Handed over in April/ May 2006)
5	Prefab RHC with Admin Block (14 Rooms)	Abbaspur	100 %	100 %	Completed, Furnished, handed over and functional
6	Prefab RHC with Admin Block (14 Rooms)	Ali Sojal	100 %	100 %	Completed, Furnished, handed over and functional
7	Prefab RHC with Admin Block (14 Rooms)	Banjosa	100 %	100 %	Functional (Completed, handed over)
8	Six Hangers (20'x60') in CMH	CMH Rawalakot	100 %	100 %	Handed over to CMH

iii WATSAN Sector

In WATSAN sector various NGOs are working on different projects. These include Islamic Relief, HELP and NRSP. Islamic Relief has undertaken reconstruction of 18 drinking water supply schemes in two union councils Ali Sojal and Sigola of Poonch/Rawalakot district. HELP is working in Hajira tehsil on water quality testing project.

ISLAMIC RELIEF (DWSS)

Scheme Name / Location	Union Council	On Ground Status	Physical Progress %	Completion Date
Chamb to Naka	Singola	PD	35	30-03-2007
Dongi to Khori Channa	Ali Sojal	PD	20	20-05-2007
Jabbar to Naval	Singola	PD	05	15-05-2007
Nara to Jamia Mosque	Singola	PD	05	10-06-2007
Ban Tari to Poth	Ali Sojal	PD	10	30-04-2007
Naka to Bani	Singola	PD	05	30-04-2007
Upper Kalsan to Lower Kalsan	Singola	PD	00	10-10-2007
Ali Sojal to Naval	Ali Sojal	PD	00	12-12-2007
Bondian Scheme # 1	Singola	New Scheme	00	15-08-2007
Bondian Scheme # 2	Singola	New Scheme	00	15-07-2007
Bondian Scheme # 3	Singola	New Scheme	00	15-08-2007
Tandian to Lower Kanchi Kot	Ali Sojal	New Scheme	00	10-09-2007
Hiloti to Kot	Ali Sojal	New Scheme	00	30-11-2007
Bai Na Dub to Banakha Kals	Ali Sojal	New Scheme	00	15-11-2007
Akhori to Dhaban	Singola	New Scheme	00	15-12-2007
Noor Kot	Ali Sojal	New Scheme	00	15-10-2007
Jabbar Ali Sojal	Ali Sojal	New Scheme	00	30-11-2007

ANNEXES

- A.** List of Affected Union Council in District Poonch/Rawalakot & Sudhnuti
- B.** Master Plan of Rawalakot District Poonch/Rawalakot
- C.** Annual Work Plan 2006-07
- D.** Annual Work Plan 2007-08
- E.** List of Union Council Wise Location of Reconstruction Facilities
- F.** NGOs/INGOs Profile
- G.** List of DRU Staff
- H.** List of Contact Numbers of Departments/Agencies Poonch/Rawalakot District
- I.** Map of District Poonch/Rawalakot

Annexure-A

List Of Earthquake Affected Union Councils In District Poonch/Rawalakot & Sudhnoti		
DISTRICT POONCH/RAWALAKOT		
Tehsil	S.No.	Union Council/Town Committee
Abbaspur	01	Khali Draman
	02	Chatra
	03	Chaffar
	04	Town Committee Abbaspur
Hajira	01	Sehra
	02	Battal
	03	Sehar Kakuta
	04	Gambir
	05	Phagwatti
	06	Sarari
	07	Bhantini
	08	Jandali
	09	Town Hajira
Rawalakot	01	Dothan
	02	Pakher
	03	Ali Sojal
	04	Dhamni
	05	Banjosa
	06	Singola
	07	Rehara
	08	Hurna Maira
	09	Pachiot
	10	Banjoin
	11	Thorar
	12	Tain
	13	Municipal Committee Rawalakot
Sudhnoti (Affected Union Councils)		
Plandri	1.UC: Gorah	
	2.UC: Mong	
Mong (Naiabat)	3.UC: Patan Shar Khan	
Trarkhel (Naiabat)	4.UC: Trarkhel	
	5.UC: Naraian	
Source: Deputy Commissioner Office Poonch/Rawalakot& Sudhnoti		

Annexure-B

RAWALAKOT MASTER PLAN								
AREA REQUIREMENT AND ROUGH COST ESTIMATES FOR INTERIM PLAN PERIOD (2006 - 2009)								
S. #	LAND USES	AREA	AREA	Covered Area (in sqm)	Covered Area (in sft)	Rate per Sft	Estimated Cost Rs (Millions)	Estimated Cost US\$ (Millions)
		(in acres)	(in kanals)					
DISTRICT OFFICE COMPLEX								
1	Police Head Quarter, District Jail and Police Lines	9.77	78.15	41,822	450,005	2,200	990.01	16.50
2	Government Housing on plot of Existing Food and Veterinary Department Offices	4.00	32.00					
3	New Government Offices Area	3.37	26.96					
4	Old Government Office Area	17.48	139.85					
CENTRAL LEVEL FACILITIES								
1	Whole Sale Market & Truck Stand	26.09	208.72	63,373	681,888	2,000	1,363.78	22.73
2	Bus Terminal							
	(i) Near Brigade HQ	1.84	14.72	3,724	40,075	625	25.05	0.42
	(ii) Hajira Road	3.85	30.80	7,793	83,853	625	52.41	0.87
	(iii) Goin Nallah Road	7.88	63.04	15,950	171,626	625	107.27	1.79
	(iv) Near Rwt. Int. Hotel	1.14	9.12	2,308	24,829	625	15.52	0.26
3	Stadium	17.55	140.40	28,419	305,791	2,700	825.64	13.76
4	Markazi Mosque	4.30	34.40	10,445	112,385	2,200	247.25	4.12
5	Sabir Shaheed School (New)	3.00	24.00	7,287	78,408	2,200	172.50	2.87
6 Open Parking								
	(i) Near Degree College	2.36	18.88			523	53.81	0.90
	(ii) Near CMH (04 #)	2.89	23.12			523	65.89	1.10
	(iii) Near DC office	1.63	13.04			523	37.16	0.62
	(iv) Sabir Shaheed School	1.04	8.32			523	23.71	0.40
	(v) Sangola Road	0.64					14.59	0.24

5	Mohallah Parks 5 # with area/park = 2 acre	10.00	80.00			135,000 per kanal	10.80	0.18
6	Mohallah level commercial area 5 # with area/park = 1 acre	5.00	40.00	12,145	130,680	2,400	313.63	5.23
FACILITIES LOCATED AT NEIGHBORHOOD CENTERS								
1	High Schools (for boys) 2 # with area of 3.5 acres/school	7.00	56.00	14,169	152,460	2,200	335.41	5.59
2	High Schools (for girls) 2# with area of 3 acre/school	6.00	48.00	12,145	130,680	2,200	287.50	4.79
3	Neighborhood Mosque 2 # with area of 0.5 acre/mosque	1.00	8.00	2,024	21,780	2,200	47.92	0.80
4	Public Buildings 2 centers with area of 0.5 acre/center	1.00	8.00	2,429	26,136	2,200	57.50	0.96
5	Neighborhood Commercial 2 centers with area of 4 acres/center	8.00	64.00	19,432	209,088	2,400	501.81	8.36
6	Neighborhood Parks 2 # with area of 4 acres/park	8.00	64.00			135,000 per kanal	8.64	0.14
7	Playgrounds 2 # with area of 4 acres/ground	8.00	64.00			135,000 per kanal	8.64	0.14
Total		195.93	1,567.44				7,211.87	120.20
13	Culverts on existing water ways total of #18	1.44	36.00	51,840	557,798	-	19.96	0.33
14	Water Supply Network	1,215.98	9,727.84			20,000 per kanal	194.56	3.24
15	Sanitation Network	1,215.98	9,727.84			22,000 per kanal	214.01	3.57
16	Drainage Network	1,215.98	9,727.84			28,000 per kanal	272.38	4.54
FACILITIES LOCATED AT MOHALLAH CENTERS								
1	Primary Schools (for boys) 3 # with area of 1 acre/school	3.00	24.00	7,287	78,408	2,200	172.50	2.87
2	Primary Schools (for girls) 3 # with area of 1 acre/school	3.00	24.00	7,287	78,408	2,200	172.50	2.87
3	Vocational Training Center (female)	3.00	24.00	7,287	78,408	2,200	172.50	2.87
4	Special Education Center	3.00	24.00	6,072	65,340	2,200	143.75	2.40

Annexure-C

ANNUAL WORK PLAN 2006-07 SERRA-AJK

Sector:
DistrictEducation
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
1	Reconstruction of BHS Hajira, GMS Hajira, GMS Arronata, GPS Tarakhana Phagwati, GPS Manjora Kathiara, BPS Haronta, BPS Pirkot Syedian.	08.11.2006	87.340	0.000	21.835	34.936	0.000	34.936
2	Reconstruction of GMS Khali Draman, GPS Mangora, BPS Wasti March Kot, BPS Baryaran, GPS Bangli, GPS Bandi Mirekot, GPS Bandian.	08.11.2006	38.183	0.000	9.546	15.273	0.000	15.273
3	Reconstruction of BPS Dana Sathwal, Vocational School Chattra, GMS Chattra, BHS Chatra	08.11.2006 R-(17.04.2007)	60.735	0.000	15.184	24.294	0.000	24.294
4	Reconstruction of BPS Taphar, BPS Nakar Sayedan, GPS Dhoke, GPS Bisa Gambir, GPS Jogi Nar, GPS Kulla Gambir, BMS Danawala Choa.	08.11.2006 R-(17.04.2007)	38.099	0.000	9.525	15.240	0.000	15.240
5	Reconstruction of BPS Polas, BPS Bansarchaffar, GPS Bassa Nakka, GPS Upper Chaffar, GPS Kahkoota, GPS Polas Khas, GMS Polas Kahkoota, BMS Polas Kokata	08.11.2006	49.648	0.000	12.412	19.859	0.000	19.859
6	Reconstruction of BPS Manwa, BPS Note Gali, BPS Dwarandi, GPS Muddar Pur, GPS Uper Manwa, GPS Chawanr, GMS Saher Madarpur, BMS Seher Kharanj.	08.11.2006	52.604	0.000	13.151	21.042	0.000	21.042
7	Reconstruction of BPS Dharam Sal, BPS Androot Mandhole, GPS Bookra, GPS Mawara Mandhole.	08.11.2006	15.978	0.000	3.995	6.391	0.000	6.391

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
8	Reconstruction of GPS Androoth Syedia,GPS Durrchian,BPS Haranni Bni, BPS Bakh Balai,BPS Tanon Dara Sher Khan,GPS Kot Zarian Sehra	08.11.2006	26.819	0.000	6.705	10.728	0.000	10.728
9	Reconstruction of BPS Bhantini,GPS Chichiri ,GMS Narwal Azeem Khan,GMS Naker Natha Gala	08.11.2006	36.541	0.000	9.135	14.616	0.000	14.616
10	Reconstruction of BPS Draween Jandali,GPS Sowani Ber,GPS Battala jandali, GPS uper Jndali, GPS Marka Jandall.	08.11.2006	21.399	0.000	5.350	8.560	0.000	8.560
11	Reconstruction of BPS Bun Kot Chapprian,BPS Markazi Pirkot ,GPS Gala Pirkot,Girls L/M School Pothi Chapprian,GHS Pothi Chapprian.	08.11.2006	57.508	0.000	14.377	23.003	0.000	23.003
12	Reconstruction of BPS Hil Rakkar ,GPS Kari Kot,GPS Dahra Daisa,BPS Paniali Rakar,BPS Nr Hil Rakar, GHS Rakar , BMS Kai Chroon .	08.11.2006	72.603	0.000	18.151	29.041	0.000	29.041
13	Reconstruction of BPS Kalar,GMS MutiaImara Bala, GHS Kharick	08.11.2006	53.800	0.000	13.450	21.520	0.000	21.520
14	Reconstruction of BPS Chhaprian Mera, BPS Jansial Mera,BHS Pothi Makwalan.	08.11.2006	49.708	0.000	12.427	19.883	0.000	19.883
15	Reconstruction of BPS Drar Dhamni, GPS Mulsai Kot, GHS Dhamni,BHS Dhamni.	08.11.2006	79.173	0.000	19.793	31.669	0.000	31.669
16	Reconstruction of BPS Bainsi Dab,GPS Narian Pakhar,GPS Morian Pakhar,GMS Pakher,GMS Kokut,BHS Pakhar.	08.11.2006	71.525	0.000	17.881	28.610	0.000	28.610
17	Reconstruction of BPS Birmone Singola,BPS Choki Namnoota ,BPS Namnoota, BMS Ban Baik,GHS Ban Baik.	08.11.2006	65.973	0.000	16.493	26.389	0.000	26.389

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
18	Reconstruction of BPS Pajay Ali Sojal ,BPS Kala Numb,BPS Jabar Ali Sojal,GPS Kanchi Kot,GPS Nawal Ali Sojal, BMS Nawal Ali Sojal, BHSS Ali Sojal.	08.11.2006	84.300	0.000	21.075	33.720	0.000	33.720
19	Reconstruction of BPS Daban Singola,GPS Kals Singola,GPS Bani Singola,GPS Mong Singola,GMS Chamb Singolo,BMS Bani Singola,BHSS Singola.	08.11.2006	87.337	0.000	21.834	34.935	0.000	34.935
20	Reconstruction of BPS Tarnooti,BPS Chaphara Bun,GPS Kala Bansandi,BMS Tarnooti ,BHS Hurna maira.	08.11.2006	58.955	0.000	14.739	23.582	0.000	23.582
21	Reconstruction of BPS Upper Jalooth,BPS Chiran Nakar,BPS Mantra Kayat,GPS Chirran Syden,GMS Saracha Banakha .	08.11.2006	27.346	0.000	6.837	10.938	0.000	10.938
22	Reconstruction of BPS Soon Mera,BPS Hati Kot,GPS Bana Rehara,GPS Choki Soon,GPS Madan Lunjgran,BPS Shumal Androot,GMS Batta Ni Rah,BMS Dargala.	08.11.2006	45.374	0.000	11.344	18.150	0.000	18.150
23	Reconstruction of BPS Hroota , BPS Nambal , BPS Ah Gai GPS Bani Topi,BPS Min Na Mohra,GMS Lagariat , BMS Baglay.	08.11.2006	41.477	0.000	10.369	16.591	0.000	16.591
24	Reconstruction of BPS Thorar,BPS Sardi Khas,BPS Khakhrailli ,GPS Pandi Larry Thorar,GPS Bahak Aziz Abad,GPS Sarra Thorar,GMS Bosa Gala, BMS Pandi.	08.11.2006	44.048	0.000	11.012	17.619	0.000	17.619
25	Reconstruction at GPS Kala Khater,GPS Namral Bangion,GPS Badoon Pichiot,BMS Thala,GMS Ghail Tain.	08.11.2006	33.390	0.000	8.348	13.356	0.000	13.356
26	Reconstruction of BPS Namb Gala,BPS Namb Nar ,GPS Lower Nar,GPS Kakra Tain, GPS Naray Tain.	08.11.2006	19.975	0.000	4.994	7.990	0.000	7.990

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
27	Reconstruction of BPS Kamroota,GPS Sohunta,GPS Sahery Hill Jandla,GPS Timroota Bala,GPS Nakka Chaparr,GPS Sai-Ne-Hall,GMS Danna Jandala, <u>GHS Bangoin.</u>	08.11.2006	70.821	0.000	17.705	28.328	0.000	28.328
28	Reconstruction of BPS Buda Ni Bari,BPS Koteria,BPS Androot Narian, BPS Karamat Abad, BHS Qilan.	08.11.2006	68.480	0.000	17.120	27.392	0.000	27.392
29	Reconstruction of <u>GHS Baral.</u>	08.11.2006	42.439	0.000	10.610	16.976	0.000	16.976
30	Reconstruction of BPS Saralay ,BPS Auchal Naroli,BPS Plang Mong,GPS Khoi Saran,GPS Khokhral,GPS Dhalgran ,BMS Mong , GMS Mong.	08.11.2006	49.467	0.000	12.367	19.787	0.000	19.787
31	Reconstruction of BPS Satnaray ,GPS Upper Akhorbun ,BMS Akhor Bun Bala,GMS Minjari Davi Gali,GHS Koterian, BHS Akhor Bun,BHS Devi Gali.	15/01/2007	158.974	0.000	39.744	63.590	0.000	63.590
32	Reconstruction of BPS Chhotagala,GPS Kopra,BPS Dana Banjosa,BPS Kahalotian,GPS Boja Gali,GPS Chamba Nar Dhaban,GPS Mara Chottagla,GMS Kuion Wasti,GHS Chotagala,BHS Chottagala.	15/01/2007	127.502	0.000	31.876	51.001	0.000	51.001
33	Reconstruction of BPS Motareen, BPS Patay Dothan ,GPS Dothan Bala, GPS Sama Kot,GHS Khai Gala Markaz,BHSS Khaigala.	15/01/2007	108.680	0.000	27.170	43.472	0.000	43.472
34	Reconstruction of GPS Numb Bungala, BPS Hillan Garala ,BPS Kotian Garala,BMS Jhunjal Hill,GMS Dreak Gorah,GMS Lower Papenar,BMS Kot Kotli Gorah,BHS Gorah.	15/01/2007	100.922	0.000	25.231	40.369	0.000	40.369
35	Reconstruction of BPS Mera Hussan Kot,GPS Baloha,GPS Kalotian Dreak,GPS Sher Kothi,GPS Hallan- Ne- Gali,GPS Dhoke Drake, BMS Minjhari,GHS Dreak,BHS Dreak.	15/01/2007	118.101	0.000	29.525	47.240	0.000	47.240

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
36	Reconstruction of GPS Margala,GPS Bathlara, GMS Chaher,BMS Trar,GHS Bhi baikh,GHS Rawalakot No.2,PH/S. Rawalakot.	15/01/2007	150.044	0.000	37.511	60.018	0.000	60.018
37	Reconstruction of BPS Paniali Serari,BPS Chhoti Nakar,BPS Bamroote Serari,BMS Kaidhara Serari,GMS Bamrote,BHS Jeta Ni Hill,GHSS Khai Dhara.	15/01/2007	130.299	0.000	32.575	52.120	0.000	52.120
38	Reconstruction of BPS Kot Muhala,BPS Abbaspur, BPS Harkarian,GPS Chattial,GPS Dharrian, GPS Kallaran, BMS Tangaran,BMS Janda Kalran,GMS Drake Abbaspur, BHS Khali Daraman ,BHS Abbaspur.	15/01/2007	144.108	0.000	36.027	57.643	0.000	57.643
Grand Total			2589.675	0.000	647.419	1035.870	0.000	1035.870

ANNUAL WORK PLAN 2006-07 SERRA-AJK

Sector:
District

Health
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (THQ Hospital Hajira, BHU Devigali, BHU Pothichapprian).	31/08/2006 R-(17.04.2007)	207.574	0.000	0.000	83.030	0.000	83.030
2	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (THQ Abbaspur).	31/08/2006 R-(17.04.2007)	181.117	0.000	0.000	72.447	0.000	72.447
3	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (RHC Paniola, BHU Morifarmanshah, BHU Namnota).	31/08/2006 R-(17.04.2007)	78.078	0.000	0.000	31.231	0.000	31.231
4	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (BHU Khalidraman, BHU Tetrinot).	31/08/2006 R-(17.04.2007)	26.457	0.000	0.000	10.583	0.000	10.583
5	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (DHO/ADHO Office, BHU Rehara, BHU Singola).	31/08/2006 R-(17.04.2007)	60.000	0.000	0.000	24.000	0.000	24.000
6	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (RHC Ali Sojal).	31/08/2006 R-(17.04.2007)	51.621	0.000	0.000	20.648	0.000	20.648
7	Reconstruction & Rehabilitation of Health Facilities at District Poonch, Phase-1 (RHC Banjosa).	31/08/2006 R-(17.04.2007)	51.621	0.000	0.000	20.648	0.000	20.648
Grand Total			656.468	0.000	0.000	262.587	0.000	262.587

ANNUAL WORK PLAN 2006-07 SERRA-AJK

Sector:
District

Goverance
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)

Reconstruction / Repairs of Govt:

Officers Residences/Colonies

at Rawalakot, Phase-I (Store buildings

R.Kot, Circuit House (Old Block), .VIP

Suit with Circuit House, Kitchen with

1	Circuit House, High Court building,Sub Judge Court officer & Mall officer,S.E office highway R.Kot, Food Godown Rawalakot (2 Nos), Food Godown Pachiot (Jholanara),Food Godown Ponolia, Office Block Ponolia (Food).	31/08/2006 R-(17.04.2007)	71.083	0.000	0.000	28.433	0.000	28.433
---	--	------------------------------	--------	-------	-------	--------	-------	--------

Reconstruction / Repairs of Govt:

Officers Residences/Colonies

at Rawalakot, Phase-I (Rest House VIP (Old

Banjousa),Extension Room with Rest House

Banjousa ,Rest House & Servant Block

Banjousa).

2	at Rawalakot, Phase-I (Rest House VIP (Old Banjousa),Extension Room with Rest House Banjousa ,Rest House & Servant Block Banjousa).	31/08/2006 R-(17.04.2007)	18.0467	0.000	0.000	7.219	0.000	7.219
---	---	------------------------------	---------	-------	-------	-------	-------	-------

Reconstruction / Repairs of Govt:

Officers Residences/Colonies at

Tehsil Abbaspur, Phase-I (SDPO Office

Abbaspur, SDPO Residence Abbaspur,

Latrine Block with Judicial Block

Abbaspur, Judicial Lock Up Abbaspur,

Court Building 1 No A.pur).

3	Tehsil Abbaspur, Phase-I (SDPO Office Abbaspur, SDPO Residence Abbaspur, Latrine Block with Judicial Block Abbaspur, Judicial Lock Up Abbaspur, Court Building 1 No A.pur).	31/08/2006 R-(17.04.2007)	11.4256	0.000	0.000	4.570	0.000	4.570
---	--	------------------------------	---------	-------	-------	-------	-------	-------

Reconstruction / Repairs of Govt:

Officers Residences/Colonies at

Tehsil Hajira, Phase-1 (Tehsil Building

Hajira, Office Block Hajira (Food), Food

Gowdown Hajira, Staff Quarter Hajira,

Sub Judge Court Hajira, Bar Room and

Munshi Shed 1 No Hajira, Rest House

Building 1 No. Hajira, Kitchen Block

with Rest House 1 No, SDM Office

Building 1 No Hajira, SHO Quarter 1 No

Hajira).

4	Tehsil Hajira, Phase-1 (Tehsil Building Hajira, Office Block Hajira (Food), Food Gowdown Hajira, Staff Quarter Hajira, Sub Judge Court Hajira, Bar Room and Munshi Shed 1 No Hajira, Rest House Building 1 No. Hajira, Kitchen Block with Rest House 1 No, SDM Office Building 1 No Hajira, SHO Quarter 1 No Hajira).	31/08/2006 R-(17.04.2007)	35.525	0.000	0.000	14.210	0.000	14.210
---	---	------------------------------	--------	-------	-------	--------	-------	--------

Grand Total	136.080	0.000	0.000	54.432	0.000	54.432
--------------------	----------------	--------------	--------------	---------------	--------------	---------------

ANNUAL WORK PLAN 2006-07 SERRA-AJK

Sector:
District

Transport & Communication
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Gost (in Millions)		Estimated Expendiature up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
1	Reconstruction & Rehabilitation of 05 Patches of Main Roads (21Km) in District Poonch, Phase-I (Rawalakot Azad Pattan Goin Nala Road (13Km), Sawa Mong Rawalakot Road (2Km), Rawalakot City Road (0.5Km), Soon Manjhari Trarkhal Road (04Km),Shaheed Gala Thorar Goin Nala Road (1.5Km).	31/08/2006	87.688	0.000	0.000	35.075	0.000	35.075
2	Reconstruction & Rehabilitation of 03 Patches of Main Roads (04Km) at District Poonch, Phase-I (Hajira, Dawarandi Abbaspur Road (01Km),Abbaspur Mehmood Gali Road (01Km),Abbaspur Plangi Chiri Kot Road 02Km)	31/08/2006	20.702	0.000	0.000	8.281	0.000	8.281
3	Reconstruction & Rehabilitation of 06 Patches of Link Roads (07Km) at District Poonch, Phase-I (Sloy Mandhole Road (01Km), Dhera Cross to Sloy Mandhole Road (0.5 km), Dhara Bazar to Rakka Road (1.5Km), Hajira, Dawarandi Madarpur Road (2.5Km), Dara Sher Khan Road (01Km), Jhawra Cross to Buttle Road (0.5Km).	31/08/2006	14.490	0.000	0.000	5.796	0.000	5.796
4	Reconstruction & Rehabilitation of 04 Bridges (311M) at District Poonch, Phase-I (RCC Bridge Goi Nala Road (20M),RCC Bridge Sawa Mong Road 16M),RCC Bridge Abbaspur (190M), RCC Bridge Hajira (85M).	31/08/2006	69.345	0.000	0.000	27.738	0.000	27.738
Grand Total			192.225	0.000	0.000	90	0.000	76.890

ANNUAL WORK PLAN 2006-07 SERRA-AJK

Sector:
District

Environment and Forest
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure up to June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
	RReconstruction & Rehabilitation of 06 Offices / Facilities of Forest Department District Poonch, Phase-I (Forest Guard Quarter Rawalakot, Range Office Hajira, Forester Quarter Ban Baik, Rest House Abbaspur, Forester Quarter Abbaspur, Forest Guard Quarter Abbaspur)							
1		31/08/2006 R-(17.04.2007)	8.576	0.000	0.000	3.430	0.000	3.430
Grand Total			8.576	0.000	0.000	3.430	0.000	3.430

Annexure-D

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :Education (Poonch)
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruction of 10 Schools Buildings in District Poonch, Tehsil Hajira and Abbaspur, Phase II (GHS Tanda Ghamir, GHS Ghamir, BPS Lower Ghamir, BPS Koian Ghamir, GPS Nakkar Sydan, GPS Chamber Ghamir, GPS Nar Ghamir, GPS Nandi Nar, GPS Mahar Kot, BPS Khakal Dara)	17.04.2007	96.603	0.000	0.000	38.6412	0.000	38.6412
2	Reconstruction of 16 Schools Buildings in District Poonch, Tehsil Abbaspur, Union Council Khalidraman, Phase II (BHS Namjir, BHS Mirchkot, BHS Khali Draman, GPS Adhi Dhara, BPS Wasti Tangairan, BPS Kot Koian, GPS Kathira Khali Draman, GPS Phandori, BPS Chathal, BPS Sharqi Tangairan, GPS Batangee, GPS Janda Piran, BPS Naker Khawjgan, GPS Khartan, BPS Kharatan, BPS Kot Bala)	17.04.2007	151.01	0.000	0.000	60.404	0.000	60.404
3	Reconstruction of 11 Schools Buildings in District Poonch, Tehsil Abbaspur, Phase II (GHS Chaffar, GPS Barra Khait, BPS Bara Khait, GPS Basari Chaffar, BPS Bangwal, BPS Pols Khas, BPS Jabar Panail Dara, BPS Panail Dara, GPS Upper Sathwali, BPS Derak, BPS Soopnag)	17.04.2007	70.42	0.000	0.000	28.168	0.000	28.168
4	Reconstruction of 18 Schools Buildings in District Poonch, Tehsil Hajira, Phase II (BHS Kakuta, GHS Sehar Kakuta, GPS Chack Dara Sher Khan, GPS Behk Dara Sher Khan, BPS Jabar Dara Panaili GPS Tatta Pani, BPS Khakhrali, BPS Androot Syedain, BPS Lachail, GPS Naroota Colony, GPS Upper Buttle, BPS Bain Mandhole, BPS Dawarndi, BPS Nari Khranj, GPS Sairee Tatri Not, BPS Rakhnari, GPS Upper Kakoota, GPS Lower Kharanj)	17.04.2007	125.88	0.000	0.000	50.352	0.000	50.352
5	Reconstruction of 21 Schools Buildings in District Poonch, Tehsil Hajira, Phase II (GHS Dawarndi, BHS Bhango, GPS Nakkar Kolala, GPS Kamial, GPS Upper Phagwati, BPS Malar Phagwatti, BPS Sasali Kair, BPS Brari Phagwatti, GPS Duck Zarian, GPS Choki Phagwati, GPS Choki Raker, BPS Akhor Barain, BPS Jawra, GPS Naker Natha Gala, GLM School Bhangu, GPS Aniar Bhangoo, GPS Bari Bango, BPS Aniar, Bhangoo, BPS Mehra Kalot, GPS Kalot, GPS Morrain)	17.04.2007	148.96	0.000	0.000	59.584	0.000	59.584
6	Reconstruction of 08 Schools Buildings in District Poonch, Tehsil Hajira and Rawalakot, Phase II (GHS Jandali, BHS Miral Gala, BPS Kamal Wali Jandali, BPS Gahi Banjosa, GPS Mehra Banjosa, GPS Thanda Bun, GPS Chotirai Nakkar, BPS Lara Nandali)	17.04.2007	90.52	0.000	0.000	36.208	0.000	36.208

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
7	Reconstruction of 19 Schools Buildings in District Poonch, Tehsil Hajira, Union Council Kathiara Sarari, Phase II (BHS Pirkot, BHS Numble Sarari, BHS Pothi Chaprian, GPS Nangal Kasi, BPS Ningal Kasi, BPS Mala Sham Dinm, GPS Baghian Pir Kot, GPS Banora Sarrari, GPS Janda Per Kahtyra, BPS Chaphrain, BPS Uper Kharnian, BPS Narain Serari, GPS Pano-Ni-Hall, GPS Khait Sarrari, BPS Darar Serari, BPS Baraini Serari #1, BPS Damaka Mora, BPS Dana Pirkot, BPS Manjora Kathiara)	17.04.2007	166.89	0.000	0.000	66.756	0.000	66.756
8	Reconstruction of 11 Schools Buildings in District Poonch, Tehsil Rawalakot, Union Council Town Rawalakot, Phase II (GHS Rawalakot No.1, GPS Kohi Rawalakot, BPS Tarami Trar, GPS Kachan, GPS Bahi Baik, BPS Mang Prat, GPS Banni Syden, GPS Banni Kharik, GPS Phapralla, BPS Kalar Phaprila, BPS Nila Mohra)	17.04.2007	70.42	0.000	0.000	28.168	0.000	28.168
9	Reconstruction of 20 Schools Buildings in District Poonch, Tehsil Rawalakot, Phase II (BHS Dothan, GHS Dothan, BPS Dothan Bala, BPS Lower Dothan, GPS Mara Wasti, GPS Upper Koyian, BPS Batle Chongi, BPS Dhaki Basar, BPS Baloha, BPS Lam Drik, BPS Sher Kothi, GPS Harri, GPS Harri Trapi, GPS Panjal Gall, BPS Dhamni Bala, GPS Baglay Dhamni, GPS Kathian Dhamni, GPS Danna Dhamni, GPS Barmong, GPS Kallai Narri)	17.04.2007	139.54	0.000	0.000	55.816	0.000	55.816
10	Reconstruction of 09 Schools Buildings in District Poonch, Tehsil Rawalakot, Phase II (BHS Koh kot, GHS Singola, BPS Rerbun, GPS Namnoota Bala, BPS Kala Namnoota, GPS Mahand Sharif, BPS Kals Banakha, GPS Kals Ali Sojal, BPS Pakhu Ni Dheer)	17.04.2007	97.20	0.000	0.000	38.88	0.000	38.88
11	Reconstruction of 21 Schools Buildings in District Poonch, Tehsil Rawalakot, Phase II (BHSS Tain, BHS Bangoin, BHS Jandala, GPS Gala Biongion, GPS Dhaki Biongion, GPS Arniala Sharif , GPS Arniala Biongion, BPS Dhogi Nara, BPS Daki Bangoin, GLM School Jaloth, GPS Timroota Zarian, GPS Sungar Lasahar, GPS Dhar Bingion, GPS Soon Tain, GPS Dhala Tain, BPS Kaina Bhagal, BPS Kindios Tain, BPS Bhagra Tain, BPS Lamba Khater, GPS Patola Zarain, GPS Nar Kothian)	17.04.2007	178.19	0.000	0.000	71.276	0.000	71.276

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
12	Reconstruction of 11 Schools Buildings in District Poonch, Tehsil Rawalakot, Phase II (GHSS Cheeroti, BHS Pak gali, GPS Numbl Pichiot, BPS Thob Ballari, GPS Pothair Paniola , GPS Sumbal Barri Datote, BPS Singal Khater, GPS Bosa Gala Ballari, GPS Nalian Pachiot, GPS Upper Ballari, BPS Sahr Gorah)	17.04.2007	109.81	0.000	0.000	43.924	0.000	43.924
13	Reconstruction of 15 Schools Buildings in District Poonch, Union Council Hurnamera, Phase II (GHS Hurna Mara, BHS Holdar Kotara, GHS Jahri, GHS Kotera, BHS Mohri Furman Shah, GPS Rant, BPS Chow Nar, BPS Gala Hurnamaira, GPS Holdar Kotera, GPS Tarnuti Bala, BPS Baini Ghal, GPS Parati, BPS Arnal, GPS Dana Kotera, GPS Bandi Kotera)	17.04.2007	204.43	0.000	0.000	81.772	0.000	81.772
14	Reconstruction of 12 Schools Buildings in District Poonch, Tehsil Rawalakot, Union Council Rehara, Phase II (BHS Soon Topa, GHS Lunj Gran, GHS Soon Topa, GPS Lajana Rehara, GPS Johra Ghar, BPS Budhial Bari, BPS Gala Gugran, GPS Sara Rehara, BPS Gurkani Rehra, GPS Tatrot, GPS Androte Bala, BPS Bata Ni Rah)	17.04.2007	133.77	0.000	0.000	53.508	0.000	53.508
15	Reconstruction of 12 Schools Buildings in District Poonch, Tehsil Rawalakot, Union Council Thorar, Phase II (BHS Bosa Gala, GHS Patola, GHS Sardi Bahal Gran, GPS Kanyat Thorar, GPS Tola Thorar, BPS Duty Chil, GPS Kachal, GPS Numb Minjari, GPS Chitee Thorar, BPS Kharoota, BPS Dobaran, BPS Santola)	17.04.2007	133.45	0.000	0.000	53.38	0.000	53.38
16	Reconstruction of 12 Middle Schools Buildings in District Poonch, Tehsil Hajira and Abbaspur, Phase II (BMS Kamora Ghamir, GMS Troti, BMS Chaffar Bala, BMS Chattra Colony, GMS Wasti Tingroon, GMS Mangora, GMS Nakerkhawajgan, GMS Numjar Bala, GMS Sharqi Tingroon, GMS Mirch Kot, GMS Kot, GMS Numble Bala Gamir)	17.04.2007	121.459	0.000	0.000	48.5836	0.000	48.5836

Funded by ADB

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
17	Reconstruction of 14 Middle Schools Buildings in District Poonch, Tehsil Hajira , Phase II (GMS Dasa Phagwatti, BMS Phagwati Bala, GMS Sakbal Dhara, GMS Bala Chanir, GMS Nar Komalin, GMS Akram Abad, BMS Kot Phagwati, BMS Bala Channir, BMS Kola Pasari, GMS Kalppor, BMS Narwal, GMS Parr Pothi Chapprian, GMS Numble Sarari, BMS Narain) Funded by ADB	17.04.2007	154.19	0.000	0.000	61.676	0.000	61.676
18	Reconstruction of 15 Middle Schools Buildings in District Poonch, Tehsil Hajira, Phase II (GMS Kharanj, BMS Kharain, BMS Behra Manwa, GMS Badhwal Mohara, GMS Akhor Bun, GMS Bhandani, GMS Mogla Calony, GMS Dhramsai, GMS Natter, BMS Buttler Mandhole, BMS Kathiara, BMS Gundi Serari, GMS Kunaian, BMS Nater, BMS Dara Shar Khan.) Funded by ADB	17.04.2007	160.164	0.000	0.000	64.0656	0.000	64.0656
19	Reconstruction of 13 Middle Schools Buildings in District Poonch, Tehsil Rawalakot and Hajira , Phase II (GMS Dana Mirrigala, BMS Marka Jandali, GLMS Marka Jandali, GMS Rair Bain, GMS Chotti Nakkar, BMS Namnoota, GMS Namnoota, BMS Dana No 4, BMS Kanchi Kot, BMS Noor Kot, GMS Ali Sojal, BMS Khori Channa, GMS Motareen.) Funded by ADB	17.04.2007	129.06	0.000	0.000	51.624	0.000	51.624
20	Reconstruction of 15 Middle Schools Buildings in District Poonch, Tehsil Rawalakot , Phase II (BMS Rant, GMS Kallar Pakgali, GMS Numb Hunamaira, GMS Rant, GMS Chappra Ban, BMS Madan, GMS Androte, BMS Soon Nara, GMS Kharian, GMS Baghiana, GMS Chok Chirooti, GMS Singal Khatar, BMS Bhagiana, GMS Datote, BMS Datoot.) Funded by ADB	17.04.2007	145.54	0.000	0.000	58.216	0.000	58.216
21	Reconstruction of 18 Middle Schools Buildings in District Poonch, Tehsil Rawalakot , Phase II (GMS Nar, GMS Bogra Tain, GMS Namb Gala Tain, GMS Tain, BMS Soon Tain, GMS Sumlari Tain, BMS Thorar, BMS Phagwa, GMS Thorar, BMS Naker Bangoin, GMS Topi Bangoin, BMS Jalooth, BMS Surmila, GMS Nakkar Bankha, BMS Dhar Bangoin, BMS Phot Bangoin, BMS Timroota, GMS Tamroota Markaz.) Funded by ADB	17.04.2007	173.07	0.000	0.000	69.228	0.000	69.228
22	Reconstruction of 13 Middle Schools Buildings in District Poonch, Tehsil Rawalakot , Phase II (GMS Mutialmara Zarian, GMS Nara Katar, GMS Sahri Hill, GMS Kana Parat, GMS Chall Trar, GMS Parat, GMS Tangi Gala, BMS Chair, BMS Barmung, BMS Bahi Baikh, BMS Trapi, BMS Birmoon Singola, BMS Naker Singola.) Funded by ADB	17.04.2007	127.007	0.000	0.000	50.8028	0.000	50.8028
23	Reconstruction of 06 School Buildings in District Sudhnoti, Tehsil Pallandari, Phase II (BPS Arifabad ,GPS Ladal Bari ,BPS Phulgari ,GMS Narkanyati ,BHS Bhatakot ,BHS Islampura.	17.04.2007	92.747	0.000	0.000	37.0988	0.000	37.0988
24	Reconstruction of 10 School Buildings in District Sudhnoti, Tehsil Pallandari, Union Council Mong, Phase II (GPS Junbi Kanchri ,GPS Mehna Narvari ,BPS Numble ,BPS Paran ,BPS Rajna Dhara ,GMS Kher ,GMS Narari ,BMS Chokhral ,BMS Thanilian ,BHS Patan Sher Khan	17.04.2007	95.228	0.000	0.000	38.0912	0.000	38.0912

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
25	Reconstruction of 06 School Buildings in District Sudhnoti, Tehsil Pallandari, Union Council Gorah, Phase II (BPS Darmakny Garala ,GPS Ghanas ,GPS Eruta ,BPS Baghpur Gorah ,BPS Dhari Gorah ,BMS Wondraiky	17.04.2007	28.721	0.000	0.000	11.4884	0.000	11.4884
26	Reconstruction & Rehabilitation of Girls Inter College Ali Sojal District Poonch.	17.04.2007	51.97	0.000	0.000	20.788	0.000	20.788
27	Reconstruction & Rehabilitation of Girls Inter College Jandala (District Poonch).	17.04.2007	51.97	0.000	0.000	20.788	0.000	20.788
28	Reconstruction & Rehabilitation of Girls Inter College Khaigala (District Poonch).	17.04.2007	51.97	0.000	0.000	20.788	0.000	20.788
29	Reconstruction & Rehabilitation of Boys Degree College Abbas pur (District Poonch).	17.04.2007	104.48	0.000	0.000	41.792	0.000	41.792
30	Reconstruction & Rehabilitation of Boys Degree College Thorar (District Poonch).	17.04.2007	104.48	0.000	0.000	41.792	0.000	41.792
31	Reconstruction & Rehabilitation of Girls Degree College Abbaspur (District Poonch).	17.04.2007	104.48	0.000	0.000	41.792	0.000	41.792
32	Reconstruction & Rehabilitation of Girls Degree College Thorar (District Poonch).	17.04.2007	104.48	0.000	0.000	41.792	0.000	41.792
33	Reconstruction & Rehabilitation of Boys Post Graduate College Rawalakot (District Poonch).	17.04.2007	206.225	0.000	0.000	82.49	0.000	82.49
	Total		3924.334	0.000	0.000	1569.7336	0.000	1569.7336

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :

Health
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruction & Rehabilitation of 02 BHUs at District Poonch, Phase-II, (BHU Jandala, BHU Dhalkot)	17.04.2007	26.457	0.000	0.000	10.5828	0.000	10.5828
2	Reconstruction & Rehabilitation of 02 BHUs at District Poonch, Phase-II, (BHU Hussain Kot, BHU Khaigala)	17.04.2008	26.457	0.000	0.000	10.5828	1.000	10.5828
3	Reconstruction & Rehabilitation of 03 BHUs at District Poonch, Phase-II, (BHU Thorar, BHU Pothe Makwalan ,BHU Kotera)	17.04.2009	39.685	0.000	0.000	15.874	2.000	15.874
4	Reconstruction & Rehabilitation of 03 BHUs at District Poonch, Phase-II, (BHU Mandhole, BHU Sehra, BHU Sarari)	17.04.2010	39.685	0.000	0.000	15.874	3.000	15.874
5	Reconstruction & Rehabilitation of 02 BHUs at District Poonch, Phase-II, (BHU Chaffar, BHU Ghambir)	17.04.2011	26.457	0.000	0.000	10.5828	4.000	10.5828
Total			158.741	0.000	0.000	10.5828	0.000	10.5828

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :

WATSAN
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruction & Rehabilitation of 89 DWSS Schemes of LG & RD Department District Poonch	17.04.2007	33.012	0.000	0.000	13.20	0.000	13.20

Thela Nakar (Bangoin)
 Jalooth Lower Water Tank (jalooth)
 Jandali Hallan Water Tank (Jandala)
 Lower Nakar Water Tank (Nakar)
 Near H/O Dr. Khaliq (Nakar)
 Dana Kotari (Banjosa)
 Boojali (Banjosa)
 Banjosa Near Banjosa Bazar
 HS Miralgala (Banjosa)
 Bagoli Near Ara Bazar (Banjosa)
 Dana Kotari Near Azam (Banjosa)
 Lower Mera (Mera)
 Wasti Mera Kotarian (Mera)
 Androni Batool (Chaffar)
 Bagh Lower Barakhad (Chaffar)
 Kallrian Near Purani Mosque Molvi Ali Moh (Chatra)
 Dhas Ni Hill (Chatra)
 Dreak (Chatra)
 Dreak wala Pani (Chatra)
 Jhawda Kalrian (Chatra)
 Sara Ni Hill (Chatra)
 Dana Choti Barmong Khurd (Barmong)
 Ucch to Mera Barmong Road (Barmong)
 Mohallah Koi Barmong Khurd (Barmong)
 Khula to Chak (Kopra to Koyian)
 Mota Bran Dhamni (Dhamni)
 Dhara to Potha Ara (Dhamni)
 Chamba Nar Dreak (Dreak)
 Gali to Bani (Kharick)
 Dhara to Qazi Mohallah (Khalana)
 Kashif P/S to Galyat (Trar)
 Parat
 Sultan Mera Chotagala (Chotagala)
 Chotagala Kalsi to Dhan (Chotagala)
 Chowk Nakar (Chotagala)
 Khan to Bojagali (Chotagali)
 Upper Chotagala
 Sonikot to Potha Dothan (Dothan)
 Shaheed Abad Dothan

S#	Name of Scheme	Date of Approval	Estimated Cost in millions?		Estimated Expenditure upto June 2007	Allocation for 200-1108		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
	Narala to Dhan Koyian (Koyian)							
	Galapir (Ghambir Pain)							
	Satwal Lamba Na Pani (Khakhal Dhara)							
	Paja (Khakhal Dhara)							
	Mera Ghambir (Ghambir Mera)							
	Krongra Chapra Ban (Hurna Mera)							
	Pakgali Chiran (Hurnamera)							
	Sucha Pani to Dhani (Hurnamera)							
	Ghel (Hurnamera)							
	Jehri to Kayat (Hurnamera)							
	Upper Kotera (Kotera)							
	Lower Kotera (Kotera)							
	Tarnoti to Mohri (Kotera)							
	Montra to Kayat (Montra)							
	Namb upper Hurnamera (Namb)							
	Rangou Gala (Jandali)							
	Lahas Mohallah (Jandali)							
	Molach BHS Jandali							
	Karoon Gala Jabri (Jandali)							
	Tandoo Nara Lahas (Jandali)							
	Jabbar Kals (Jandali)							
	Nara Chaitrani Nakar (Jandali)							
	Kalas Pani (Mangora)							
	Doba Water Supply Scheme (Mangora)							
	Nawan (Mangora)							
	Base No Nara (Khalidraman)							
	Chila Wala Pani (Khalidraman)							
	Gorsi (Mirchkot)							
	Mohallah Jattan (Tangarian)							
	Thandi Kasi (Tangarian)							
	Kohan Ni Kear (Kot Chatyal)							
	Baglay to Sumlery (Pachiot)							
	BHS Koh Kot (Pakkhar)							
	Kayman (Lungran)							
	Molach to Peer (Rehara)							
	Soon Tongi Khailer (Soon)							
	Soon Chatrari (Soon)							
	Chamber (Tatrinote)							
	Madarpur (Seher Kakuta)							
	Masjid Lajpal (Sehra)							
	Natar (Sehra)							
	Sehra							
	Khushal Mohra (Pothi Chaprian)							
	Nar Paja to Khaluta (Nar)							
	Nar Serea (Nar)							
	Nar Katali to Nar (Nar)							

S#	Name of Scheme	Date of Approval	Estimated Cost in millions?		Estimated Expenditure upto June 2007	Allocation for 2008-11		
			Total	Foreign Aid (FEC)		Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)
	Sehri Tain Beragara to Sehri Tain (Tain) Bandi Masjid (Tain) Sardi (Sardi Balgran) Thorar Khas (Thorar)							
2	Reconstruction & Rehabilitation of 13 Offices of LG RD Department, District Poonch, Phase-II (Office UC Phaguri, Office UC Bhandani, Office UC Sarari, Office UC Sehra, Office UC Khalidaraman, Office UC Abbaspur, PM Office Abbaspur, PM Office Thorar, UC Office Thorar, UC Office Bangoin, UC Office Rehara, UC Office Hurnamera, UC Office Dothan,	17.04.2007	29.04	0.000	0.000	11.62	0.000	11.62
	Reconstruction and Rehabilitation of Sanitation, Solid Waste, Office Building and Purchase of Equipments and Material of Municipal Committee Rawalakot.							
	infrastructure							
	i). Improvement of PCC Link Road Guian Nala road to Slaughter House							
	ii). Street Pavement/Footpath							
	iii). Construction of Side Drain							
	iv). Maint. Of Slaughter house							
	2. Solid Waste Management							
	i). Collection Point (25X25000)							
	ii). Tractor with trolley (3X800000)							
	iii). Single Cabin Pick Up 1 (For disposal solid waste of narrow streets)							
	iv). Trolleys, Shovel and Haws 60 sets	17.4.2007	18.075	0.000	0.000	7.23	0.000	7.23
	v). Dust Bins (500X1000)							
	vi). Solid Waste link road							
	vii). Main Disposal Point							
	viii). Shovels/Pick axes							
	ix). Mazda Pickup (for disposal solid waste)							
	3. Office Building							
	Reconstruction of office buildings							
	4. Equipments and Materials							
	i). Photocopiers							
	ii). Fax Machine							
	iii). Computer with all accessories							
	iv). Furniture							
	5. O & M of Vehicles/ Equipments							

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost in millions?		Estimated Expenditure upto June 2007	Allocation for 200-1108		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
	Reconstruction and Rehabilitation of Sanitation, Solid Waste, Office Building and Purchase of Equipments and Material of Town Committee Hajira.							
	Infrastructure							
	i). Improvement PCC of link road Kotli road to Slaughter House							
	ii). Street Pavment/ Foothpath							
	iii). Construction of Side Drain							
	iv). Construction of Slaughter House							
	2. Solid Waste Management							
	i). Collection Point (17X25000)							
	ii). Tractor with trolley (2X800000)							
4	iii). Single Cabin Pick Up 1	17.04.2007	12.952	0.000	0.000	5.18	0.000	5.18
	iv). Trolleys, Shovel and Haws(40Sets)							
	v). Dust Bins (150X1000)							
	vi). Solid Waste point link Road							
	vii). Main Disposal Point							
	3. Office Building							
	i). Reconstruction of office buildings							
	4. Equipment and Materials							
	i). Photocopiers							
	ii). Fax Machine							
	iii). Computer with all accessories							
	iv). Furniture							
	5. O & M of Vehicles/ Equipments							

S#	Name of Scheme	Date of Approval	Estimated Cost in millions?		Estimated Expenditure upto June 2007	Allocation for 2007-1108		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
	Reconstruction and Rehabilitation of Sanitation, Solid Waste, Office Building and Purchase of Equipments and Material of Town Committee Abbaspur.							
	1. Rehabilitation/ Reconstruction of Sanitation Schemes infrastructure							
	i). Construction of PCC link road Upper Adha to Larri Adaha Abbaspur							
	ii). Improvement PCC link road Khali Dharman Adha to main Road Abbaspur							
	iii). Improvement of PCC link road Civil Supply Abbaspur							
	iv). Construction of Side Drains							
	v). Construction of Slaughter House							
	2. Solid Waste Management							
5	i). Collection Point (17X25000)	17.04.2007	12.958	0.000	0.000	5.18	0.000	5.18
	ii). Tractor with trolley (2X800000)							
	iii). Single Cabin Pick Up 1							
	iv). Trolleys, Showel and Haws(40 Sets)							
	v). Dust Bins (150X1000)							
	vi). Solid Waste Link Road							
	vii). Main Disposal Point							
	3. Office Building							
	i). Reconstruction of office buildings							
	4. Equipment and Materials							
	i). Photocopiers							
	ii). Fax Machine							
	iii). Computer with all accessories							
	iv). Furniture							
	O & M of Vehicles/ Equipments							
6	Reconstruction and Rehabilitation of 09 Water Supply Schemes of LG & RD Department Sudhnoti, Phase-II (W/S Scheme Jassa Pir (Kanchri), W/S Scheme Naroota Bhandian (Patan Sher Khan), W/S Scheme Koori (Patan Sher Khan), W/S Scheme Saat Naray (Mong), W/S Mana (Naroori Mana), W/S Kala Pani to Junjall Hill (Naroori Mana), W/S Hillan Garala (Garala), W/S Kotera (Kotera), W/S Papay Nar (Papay Nar)	17.04.2007	4.438	0.000	0.000	1.775	0.000	1.775
7	Reconstruction & Rehabilitation of LG & RD Department Offices / Facilities District Sudhnoti, Phase-II (Office Union Council Mang, Office Union Council Gorah, LG & RDD Markaz Office Qilan, Office Union Council Trarkhal, Office Union Council Patan Sher Khan)	17.04.2007	11.000	0.000	0.000	4.400	0.000	4.400
	Total		121.475	0.000	0.000	48.59	0.000	48.59

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :

Transport & Communications
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruktion and rehabilitation of 05 patches of Major Roads in District Poonch, Phase-II, (Arja Tain Dhalkot Road (4Km), Arja Paniola Road (1.5Km), Mujahid Abad Barien Thala Road (2Km), Mujahid Abad Chapri Road (2Km), R.Kot Harighel Shuja Abad Road (1Km)	17.04.2007	52.500	0.000	0.000	21.00	0.000	21.00
2	Reconstruktion and rehabilitation of 04 patches of Major Roads in District Poonch, Phase-II, (Khaigala R.Kot BHQ Road (1 Km), Khaigala Trarkhal Road (1 Km), Khaigala Ali Sojal Abbaspur Road (5 Km), Rawalakot Singola Road (3 Km)	17.04.2007	50.000	0.000	0.000	20.00	0.000	20.00
3	Reconstruktion and rehabilitation of 13 patches of Link Roads in District Poonch, Phase-II, (Gulshan-e-Shoda Ban Baik Road (1Km), Chak Dhamni Road (1Km), Kharick Adda Akal Mera Road (2Km), Kachari to BHQ via Non Gazetted Colony Road (2Km), By Pass Kharick Road (2.5Km), Rawalakot BHQ Paniola Road (5Km), Trar Dewan Road (3Km), Mutial Mera - Dabbi Mera Road (1Km), BHQ to Police Station via Dana Road (1Km), By-Pass Raod to Kashif Public School Road (1Km), Bus Stand to MCH Center Road (1Km), Kot Mate Khan Road (2Km), Mujahid Abad Ab-e-Shifa Road (1Km)	17.04.2007	47.000	0.000	0.000	18.80	0.000	18.80
4	Reconstruktion and rehabilitation of 08 patches of Link Roads in District Poonch, Phase-II, (Khaigala Toli Pir Road (5Km), Dothan to Yadgar-e-Shoda Road (0.5Km), Trarkhal to Devi Gali Road (2Km), Chotagala Hussainkot Road (1Km), Trarkhal Jandali Road (3Km), Chotagala Dharian Road (1Km), Chahr Drake Chotagala Road (2Km), Banjosa Gamgai Jandali Road (2Km)	17.04.2007	33.000	0.000	0.000	13.20	0.000	13.20
5	Reconstruktion and rehabilitation of 06 patches of Link Roads in District Poonch, Phase-II, (Datote Behri Road (3Km), Cross Jhola Nar Paniola Road (9Km), Jhola Nar Datote Road (3Km), Mujahid Abad Hurna Mera Barin Thala Road (3Km), Barin Bosagala Thorar Road (0.5 Km), Jandathi Poth Road (0.5 Km)	17.04.2011	38.000	0.000	0.000	15.20	0.000	15.20
6	Reconstruktion and rehabilitation of 05 patches of Link Roads in District Poonch, Phase-II, (Thorar Bhalgran Road (3Km), Thorar Tain Road (4Km), Rehara Goin Nala Road (1Km), Granti Androt Road (1Km), Kachal Laway Road (1Km)	17.04.2007	20.000	0.000	0.000	8.00	0.000	8.00
7	Reconstruktion and rehabilitation of 06 patches of Link Roads in District Poonch, Phase-II, (Hajira Sarari Link Road (3Km), Hajira Pothi Chaprian Road (0.5Km), Hajira Kotli Road (3Km), Hajira Akram Abad Road (1Km), Kathri Ni Hill Sarari Road (1Km), Tanda Ghamir Numble Bala Road (1Km)	17.04.2007	19.000	0.000	0.000	7.60	0.000	7.60

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost in millions?		Estimated Expenditure upto June 2007	Allocation for 2008-11		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
8	Reconstruction and rehabilitation of 08 patches of Link Roads in District Poonch, Phase-II, (Tetrinote Abbaspur via Manwa Chatra Road (1Km), Kaina Ghamir to Donga Ghamir Road (1Km), Abbaspur Namjar Khali Daraman Road (2.5Km), Abbaspur Troti Road (1.5Km), Abbaspur Potha Cross Chaffar Road (1Km), Abbaspur Kot Koin Road (1Km), Abbaspur Tangaran Road (1Km), Mangora Khali Draman Road (0.5Km)	17.04.2007	19.000	0.000	0.000	7.60	0.000	7.60
9	Reconstruction & Rehabilitation of 44 Link Roads of LG & RD Department District Poonch, Phase-II (LR Bangwal (3Km), LR Naka Bisa (2Km), LR Sharqi Tangairan (2.5Km), LR Lower Mera (1.5Km), LR Donga to Nandi Nar (2Km), LR Khara Butt to Bijoni Gali (1.75Km), LR Boona to Bambrot (3Km), LR Jabbar to Kanchi Kot (3Km), LR Miral Gala to Maira (2Km), LR Mochi Gali to Manjhari (1.75Km), LR Neeli Dhand Dhamni to Gurdwara Drarh (1Km), LR Dhaman Kot (3Km), LR Supply Bazar to Khokhral Sharif (0.5Km), LR Goin Nala to Upper Phaphrila Multial Mera (0.5 Km), LR Dana No. 4 to Kas Bazar Kahukot (3Km), LR Hillan to Jandala (3Km), LR Nakkar Thalla (1Km), LR Dara Nakkar Adanaghel to Hari Gehl (2Km), LR Jandathi to Mohri Farman Shah (2Km), LR Timroota (1Km), LR Paniola Supply to Lower Nakkar (0.5Km), LR Kher to Aday na Ghel (2Km), Link Road Rant Chappri (3Km), LR Upper Kotera to Lower Kotera (2Km), LR Rehara to Rant (3Km), LR to Main Road to Baglay (3Km), LR to Thorar to Jawar Garh (1Km), LR Mohra to Sagni (0.25Km), LR Gala Gujran to Ashkot (0.5Km), LR Lunjgran to Medan (0.5Km), LR Bandar to Nala (0.5Km), LR Rehara to Goin Nala (4.5Km), LR Dar to Lajana (1.5Km), LR Rehara to Tetroote (0.5Km), LR Rehara Ghail Lehri (0.5Km), LR Kund to Sagni (2Km), LR Rehara Hati Kot to Rant (2Km), LR Peer to Jamia Masjid (1Km), LR Goin Nala Road to Naroli (2Km), LR GHS Soon (3Km), LR Hill Chowk Singola (0.5Km), LR Nar Kotli Santala (3.5Km), LR Kachol Leway (2.5Km), LR Phagooa (4.5Km),	17.04.2007	109.250	0.000	0.000	43.70	0.000	43.70
10	Reconstruction & Rehabilitation of 06 Link Roads of LG & RD Department District Sudhnoti, Phase-II (LR Majeed Shaheed Road Dhara (4Km), LR Mujahid Gala (9.25Km), LR Hillan Garala (5Km), LR Tangi Gala to Garatapar (5Km), LR MDS to Nar Habibabad (3.5Km), LR Deepot to Dana Pothi Meer Khan (8Km)	17.04.2007	29.246	0.000	0.000	11.70	0.000	11.70
Total			416.996	0.000	0.000	166.80	0.000	166.80

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :

Agriculture & Live Stock
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total
1	Reconstruction & Rehabilitation of Offices/Facilities of Animal Health & Veterinary Services at District Poonch, Phase-II, (Veterinary Hospital Rawalakot, Store Medicine Rawalakot, Residence Veterinary Officer Health Rawalakot, Veterinary Dispensary Quarter Rawalakot, Watchman Quarter Rawalakot, Garage Veterinary Headquarter, District Disease Investigation Laboratory)	17.04.2007	20.876	0.000	0.000	8.3504	0.000	8.3504
2	Reconstruction & Rehabilitation of Offices/Facilities of Animal Health & Veterinary Services at District Poonch, Phase-II, (Veterinary Dispensary Ali Sojal, Veterinary Hospital Thorar, Veterinary Dispensary Lungegran Rehara, Veterinary Dispensary Bangoi Jandala)	17.04.2007	7.778	0.000	0.000	3.1112	0.000	3.1112
3	Reconstruction & Rehabilitation of Offices/Facilities of Animal Health & Veterinary Services at District Poonch, Phase-II, (Veterinary Hospital Hajira, Veterinary Dispensary Quarter Hajira, Watchman Quarter Hajira, Residence VO Serha Hajira, Veterinary Dispensary Serha Hajira)	17.04.2007	7.027	0.000	0.000	2.8108	0.000	2.8108
4	Reconstruction & Rehabilitation of Offices/Facilities of Animal Health & Veterinary Services at District Poonch, Phase-II, (Veterinary Hospital Abbaspur, Veterinary Dispenser Quarter Abbaspur, Watchman Quarter Abbaspur)	17.04.2007	6.027	0.000	0.000	2.4108	0.000	2.4108
5	Reconstruction and Rehabilitation of Agriculture Department 06 Offices / Facilities at District Poonch, Phase-II (Assistant Office Trar, Unit Supervisor Office, Extension Center Bangoi, Extension Center Shaukatabad, Extension Center Thorar, Extension Center Singola)	17.04.2007	9.72	0.000	0.000	3.888	0.000	3.888
6	Reconstruction & Rehabilitation of Office Buildings / Facilities of Livestock and Poultry Extension Department at District Poonch, Phase-II, (Tehsil Veterinary Office Poultry, Artificial Insemination Center)	17.04.2007	6.858	0.000	0.000	2.7432	0.000	2.7432
Total			58.286	0.000	0.000	23.3144	0.000	23.3144

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:

Social Welfare

District :

Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approval	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total

Reconstruction of 02 Industrial Schools & 2-Hostels for trainees at District Poonch, Phase-II, (W.

Industrial School Hajira, Girls Hostel at I.School-

1 Hajira (Double story), W.Industrial School

17.04.2007

18,704

0.000

0.000

7,4816

0.000

7,4816

Rawalakot, Girls Hostel at I.School-Rawalakot

(Double story)

Total

18,704

0.000

0.000

7,4816

0.000

7,4816

ANNUAL WORK PLAN 2007-08 SERRA-AJK

Sector:
District :

Environment & Forest (Sudhnoti)
Poonch/Sudhnoti

(Millions Rs.)

S#	Name of Scheme	Date of Approvel	Estimated Cost (in Millions)		Estimated Expenditure upto June 2007	Allocation for 2007-08		
			Total	Foreign Aid (FEC)	Total (F.Aid)	Rupee (Millions)	Foreign (Exchange)	Total

	Reconstruction & Rehabilitation of 03 Buildings in District Sudhnoti, Phase - II, (Office / Residence R/O Pallandri, Rest House Pallandri, Rest House Trar Khal)	17.04.2007	9.920	0.000	0.000	3.968	0.000	3.968
Total			9.920	0.000	0.000	3.968	0.000	3.968

Annexure -E**LIST OF UNION COUNCIL WISE LOCATION OF RECONSTRUCTION FACILITIES****EDUCATION SECTOR (DISTRICT POONCH/RAWALAKOT)**

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Abbaspur	Abbaspur Town	GPS Barien Garbi	I	MEDAIR
Rawalakot	Abbaspur Town	Boys Degree College Abbaspur		
Rawalakot	Abbaspur Town	Girls Degree College Abbaspur		
Rawalakot	Ali Sojal	BHSS Ali Sojal	I	ERRA
Rawalakot	Ali Sojal	BMS NAWAL ALI SOJAL	I	ERRA
Rawalakot	Ali Sojal	GPS Nawal Ali Sojal	I	ERRA
Rawalakot	Ali Sojal	GPS Kanchi Kot	I	ERRA
Rawalakot	Ali Sojal	BPS JABAR ALI SOJAL	I	ERRA
Rawalakot	Ali Sojal	BPS KALA NOMB	I	ERRA
Rawalakot	Ali Sojal	BPS PAJAY ALI SOJAL	I	ERRA
Rawalakot	Ali Sojal	GPS MAHAND SHARIF	II	ERRA
Rawalakot	Ali Sojal	BPS KALS BANAKHA	II	ERRA
Rawalakot	Ali Sojal	GPS KALS ALI SOJAL	II	ERRA
Rawalakot	Ali Sojal	BPS PAKHU NI DHEER	II	ERRA
Rawalakot	Ali Sojal	GHS Khori Channa	III	ERRA
Rawalakot	Ali Sojal	GPS Noor Kot	III	ERRA
Rawalakot	Ali Sojal	GPS Topa Ali Sojal	III	ERRA
Rawalakot	Ali Sojal	GPS Anyari Ali Sojal	III	ERRA
Rawalakot	Ali Sojal	BPS MAKRALI CHODRAIN	III	ERRA
Rawalakot	Ali Sojal	GPS Khori Channa		Islamic Relief
Rawalakot	Ali Sojal	GMS Ali Sojal		ADB
Rawalakot	Ali Sojal	BMS Khori Channa		ADB
Rawalakot	Ali Sojal	BMS Noor Kot		ADB
Rawalakot	Ali Sojal	BMS Quanchi Kot		ADB
Rawalakot	Ali Sojal	Girls Inter College Ali Sojal		
Rawalakot	Bangoin	BPS CHIRANAKAR	I	ERRA
Rawalakot	Bangoin	BPS UPPER JALOOOTH	I	ERRA
Rawalakot	Bangoin	BMS THALA	I	ERRA
Rawalakot	Bangoin	GPS Namral Bangion	I	ERRA
Rawalakot	Bangoin	GPS Kala Khater	I	ERRA

Rawalakot	Bangoin	GHS Bangoin	I	ERRA
Rawalakot	Bangoin	GMS Danna Jandala	I	ERRA
Rawalakot	Bangoin	GPS Sai-Ne-Hall	I	ERRA
Rawalakot	Bangoin	GPS Nakka Chaparr	I	ERRA
Rawalakot	Bangoin	GPS Timroota Bala	I	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Bangoin	GPS Sahery Hill Jandla	I	ERRA
Rawalakot	Bangoin	GPS Sohunta	I	ERRA
Rawalakot	Bangoin	BPS KAMROOTA	I	ERRA
Rawalakot	Bangoin	BHS Bangoin	II	ERRA
Rawalakot	Bangoin	BHS Jandala	II	ERRA
Rawalakot	Bangoin	GPS GALA BIONGION	II	ERRA
Rawalakot	Bangoin	GPS DHAKI BIONGION	II	ERRA
Rawalakot	Bangoin	GPS ARNIALA SHARIF	II	ERRA
Rawalakot	Bangoin	GPS ARNIALA BIONGION	II	ERRA
Rawalakot	Bangoin	BPS DHOGI NARA	II	ERRA
Rawalakot	Bangoin	BPS DAKI BANGOIN	II	ERRA
Rawalakot	Bangoin	GMS (Lower) Jaloth	II	ERRA
Rawalakot	Bangoin	GPS TIMROOTA ZARIAN	II	ERRA
Rawalakot	Bangoin	GPS SUNGAR LASAHAR	II	ERRA
Rawalakot	Bangoin	GPS DHAR BINGION	II	ERRA
Rawalakot	Bangoin	GPS Dakhola	III	ERRA
Rawalakot	Bangoin	GPS Dapli Bangoin	III	ERRA
Rawalakot	Bangoin	GPS Darta Na Mohra	III	ERRA
Rawalakot	Bangoin	GPS Lower Nakkr	III	ERRA
Rawalakot	Bangoin	GPS Soli Mohra	III	ERRA
Rawalakot	Bangoin	BPS NAMRALA BANGOIN	III	ERRA
Rawalakot	Bangoin	BPS ARNILA BANGOIN	III	ERRA
Rawalakot	Bangoin	BPS LAKHO NI HEL	III	ERRA
Rawalakot	Bangoin	BMS Dhar Bangoin		ADB
Rawalakot	Bangoin	BMS Sermila Bangoin		ADB
Rawalakot	Bangoin	BMS Nakkar Bangoin		ADB
Rawalakot	Bangoin	BMS Jalooth		ADB
Rawalakot	Bangoin	BMS Poth Bangoin		ADB
Rawalakot	Bangoin	BMS Timruta		ADB
Rawalakot	Bangoin	GMS Timruta Markaz		ADB
Rawalakot	Bangoin	GMS Topi		ADB
Rawalakot	Bangoin	Girls Inter College Jandala		

Rawalakot	Banjosa	GPS Sowani Ber	I	ERRA
Rawalakot	Banjosa	GPS Boja Gali	I	ERRA
Rawalakot	Banjosa	BPS KAHALOTIAN	I	ERRA
Rawalakot	Banjosa	BPS DANA BANJOSA	I	ERRA
Rawalakot	Banjosa	BHS Miral gala	II	ERRA
Rawalakot	Banjosa	BPS KAMAL WALI JANDALI	II	ERRA
Rawalakot	Banjosa	BPS GAHI BANJOSA	II	ERRA
Rawalakot	Banjosa	GPS MEHRA BANJOSA	II	ERRA
Rawalakot	Banjosa	GHSS Banjosa	III	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Banjosa	BHS Banjosa	III	ERRA
Rawalakot	Banjosa	GHS Ghai Banjosa	III	ERRA
Rawalakot	Banjosa	GPS Gam Banjosa	III	ERRA
Rawalakot	Banjosa	GPS Kamal Wali Jandali	III	ERRA
Rawalakot	Banjosa	GMS Dana Miralgala		ADB
Rawalakot	Banjosa	GMS Gahi Banjosa		ADB
Hajira	Bhantini	BHS DEVI GALI	I	ERRA
Hajira	Bhantini	BHS AKHOR BUN	I	ERRA
Hajira	Bhantini	GHS KOTERIAN	I	ERRA
Hajira	Bhantini	GMS Minjari Davi Gali	I	ERRA
Hajira	Bhantini	BMS AKHOR BUN BALA	I	ERRA
Hajira	Bhantini	GPS upper Akhorbun	I	ERRA
Hajira	Bhantini	BPS SATNARAY	I	ERRA
Hajira	Bhantini	GMS NAKER NATHA GALA	I	ERRA
Hajira	Bhantini	GMS Narwal Azeem Khan	I	ERRA
Hajira	Bhantini	GPS chichiri	I	ERRA
Hajira	Bhantini	BPS BHANTINI	I	ERRA
Hajira	Bhantini	BHS BHANGO	II	ERRA
Hajira	Bhantini	GPS Naker Natha gala	II	ERRA
Hajira	Bhantini	GMS (Lower) Bhangu	II	ERRA
Hajira	Bhantini	GPS Aniara Bhangoo	II	ERRA
Hajira	Bhantini	GPS Bari Bango	II	ERRA
Hajira	Bhantini	BPS ANIARI BHANGOO	II	ERRA
Hajira	Bhantini	BPS MEHRA KALOT	II	ERRA
Hajira	Bhantini	GPS Kalot	II	ERRA
Hajira	Bhantini	GPS Morrain	II	ERRA
Hajira	Bhantini	GPS Lahi Akhorbun	III	ERRA
Hajira	Bhantini	GPS Nariola Phuljari	III	ERRA

Hajira	Bhantini	GPS Trida Mora	III	ERRA
Hajira	Bhantini	GPS Upper Koterian	III	ERRA
Hajira	Bhantini	GPS Uper Mehra	III	ERRA
Hajira	Bhantini	GMS Akhore Ban		ADB
Hajira	Bhantini	GMS Bhadwal Mohra		ADB
Hajira	Bhantini	BMS Narwal		ADB
Hajira	Bhantini	GLMS Bhango		ADB
Hajira	Bhantini	GMS Kalpur		ADB
Hajira	Buttle	GPS BOOKRA	I	ERRA
Hajira	Buttle	BPS ANDROOT MANDHOLE	I	ERRA
Hajira	Buttle	BPS DHARAM SAL	I	ERRA
Hajira	Buttle	GPS NAROOTA COLONY	II	ERRA
Hajira	Buttle	GPS UPPER BUTTLE	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Buttle	BPS BAIN MANDHOLE	II	ERRA
Hajira	Buttle	BHSS MANDHOLE	III	ERRA
Hajira	Buttle	GHS BATTAL	III	ERRA
Hajira	Buttle	GPS Byeen Mandhole	III	ERRA
Hajira	Buttle	GPS Sha Mang Buttle	III	ERRA
Hajira	Buttle	BPS CHOKI BUTTLE	III	ERRA
Hajira	Buttle	GMS Dharamsal		ADB
Hajira	Buttle	BMS Bokra		ADB
Hajira	Buttle	BMS Buttle		ADB
Hajira	Buttle	GMS Sloi Mandhole		ADB
Abbaspur	Chaffar	GPS Chattial	I	ERRA
Abbaspur	Chaffar	BMS POLAS KOKATA	I	ERRA
Abbaspur	Chaffar	GMS Polas Kahkoota	I	ERRA
Abbaspur	Chaffar	GPS Polas khas	I	ERRA
Abbaspur	Chaffar	GPS kahkoota	I	ERRA
Abbaspur	Chaffar	GPS Upper Chaffar	I	ERRA
Abbaspur	Chaffar	BPS BASARCHAFFAR	I	ERRA
Abbaspur	Chaffar	BPS POLAS	I	ERRA
Abbaspur	Chaffar	GHS CHAFFAR	II	ERRA
Abbaspur	Chaffar	GPS Barra Khait	II	ERRA
Abbaspur	Chaffar	BPS BARA KHAIT	II	ERRA
Abbaspur	Chaffar	GPS Basari Chaffar	II	ERRA
Abbaspur	Chaffar	BPS BANGWAL	II	ERRA
Abbaspur	Chaffar	BPS POLS KHAS	II	ERRA

Abbaspur	Chaffar	BPS JABAR PANAIL DARA	II	ERRA
Abbaspur	Chaffar	BPS PANAIL DARA	II	ERRA
Abbaspur	Chaffar	BHS CHAFAR	III	ERRA
Abbaspur	Chaffar	BHS TORTI	III	ERRA
Abbaspur	Chaffar	GPS Batol	III	ERRA
Abbaspur	Chaffar	GPS Lasary mong	III	ERRA
Abbaspur	Chaffar	BPS BISA NAKA	III	ERRA
Abbaspur	Chaffar	BPS GHABRI CHAFFAR	III	ERRA
Abbaspur	Chaffar	BPS KALS CHAFFAR	III	ERRA
Abbaspur	Chaffar	BMS Chaffar Bala		ADB
Abbaspur	Chaffar	GMS Teroti		ADB
Abbaspur	Chattara	BHS ABBASPUR	I	ERRA
Abbaspur	Chattara	GHS ABBASPUR	I	ERRA
Hajira	Chattara	GMS Drake Abbaspur	I	ERRA
Abbaspur	Chattara	BMS JANDA KALRAN	I	ERRA
Abbaspur	Chattara	GPS Kallaran	I	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Abbaspur	Chattara	GPS Dharrian	I	ERRA
Abbaspur	Chattara	BPS HARKARIAN	I	ERRA
Abbaspur	Chattara	BPS ABBASPUR	I	ERRA
Abbaspur	Chattara	BHS CHATRA	I	ERRA
Abbaspur	Chattara	GMS Chattra	I	ERRA
Abbaspur	Chattara	BPS DANA SATHWAL	I	ERRA
Abbaspur	Chattara	GPS Bassa Nakka	I	ERRA
Abbaspur	Chattara	GPS Upper Sathwali	II	ERRA
Abbaspur	Chattara	BPS DERAQ	II	ERRA
Abbaspur	Chattara	GPS Dharian Abbaspur	III	ERRA
Abbaspur	Chattara	GPS kanoli chatra	III	ERRA
Abbaspur	Chattara	GPS Poth A Gharbi	III	ERRA
Abbaspur	Chattara	GPS PothA	III	ERRA
Abbaspur	Chattara	BPS JHANDA PIRAIN	III	ERRA
Abbaspur	Chattara	BPS POTH ABBASPUR	III	ERRA
Abbaspur	Chattara	BPS BATOOL	III	ERRA
Abbaspur	Chattara	BPS PHANDORI	III	ERRA
Abbaspur	Chattara	BPS Sopnaq	I	MEDAIR
Abbaspur	Chattara	GPS Bhangwal	I	MEDAIR
Abbaspur	Chattara	GMS Chattara		ADB
Abbaspur	Chattara	GMS Nakkar Khawajgan		ADB

Abbaspur	Chattara	BMS Chattara Colony		ADB
Rawalakot	Dhamni	BHS Dhamni	I	ERRA
Rawalakot	Dhamni	GHS Dhamni	I	ERRA
Rawalakot	Dhamni	GPS Mulsai Kot	I	ERRA
Rawalakot	Dhamni	BPS DRAR DHAMNI	I	ERRA
Rawalakot	Dhamni	BHS Dreak	I	ERRA
Rawalakot	Dhamni	BMS MINJHARI	I	ERRA
Rawalakot	Dhamni	GPS Dhoke Drake	I	ERRA
Rawalakot	Dhamni	GPS Hallan- Ne- Gali	I	ERRA
Rawalakot	Dhamni	GPS Sher Kothi	I	ERRA
Rawalakot	Dhamni	GPS Kalotian Dreak	I	ERRA
Rawalakot	Dhamni	GPS Baloha	I	ERRA
Rawalakot	Dhamni	BPS MERA HUSSAN KOT	I	ERRA
Rawalakot	Dhamni	GHS Khai gala Markaz	I	ERRA
Rawalakot	Dhamni	GPS Chamba Nar Dhaban	I	ERRA
Rawalakot	Dhamni	GPS Kopra	I	ERRA
Rawalakot	Dhamni	BPS BALOHA	II	ERRA
Rawalakot	Dhamni	BPS LAM DRIK	II	ERRA
Rawalakot	Dhamni	BPS SHER KOTHI	II	ERRA
Rawalakot	Dhamni	GPS HARRI	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Dhamni	GPS HARRI TRAPI	II	ERRA
Rawalakot	Dhamni	GPS Panjal Gall	II	ERRA
Rawalakot	Dhamni	BPS Dhamni Bala	II	ERRA
Rawalakot	Dhamni	GPS Baglay Dhamni	II	ERRA
Rawalakot	Dhamni	GPS Kathian Dhamni	II	ERRA
Rawalakot	Dhamni	GPS Danna Dhamni	II	ERRA
Rawalakot	Dhamni	GPS Barmong	II	ERRA
Rawalakot	Dhamni	GPS Kallai Narri	II	ERRA
Rawalakot	Dhamni	GHS Hussain kot	III	ERRA
Rawalakot	Dhamni	GPS Chappani Dhar	III	ERRA
Rawalakot	Dhamni	GPS Choki Hussain Kot	III	ERRA
Rawalakot	Dhamni	GPS Dharara Dhamni	III	ERRA
Rawalakot	Dhamni	GPS Lam Drake	III	ERRA
Rawalakot	Dhamni	GPS Nakran Drake	III	ERRA
Rawalakot	Dhamni	BPS DUCK CHOKI	III	ERRA
Rawalakot	Dhamni	BPS DABA DREAK	III	ERRA
Rawalakot	Dhamni	BPS KALS DRAR	III	ERRA

Rawalakot	Dhamni	BPS DAR HUSSAIN KOT	III	ERRA
Rawalakot	Dhamni	BPS AZAD GALI	III	ERRA
Rawalakot	Dhamni	BMS Trapy		ADB
Rawalakot	Dhamni	BMS Barmang		ADB
Rawalakot	Dhamni	BMS Bai Beakh		ADB
Rawalakot	Dothan	BHSS Khaigala	I	ERRA
Rawalakot	Dothan	GPS Sama Kot	I	ERRA
Rawalakot	Dothan	GPS Dothan Bala	I	ERRA
Rawalakot	Dothan	BPS PATAY DOTHAN	I	ERRA
Rawalakot	Dothan	BPS MOTAREEN	I	ERRA
Rawalakot	Dothan	BHS Chotta gala	I	ERRA
Rawalakot	Dothan	GHS Chota gala	I	ERRA
Rawalakot	Dothan	GMS Kuion Wasti	I	ERRA
Rawalakot	Dothan	GPS Mara Chottagla	I	ERRA
Rawalakot	Dothan	BPS CHHOTAGALA	I	ERRA
Rawalakot	Dothan	BHS Dothan	II	ERRA
Rawalakot	Dothan	GHS Dothan	II	ERRA
Rawalakot	Dothan	BPS DOTHAN BALA	II	ERRA
Rawalakot	Dothan	BPS LOWER DOTHAN	II	ERRA
Rawalakot	Dothan	GPS MARA WASTI	II	ERRA
Rawalakot	Dothan	GPS UPPER KOYIAN	II	ERRA
Rawalakot	Dothan	BPS BATLE CHONGI	II	ERRA
Rawalakot	Dothan	BPS DHAKI BASAR	II	ERRA
Rawalakot	Dothan	GPS Neli Dab	III	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Dothan	GPS Upper Chottagala	III	ERRA
Rawalakot	Dothan	BPS DANA KOIN	III	ERRA
Rawalakot	Dothan	BPS BOOJA GALI	III	ERRA
Rawalakot	Dothan	BPS KALSE CHOTA GALA	III	ERRA
Rawalakot	Dothan	GMS Motareen		ADB
Rawalakot	Dothan	Girls Inter College Khaigala		
Hajira	Ghamir	BMS DANAWALACHOA	I	ERRA
Hajira	Ghamir	GPS KULLA GAMBIR	I	ERRA
Hajira	Ghamir	GPS JOGI NAR	I	ERRA
Hajira	Ghamir	GPS BISA GAMBIR	I	ERRA
Hajira	Ghamir	GPS Dhoke	I	ERRA
Abbaspur	Ghamir	BPS NAKAR SAYDAN	I	ERRA
Abbaspur	Ghamir	BPS TAPHAR	I	ERRA

Hajira	GHAMIR	GHS TANDA GHAMIR	II	ERRA
Hajira	GHAMIR	GHS GHAMIR	II	ERRA
Abbaspur	Ghamir	BPS LOWER GHAMIR	II	ERRA
Abbaspur	Ghamir	BPS KOIAN GHAMIR	II	ERRA
Hajira	Ghamir	GPS Nakkar Sydan	II	ERRA
Hajira	Ghamir	GPS Chamber Ghamir	II	ERRA
Hajira	Ghamir	GPS Nar Ghamir	II	ERRA
Hajira	Ghamir	GPSI Nandi Nar	II	ERRA
Abbaspur	Ghamir	BPS KHAKAL DARA	II	ERRA
Hajira	GHAMIR	BHS TANDA	III	ERRA
Hajira	Ghamir	GPS Kayian Ghambir	III	ERRA
Hajira	Ghamir	GPS Khubrra	III	ERRA
Hajira	Ghamir	GPS Numble Bala	III	ERRA
Hajira	Ghamir	GPS Thappar Panjal	III	ERRA
Hajira	Ghamir	GPS Upper Nandi Nar	III	ERRA
Hajira	Ghamir	BPS NAMBAL GHAMIR	III	ERRA
Hajira	Ghamir	BPS NAR GHAMIR	III	ERRA
Hajira	Ghamir	BPS NADI NAR	III	ERRA
Hajira	Ghamir	GPS Mahar Kot	I	MEDAIR
Hajira	Ghamir	GPS Khakhal Dhara	I	MEDAIR
Hajira	Ghamir	GMS Numbal Ghamir		ADB
Hajira	Hajira Town	BHS HAJIRA	I	ERRA
Hajira	Hajira Town	GMS Hajira	I	ERRA
Hajira	Hajira Town	GMS Natar		ADB
Hajira	Hajira Town	GMS Tahi Khas		ADB
Hajira	Hajira Town	GMS Mogla Colony		ADB
Hajira	Hajira Town	GMS Kunuyan		ADB

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Hurnamaira	BHS Hurna maira	I	ERRA
Rawalakot	Hurnamaira	BMS TARNOOTI	I	ERRA
Rawalakot	Hurnamaira	GPS Kala Bansandi	I	ERRA
Rawalakot	Hurnamaira	BPS CHAPHARABUN	I	ERRA
Rawalakot	Hurnamaira	BPS TARNOOTI	I	ERRA
Rawalakot	Hurnamaira	GMS SARCHA BANAKHA	I	ERRA
Rawalakot	Hurnamaira	GPS Chirran Syden	I	ERRA
Rawalakot	Hurnamaira	BPS MANTRA KAIAT	I	ERRA

Rawalakot	Hurnamaira	BHS Pak gali	II	ERRA
Rawalakot	Hurnamaira	GHS Hurna mara	II	ERRA
Rawalakot	Hurnamaira	BHS Holdar Kotara	II	ERRA
Rawalakot	Hurnamaira	GHS Jahri	II	ERRA
Rawalakot	Hurnamaira	GHS Kotera	II	ERRA
Rawalakot	Hurnamaira	BHS Mohri Furman Shah	II	ERRA
Rawalakot	Hurnamaira	GPS Rant	II	ERRA
Rawalakot	Hurnamaira	BPS CHOW NAR	II	ERRA
Rawalakot	Hurnamaira	BPS GALA HURNAMAIRA	II	ERRA
Rawalakot	Hurnamaira	GPS Holdar Kotera	II	ERRA
Rawalakot	Hurnamaira	GPS Tarnuti Bala	II	ERRA
Rawalakot	Hurnamaira	BPS BAINI GHAL	II	ERRA
Rawalakot	Hurnamaira	GPS Parati	II	ERRA
Rawalakot	Hurnamaira	BPS ARNAL	II	ERRA
Rawalakot	Hurnamaira	GPS Dana Kotera	II	ERRA
Rawalakot	Hurnamaira	GPS Bandi Kotera	II	ERRA
Rawalakot	Hurnamaira	BHS Bhanakha	III	ERRA
Rawalakot	Hurnamaira	GHS Mori Furman Shah	III	ERRA
Rawalakot	Hurnamaira	GHS TERNOTI	III	ERRA
Rawalakot	Hurnamaira	GPS Androth Banakha	III	ERRA
Rawalakot	Hurnamaira	GPS Dhandi Banakha	III	ERRA
Rawalakot	Hurnamaira	GPS Nar Honara Maira	III	ERRA
Rawalakot	Hurnamaira	GPS Numb Zareen	III	ERRA
Rawalakot	Hurnamaira	GPS Sunghar Maira	III	ERRA
Rawalakot	Hurnamaira	BMS Rant		ADB
Rawalakot	Hurnamaira	BMS Jhiri		ADB
Rawalakot	Hurnamaira	GMS Chaphra Bun		ADB
Hajira	Jandali	GPS Marka Jandali	I	ERRA
Hajira	Jandali	GPS uper Jndali	I	ERRA
Rawalakot	Jandali	GPS Battala jandali	I	ERRA
Hajira	Jandali	BPS DRAWWEEN JANDALI	I	ERRA
Hajira	JANDALI	GHS JANDALI	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Jandali	GPS Thanda bun	II	ERRA
Hajira	Jandali	GPS Chotirai Nakkar	II	ERRA
Hajira	Jandali	BPS LARA NANDALI	II	ERRA
Hajira	Jandali	GPS Danna Jandali	III	ERRA
Hajira	Jandali	GLMS Marka Jandali		ADB

Abbaspur	Khali Draman	BMS TANGARAN	I	ERRA
Abbaspur	Khali Draman	BPS KOT MUHALA	I	ERRA
Abbaspur	Khali Draman	GMS Khali Draman	I	ERRA
Abbaspur	Khali Draman	GPS Mangora	I	ERRA
Abbaspur	Khali Draman	GPS Bandian	I	ERRA
Abbaspur	Khali Draman	GPS Bandi Mirckot	I	ERRA
Abbaspur	Khali Draman	GPS Bangli	I	ERRA
Abbaspur	Khali Draman	BPS BARYARAN	I	ERRA
Abbaspur	Khali Draman	BPS WASTI MARCH KOT	I	ERRA
Abbaspur	Khali Draman	BHS NAMJIR	II	ERRA
Abbaspur	Khali Draman	BHS MIRCHKOT	II	ERRA
Abbaspur	Khali Draman	BHS KHALI DRAMAN	II	ERRA
Abbaspur	Khali Draman	GPS Adhi Dhara	II	ERRA
Abbaspur	Khali Draman	BPS WASTI TANGAIRAN	II	ERRA
Abbaspur	Khali Draman	BPS KOT KOIAN	II	ERRA
Abbaspur	Khali Draman	GPS Kathira Khali Draman	II	ERRA
Abbaspur	Khali Draman	GPS Phandori	II	ERRA
Abbaspur	Khali Draman	BPS CHATHAL	II	ERRA
Abbaspur	Khali Draman	BPS SHARQI TANGAIRAN	II	ERRA
Abbaspur	Khali Draman	GPS Batangee	II	ERRA
Abbaspur	Khali Draman	GPS janda piran	II	ERRA
Abbaspur	Khali Draman	BPS NAKER KHAWJGAN	II	ERRA
Abbaspur	Khali Draman	GPS Khartan	II	ERRA
Abbaspur	Khali Draman	BPS KHARATAN	II	ERRA
Abbaspur	Khali Draman	BPS KOT BALA	II	ERRA
Abbaspur	Khali Draman	GHS NAMJIR	III	ERRA
Abbaspur	Khali Draman	GPS Andri Nar	III	ERRA
Abbaspur	Khali Draman	GPS Janda Khali Draman	III	ERRA
Abbaspur	Khali Draman	GPS Nakkar Tingrran	III	ERRA
Abbaspur	Khali Draman	GPS Nar	III	ERRA
Abbaspur	Khali Draman	GPS Upper Tingrran	III	ERRA
Abbaspur	Khali Draman	BPS BATANGI	III	ERRA
Abbaspur	Khali Draman	BPS ANDRI NAR ZARIN	III	ERRA
Abbaspur	Khali Draman	BPS SOKAR	III	ERRA
Abbaspur	Khali Draman	BPS BANDI MARCHKOT	III	ERRA
Abbaspur	Khali Draman	BPS BHANGLI	III	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Abbaspur	Khali Draman	BPS DANI BHANGLI	III	ERRA

Abbaspur	Khali Draman	BPS JANDA KHLIDARMAN	III	ERRA
Abbaspur	Khali Draman	BPS NAKER BALA	III	ERRA
Abbaspur	Khali Draman	BPS ANDRI NAR BALA	III	ERRA
Abbaspur	Khali Draman	BPS KHATHRA	III	ERRA
Abbaspur	Khali Draman	BPS MANGORA	III	ERRA
Abbaspur	Khali Draman	BPS GARBI MANGORA	III	ERRA
Abbaspur	Khali Draman	BPS KALSAN NAMJER	III	ERRA
Abbaspur	Khali Draman	BPS WASTEE NAMJER	III	ERRA
Abbaspur	Khali Draman	GPS Wund Jattan	I	MEDAIR
Abbaspur	Khali Draman	GPS Khulsa Chaffar	I	MEDAIR
Abbaspur	Khali Draman	BPS Khalasan Namjar	I	MEDAIR
Abbaspur	Khali Draman	GMS Namjar Bala	I	MEDAIR
Abbaspur	Khali Draman	GMS Tangaran Wasti		ADB
Abbaspur	Khali Draman	GMS Mirch Kot		ADB
Abbaspur	Khali Draman	GMS Sharqi Tangairan		ADB
Rawalakot	Pachiot	BMS BAGLAY	I	ERRA
Rawalakot	Pachiot	GMS LAGARAIT	I	ERRA
Rawalakot	Pachiot	GPS Barri Topa	I	ERRA
Rawalakot	Pachiot	BPS AIRHGALI	I	ERRA
Rawalakot	Pachiot	BPS NAMBAL	I	ERRA
Rawalakot	Pachiot	BPS HROOTA	I	ERRA
Rawalakot	Pachiot	GPS Badoon Pichiot	I	ERRA
Rawalakot	Pachiot	GHSS Cheeroti	II	ERRA
Rawalakot	Pachiot	GPS Numbl Pichiot	II	ERRA
Rawalakot	Pachiot	BPS THOB BALLARI	II	ERRA
Rawalakot	Pachiot	GPS POTHAI PANIOLA	II	ERRA
Rawalakot	Pachiot	GPS Sumbl Barri Datote	II	ERRA
Rawalakot	Pachiot	BPS SINGAL KHATER	II	ERRA
Rawalakot	Pachiot	GPS Bosa Gala Ballari	II	ERRA
Rawalakot	Pachiot	GPS Nalian Pachiot	II	ERRA
Rawalakot	Pachiot	GPS Upper Ballari	II	ERRA
Rawalakot	Pachiot	BPS SAHR GORAH	II	ERRA
Rawalakot	PACHIOT	BHS Bareen	III	ERRA
Rawalakot	PACHIOT	GHS Bhata mora	III	ERRA
Rawalakot	PACHIOT	GHS Sair Bareen	III	ERRA
Rawalakot	Pachiot	GPS Kachral Biglay	III	ERRA
Rawalakot	Pachiot	GPS Mankot	III	ERRA
Rawalakot	Pachiot	GPS Upper Kharian	III	ERRA
Rawalakot	Pachiot	BPS HAROLA	III	ERRA
Rawalakot	Pachiot	BPS SEHAR DAKHA	III	ERRA

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Pachiot	BPS ARNAL	III	ERRA
Rawalakot	PACHIOT	BPS SUN IAL BARI	III	ERRA
Rawalakot	Pachiot	GMS Bagyana		ADB
Rawalakot	Pachiot	GMS Kharaiyan		ADB
Rawalakot	Pachiot	GMS Sehar Bareen		ADB
Rawalakot	Pachiot	BMS Datote		ADB
Rawalakot	Pachiot	BMS Baghina Pachiot		ADB
Rawalakot	Pachiot	GMS Datote		ADB
Rawalakot	Pachiot	GMS Nakkar Banakha		ADB
Rawalakot	Pachiot	GMS Singal Khater		ADB
Rawalakot	Pakhar	BHS Pakhar	I	ERRA
Rawalakot	Pakhar	GMS KOKUT	I	ERRA
Rawalakot	Pakhar	GMS PAKHER	I	ERRA
Rawalakot	Pakhar	GPS Morian Pakhar	I	ERRA
Rawalakot	Pakhar	GPS Narian Pakhar	I	ERRA
Rawalakot	Pakhar	BPS BAINIDAB	I	ERRA
Rawalakot	Pakhar	GHS Ban back	I	ERRA
Rawalakot	Pakhar	BMS BAN BAIK	I	ERRA
Rawalakot	Pakhar	BPS NAMNOOTA	I	ERRA
Rawalakot	Pakhar	BPS CHOKI NAMNOOTA	I	ERRA
Rawalakot	Pakhar	BHS Koh kot	II	ERRA
Rawalakot	Pakhar	BPS RERBUN	II	ERRA
Rawalakot	Pakhar	GPS NAMNOOTA BALA	II	ERRA
Rawalakot	Pakhar	BPS KALA NAMNOOTA	II	ERRA
Rawalakot	Pakhar	GHS Rar Bagla Pakhar	III	ERRA
Rawalakot	Pakhar	BPS CHOTI NAKAR	III	ERRA
Rawalakot	Pakhar	GMS Choti Nakkar		ADB
Rawalakot	Pakhar	BMS Danna No. 4		ADB
Rawalakot	Pakhar	BMS Namnoota		ADB
Rawalakot	Pakhar	GMS Namnoota		ADB
Rawalakot	Pakhar	GMS Rair Bun		ADB
Hajira	Phagwatti	Vocational School Chattra	I	ERRA
Hajira	Phagwatti	GMS Arronata	I	ERRA
Hajira	Phagwatti	GPS Tarakhana Phagwati	I	ERRA
Hajira	Phagwatti	BPS HARONTA	I	ERRA
Hajira	Phagwatti	BMS KARI CHROON	I	ERRA
Hajira	PHAGWATTI	GHS RAKKAR	I	ERRA

Hajira	Phagwatti	BPS NAR HIL RAKAR	I	ERRA
Hajira	Phagwatti	BPS PANIALI RAKAR	I	ERRA
Hajira	Phagwatti	GPS Dahra Daisa	I	ERRA
Hajira	Phagwatti	GPS Kari Kot	I	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Phagwatti	BPS HIL RAKAR	I	ERRA
Hajira	PHAGWATTI	GHS DAWARNDI	II	ERRA
Hajira	Phagwatti	GPS NAKKAR KOLALA	II	ERRA
Hajira	Phagwatti	GPS KAMIAL	II	ERRA
Hajira	Phagwatti	GPS UPPER PHAGWATI	II	ERRA
Hajira	Phagwatti	BPS MALAR PHAGWATTI	II	ERRA
Hajira	Phagwatti	BPS SASALI KAIR	II	ERRA
Hajira	Phagwatti	BPS BRARI PHAGWATTI	II	ERRA
Hajira	Phagwatti	GPS DUCK ZARIAN	II	ERRA
Hajira	Phagwatti	GPS CHOKI PHAGWATI	II	ERRA
Hajira	Phagwatti	GPS CHOKI RAKER	II	ERRA
Hajira	Phagwatti	BPS AKHOR BARAIN	II	ERRA
Hajira	Phagwatti	BPS JAWRA	II	ERRA
Hajira	PHAGWATTI	BHS AKRAMABAD	III	ERRA
Hajira	PHAGWATTI	GHS KARI CHAROON	III	ERRA
Hajira	PHAGWATTI	GHS PHAGWATTI	III	ERRA
Hajira	Phagwatti	GPS BAILA CHANAIR	III	ERRA
Hajira	Phagwatti	GPS HOOD PHAGWATI	III	ERRA
Hajira	Phagwatti	GPS JAHWRA	III	ERRA
Hajira	Phagwatti	GPS KOT PHAGWATI	III	ERRA
Hajira	Phagwatti	GPS NARIYOLA CHAROON	III	ERRA
Hajira	Phagwatti	GPS NEEL PIOTA	III	ERRA
Hajira	Phagwatti	GPS SILLY TRAR	III	ERRA
Hajira	Phagwatti	BPS SORIL NALIAN	III	ERRA
Hajira	Phagwatti	BPS DHARA DASA	III	ERRA
Hajira	Phagwatti	BPS PHAGWATI	III	ERRA
Hajira	PHAGWATTI	BPS DASA PHAGWATTI	III	ERRA
Hajira	Phagwatti	BPS KUS PIRKOT	III	ERRA
Hajira	Phagwatti	BPS KOT PHAGHWATI	III	ERRA
Hajira	Phagwatti	GMS DESSAH PHAGWATTI		ADB
Hajira	Phagwatti	GMS AKRAM ABAD		ADB
Hajira	Phagwatti	GMS NAR KUMLEEN		ADB
Hajira	Phagwatti	BMS PASARI RAKKAR		ADB

Hajira	Phagwatti	BMS Nar Kumlin		ADB
Hajira	Phagwatti	BMS Phagwatti Bala		ADB
Hajira	Phagwatti	GMS Sukhial Dhara		ADB
Rawalakot	Rawalakot Town	PH/S. Rawalakot	I	ERRA
Rawalakot	Rawalakot Town	GHS Rawalakot No.2	I	ERRA
Rawalakot	Rawalakot Town	GHS Bhi baikh	I	ERRA
Rawalakot	Rawalakot Town	BMS TRAR	I	ERRA
Rawalakot	Rawalakot Town	GMS Chaher	I	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Rawalakot Town	GPS Bathlara	I	ERRA
Rawalakot	Rawalakot Town	GPS Margala	I	ERRA
Rawalakot	Rawalakot Town	GHS Kharick	I	ERRA
Rawalakot	Rawalakot Town	GMS MutiaImara BALA	I	ERRA
Rawalakot	Rawalakot Town	BPS KALAR	I	ERRA
Rawalakot	Rawalakot Town	BHS Pothi makwalan	I	ERRA
Rawalakot	Rawalakot Town	BPS JANSIALMERA	I	ERRA
Rawalakot	Rawalakot Town	BPS CHHAPHRANAMERA	I	ERRA
Rawalakot	Rawalakot Town	GHS Dreak	I	ERRA
Rawalakot	Rawalakot Town	GHS Rawalkot no.1	II	ERRA
Rawalakot	Rawalakot Town	GPS Kohi Rawalakot	II	ERRA
Rawalakot	Rawalakot Town	BPS TARANI TRAR	II	ERRA
Rawalakot	Rawalakot Town	GPS Kachan	II	ERRA
Rawalakot	Rawalakot Town	GPS Bahi Baikh	II	ERRA
Rawalakot	Rawalakot Town	BPS MANG PRAT	II	ERRA
Rawalakot	Rawalakot Town	GPS Banni Syden	II	ERRA
Rawalakot	Rawalakot Town	GPS Banni Kharik	II	ERRA
Rawalakot	Rawalakot Town	GPS Phapralla	II	ERRA
Rawalakot	Rawalakot Town	BPS KALAR PHAPRILA	II	ERRA
Rawalakot	Rawalakot Town	BPS NILA MOHRA	II	ERRA
Rawalakot	Rawalakot Town	BHS Kharick	III	ERRA
Rawalakot	Rawalakot Town	BHS Pothi Bala	III	ERRA
Rawalakot	Rawalakot Town	GHS Pothi Bala	III	ERRA
Rawalakot	Rawalakot Town	GHS Pothi mak walan	III	ERRA
Rawalakot	Rawalakot Town	GPS Kharick Pir Khana	III	ERRA
Rawalakot	Rawalakot Town	GPS Khokral	III	ERRA
Rawalakot	Rawalakot Town	GPS Parrat	III	ERRA
Rawalakot	Rawalakot Town	GPS School Trar	III	ERRA
Rawalakot	Rawalakot Town	GPS Trani Trar	III	ERRA

Rawalakot	Rawalakot Town	BPS DARAILI	III	ERRA
Rawalakot	Rawalakot Town	BPS ALTAF GALI	III	ERRA
Rawalakot	Rawalakot Town	BPS DEWAN TRAR	III	ERRA
Rawalakot	Rawalakot Town	BPS ANAIRI	III	ERRA
Rawalakot	Rawalakot Town	BPS DRAR KHARICK	III	ERRA
Rawalakot	Rawalakot Town	GMS Mutial Mera Zareen		ADB
Rawalakot	Rawalakot Town	GLMS Trar Tranni		ADB
Rawalakot	Rawalakot Town	GMS Tangi Gala		ADB
Rawalakot	Rawalakot Town	BMS Chaher		ADB
Rawalakot	Rawalakot Town	BMS Mutialmera		ADB
Rawalakot	Rawalakot Town	GMS Chall Trar		ADB
Rawalakot	Rawalakot Town	GMS Nara Khater		ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Rawalakot Town	GMS Parat		ADB
Rawalakot	Rawalakot Town	GMS Sari Hale Kharick		ADB
Rawalakot	Rawalakot Town	GMS Chaher		ADB
Rawalakot	Rawalakot Town	Post Graduate College (Boys) R.Kot		
Rawalakot	Rehara	BMS DARGALA	I	ERRA
Rawalakot	Rehara	GMS BATTANI RAA	I	ERRA
Rawalakot	Rehara	BPS SHUMALANDROOT	I	ERRA
Rawalakot	Rehara	GPS Madan Lunjgran	I	ERRA
Rawalakot	Rehara	GPS Choki Soon	I	ERRA
Rawalakot	Rehara	GPS Bana Rehara	I	ERRA
Rawalakot	Rehara	BPS HATI KOT	I	ERRA
Rawalakot	Rehara	BPS SOON MERA	I	ERRA
Rawalakot	Rehara	BPS KHAKHRIALI	I	ERRA
Rawalakot	Rehara	BHS Soon Topa	II	ERRA
Rawalakot	Rehara	GHS Lunj gran	II	ERRA
Rawalakot	Rehara	GHS Soon Topa	II	ERRA
Rawalakot	Rehara	GPS Lajana Rehara	II	ERRA
Rawalakot	Rehara	GPS Johra Gharr	II	ERRA
Rawalakot	Rehara	BPS BUDHIAL BARI	II	ERRA
Rawalakot	Rehara	BPS GALA GUGRAN	II	ERRA
Rawalakot	Rehara	GPS Sara Rehara	II	ERRA
Rawalakot	Rehara	BPS GURKANI REHRA	II	ERRA
Rawalakot	Rehara	GPS Tatrot	II	ERRA
Rawalakot	Rehara	GPS Androte Bala	II	ERRA
Rawalakot	Rehara	BPS BATA NI RAH	II	ERRA

Rawalakot	Rehara	GHSS Rehara	III	ERRA
Rawalakot	Rehara	BHS Andorot	III	ERRA
Rawalakot	Rehara	BHS Rehara	III	ERRA
Rawalakot	Rehara	GPS Dargala	III	ERRA
Rawalakot	Rehara	GPS Kamian Gala	III	ERRA
Rawalakot	Rehara	GPS Kandar Bhati Mehra	III	ERRA
Rawalakot	Rehara	GPS Sehran Rehara	III	ERRA
Rawalakot	Rehara	GPS Wasti Dargala	III	ERRA
Rawalakot	Rehara	GPS Kimn Rehara	III	ERRA
Rawalakot	Rehara	GPS Nara Soon	III	ERRA
Rawalakot	Rehara	BPS JAWAR GAR	III	ERRA
Rawalakot	Rehara	BPS LUJGRAIN	III	ERRA
Rawalakot	Rehara	GMS Soon Topa		ADB
Rawalakot	Rehara	BMS Madan		ADB
Rawalakot	Rehara	GMS Soon Nara		ADB

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Sarari	GHSS KHAI DHARA	I	ERRA
Hajira	Sarari	BHS JETA NI HILL	I	ERRA
Hajira	Sarari	GMS BAMROTE	I	ERRA
Hajira	Sarari	BMS KAI DHARA SERARI	I	ERRA
Hajira	Sarari	BPS BAMROOTE SERARI	I	ERRA
Hajira	Sarari	BPS CHHOTI NAKAR	I	ERRA
Hajira	Sarari	BPS PANIALI SERARI	I	ERRA
Hajira	Sarari	GPS Manjjora Kathiara	I	ERRA
Hajira	Sarari	BPS UPPER NARIAN	I	ERRA
Hajira	Sarari	BPS PIRKOT SYDAN	I	ERRA
Hajira	Sarari	GHS POTHY CHAPRIAN	I	ERRA
Hajira	Sarari	Girls L/M School PothiChapprian	I	ERRA
Hajira	Sarari	GPS Gala Pirkot	I	ERRA
Hajira	Sarari	BPS MARKAZIPIRQOT	I	ERRA
Hajira	Sarari	BPS BUN KOT CHHAPRIAN	I	ERRA
Hajira	Sarari	BHS PIRKOT	II	ERRA
Hajira	Sarari	BHS NUMBLE SARARI	II	ERRA
Hajira	Sarari	BHS POTHY CHAPRIAN	II	ERRA
Hajira	Sarari	GPS Nangal Kasi	II	ERRA
Hajira	Sarari	BPS NINGALKASI	II	ERRA

Hajira	Sarari	BPS MALA SHAM DIN	II	ERRA	
Hajira	Sarari	GPS Baghian Pir Kot	II	ERRA	
Hajira	Sarari	GPS Banora Sarrari	II	ERRA	
Hajira	Sarari	GPS janda per kahtyra	II	ERRA	
Hajira	Sarari	BPS CHAPHRAIN	II	ERRA	
Hajira	Sarari	BPS UPER KHARNIAN	II	ERRA	
Hajira	Sarari	BPS NARAIN SERARI	II	ERRA	
Hajira	Sarari	GPS Pano-Ni-Hall	II	ERRA	
Hajira	Sarari	GPS Khait Sarrari	II	ERRA	
Hajira	Sarari	BPS DARAR SERARI	II	ERRA	
Hajira	Sarari	BPS BARAINI SERARI#1	II	ERRA	
Hajira	Sarari	BPS DAMAKA MORA	II	ERRA	
Hajira	Sarari	BPS DANA PIRKOT	II	ERRA	
Hajira	Sarari	BPS MANJORA KATHAIRA	II	ERRA	
Hajira	Sarari	GPS Biryani Sarrari	III	ERRA	
Hajira	Sarari	GPS Changeel Dhaar	III	ERRA	
Hajira	Sarari	GPS cundee Nakkar	III	ERRA	
Hajira	Sarari	GPS Dari Kot Sarrari	III	ERRA	
Hajira	Sarari	GPS Jeetay Ni Hall	III	ERRA	
Hajira	Sarari	GPS Narian	III	ERRA	
	Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Sarari	GPS Pirkot Syedan	III	ERRA	
Hajira	Sarari	GPS rasik hel	III	ERRA	
Hajira	Sarari	GPS Charrin Serari	III	ERRA	
Hajira	Sarari	BPS MAJOGRAIN SARARI	III	ERRA	
Hajira	Sarari	BPS KIOOTA	III	ERRA	
Hajira	Sarari	BPS BANOORA KHAIRA	III	ERRA	
Hajira	Sarari	BPS LOWER KHATAIRA	III	ERRA	
Hajira	Sarari	BPS PIRKOT ZARAIN	III	ERRA	
Hajira	Sarari	BPS BANORA SARARI	III	ERRA	
Hajira	Sarari	BPS BUN BEKH SRARI	III	ERRA	
Hajira	Sarari	BPS AKHROOTA	III	ERRA	
Hajira	Sarari	BPS UPER PIRKOT	III	ERRA	
Hajira	Sarari	BPS BARAINI SERARI	III	ERRA	
Hajira	Sarari	BPS PIRKOT KAJLALI	III	ERRA	
Hajira	Sarari	BPS BIRYANI POTH SARARI	III	ERRA	
Hajira	Sarari	BPS TOPA KATHYARA	III	ERRA	
Hajira	Sarari	GMS Ghundi Sarari	I	MEDAIR	

Hajira	Sarari	GMS Kathiara	I	MEDAIR
Hajira	Sarari	GMS Kathiara		ADB
Hajira	Sarari	BMS Kai Dahara Sarari		ADB
Hajira	Sarari	GMS Numble Sarari		ADB
Hajira	Sarari	GMS Perr Pothi Chaprian		ADB
Hajira	Sarari	BMS Narian		ADB
Hajira	Sehar Kakuta	BMS SEHER KHARANJ	I	ERRA
Hajira	Sehar Kakuta	GMS Saher Madarpur	I	ERRA
Hajira	Sehar Kakuta	GPS CHAWANR	I	ERRA
Hajira	Sehar Kakuta	GPS UPER MANWA	I	ERRA
Hajira	Sehar Kakuta	GPS MUDDAR PUR	I	ERRA
Hajira	Sehar Kakuta	BPS DWARNDI	I	ERRA
Hajira	Sehar Kakuta	BPS NOTE GALI	I	ERRA
Hajira	Sehar Kakuta	BPS MANWA	I	ERRA
Hajira	Sehar Kakuta	BHS KAKUTA	II	ERRA
Hajira	Sehar Kakuta	GHS SEHAR KAKUTA	II	ERRA
Hajira	Sehar Kakuta	BPS DAWARNDI	II	ERRA
Hajira	Sehar Kakuta	BPS NARI KHRANJ	II	ERRA
Hajira	Sehar Kakuta	GPS Sairee Tatri Not	II	ERRA
Hajira	Sehar Kakuta	BPS RAKHNARI	II	ERRA
Hajira	Sehar Kakuta	GPS Upper Kakoota	II	ERRA
Hajira	Sehar Kakuta	GPS Lower Kharanj	II	ERRA
Hajira	Sehar Kakuta	BHS TATRI NOTE	III	ERRA
Hajira	Sehar Kakuta	GPS Manwa	III	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Sehar Kakuta	GPS Barwathia	III	ERRA
Hajira	Sehar Kakuta	GPS Sehar kakakuta	III	ERRA
Hajira	Sehar Kakuta	GPS Danga Tatrilot	III	ERRA
Hajira	Sehar Kakuta	BPS DUNGA MUDAR PUR	III	ERRA
Hajira	Sehar Kakuta	BPS UPPER KAKOTA	III	ERRA
Hajira	Sehar Kakuta	BPS MANWA	III	ERRA
Hajira	Sehar Kakuta	GMS Madar Pur		ADB
Hajira	Sehar Kakuta	BMS Kharang		ADB
Hajira	Sehar Kakuta	BLMS Dawarandi		ADB
Hajira	Sehar Kakuta	GMS Kharang		ADB
Hajira	Sehra	GPS MAWARA MANDHOLE	I	ERRA
Hajira	Sehra	GPS KOT ZARIAN SEHRA	I	ERRA
Hajira	Sehra	BPS TANON DARA SHER KHAN	I	ERRA

Hajira	Sehra	BPS BAKH BALAI	I	ERRA
Hajira	Sehra	BPS HARANNI BNI	I	ERRA
Hajira	Sehra	GPS DURRCHIAN	I	ERRA
Hajira	Sehra	GPS ANDROOTH SYEDIA	I	ERRA
Hajira	Sehra	GPS CHACK DARA SEHR KHAN	II	ERRA
Hajira	Sehra	GPS BEHK DARA SEHER KHAN	II	ERRA
Hajira	Sehra	BPS JABAR DARA PANAILI	II	ERRA
Hajira	Sehra	GPS TATTA PANI	II	ERRA
Hajira	Sehra	BPS KHAKHRALI	II	ERRA
Hajira	Sehra	BPS ANDROOT SYEEDAIN	II	ERRA
Hajira	Sehra	BPS LACHAIL	II	ERRA
Hajira	Sehra	BHS SEHARA	III	ERRA
Hajira	Sehra	BHS TAHI	III	ERRA
Hajira	Sehra	GHS DARA SHER KHAN	III	ERRA
Hajira	Sehra	GHS SEHARA	III	ERRA
Hajira	Sehra	GPS bhoon syedan	III	ERRA
Hajira	Sehra	GPS Dalari Dara Sher	III	ERRA
Hajira	Sehra	GPS Tati Sawa	III	ERRA
Hajira	Sehra	GPS AUDROTH Mandhole	III	ERRA
Hajira	Sehra	BPS CHAKRALI	III	ERRA
Hajira	Sehra	BPS DOSI DARA SEHER	III	ERRA
Hajira	Sehra	BPS KOTLA DARA SEHER	III	ERRA
Hajira	Sehra	BPS DIGA CHEATER	III	ERRA
Hajira	Sehra	BMS Dara Sher Khan		ADB
Hajira	Sehra	BMS Natar		ADB
Hajira	Sehra	BMS Kunuyan		ADB

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Singola	BPS BIRMONE SINGOLA	I	ERRA
Rawalakot	SINGOLA	BHSS Singola	I	ERRA
Rawalakot	Singola	BMS BANI SINGOLA	I	ERRA
Rawalakot	singola	GMS chamb singolo	I	ERRA
Rawalakot	Singola	GPS Mong Singola	I	ERRA
Rawalakot	Singola	GPS Bani Singola	I	ERRA
Rawalakot	Singola	GPS Kals Singola	I	ERRA
Rawalakot	Singola	BPS DABAN SINGOLA	I	ERRA
Rawalakot	SINGOLA	GHS Singola	II	ERRA

Rawalakot	Singola	GPS Ber Moon Singola	III	ERRA	
Rawalakot	Singola	GPS Dhaban Singola	III	ERRA	
Rawalakot	Singola	GPS Nakar Singola		Islamic Relief	
Rawalakot	Singola	BMS Birmun Singola		ADB	
Rawalakot	Singola	BMS Nakkar Singola		ADB	
Rawalakot	Tain	BPS MIAN NA MORA	I	ERRA	
Rawalakot	Tain	GMS Ghail Tain	I	ERRA	
Rawalakot	Tain	GPS Naray Tain	I	ERRA	
Rawalakot	Tain	GPS Kakra Tain	I	ERRA	
Rawalakot	Tain	GPS Lower Nar	I	ERRA	
Rawalakot	Tain	BPS NAMB NAR	I	ERRA	
Rawalakot	Tain	BPS NAMB GALA	I	ERRA	
Rawalakot	TAIN	BHSS Tain	II	ERRA	
Rawalakot	Tain	GPS SOON TAIN	II	ERRA	
Rawalakot	Tain	GPS Dhala Tain	II	ERRA	
Rawalakot	Tain	BPS KAINA BHAGAL	II	ERRA	
Rawalakot	Tain	BPS KINDIOS TAIN	II	ERRA	
Rawalakot	Tain	BPS BHAGRA TAIN	II	ERRA	
Rawalakot	Tain	BPS LAMBA KHATER	II	ERRA	
Rawalakot	Tain	GPS Patola Zarain	II	ERRA	
Rawalakot	Tain	GPS Nar Kothian	II	ERRA	
Rawalakot	Tain	GHS Patola	II	ERRA	
Rawalakot	TAIN	BHS Nar	III	ERRA	
Rawalakot	TAIN	BHS Patola	III	ERRA	
Rawalakot	Tain	GPS Bandi Tain	III	ERRA	
Rawalakot	Tain	GPS Danway khud	III	ERRA	
Rawalakot	Tain	GPS KOLALA KOT	III	ERRA	
Rawalakot	Tain	BPS DARA DHALKOT	III	ERRA	
Rawalakot	Tain	GMS Bogara Tain		ADB	
Rawalakot	Tain	GMS Nar		ADB	
	Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Tain	GMS Numb Gala		ADB	
Rawalakot	Tain	BMS Soon Tain		ADB	
Rawalakot	Tain	GMS Sumalary		ADB	
Rawalakot	Thorar	BMS PANDI	I	ERRA	
Rawalakot	Thorar	GMS BOSA GALA	I	ERRA	
Rawalakot	Thorar	GPS Sarra Thorar	I	ERRA	
Rawalakot	Thorar	GPS Bahak Aziz Abad	I	ERRA	

Rawalakot	Thorar	GPS Pandi Larry Thorar	I	ERRA
Rawalakot	Thorar	BPS SARDI KHAS	I	ERRA
Rawalakot	Thorar	BPS THORAR	I	ERRA
Rawalakot	Thorar	BHS Bosa gala	II	ERRA
Rawalakot	Thorar	GHS Sardi bahal gran	II	ERRA
Rawalakot	Thorar	GPS Kanyat Thorar	II	ERRA
Rawalakot	Thorar	GPS Tola Thorar	II	ERRA
Rawalakot	Thorar	BPS DUTY CHIL	II	ERRA
Rawalakot	Thorar	GPS Kachal	II	ERRA
Rawalakot	Thorar	GPS Numb Minjari	II	ERRA
Rawalakot	Thorar	GPS Chitee Thorar	II	ERRA
Rawalakot	Thorar	BPS KHAROOTA	II	ERRA
Rawalakot	Thorar	BPS DOBARAN	II	ERRA
Rawalakot	Thorar	BPS SANTOLA	II	ERRA
Rawalakot	THORAR	BHS Serdi Bahilgran	III	ERRA
Rawalakot	Thorar	GPS Baroian Thorar	III	ERRA
Rawalakot	Thorar	GPS Vocational Thorar	III	ERRA
Rawalakot	Thorar	GPS Laway Thorar	III	ERRA
Rawalakot	Thorar	GPS Chirran Thorar	III	ERRA
Rawalakot	Thorar	GPS Shara Thorar	III	ERRA
Rawalakot	Thorar	BPS HORAIN THORAR	III	ERRA
Rawalakot	Thorar	BPS MOREEN	III	ERRA
Rawalakot	Thorar	BPS PHAGWA	III	ERRA
Rawalakot	THORAR	BPS HAROOTA THORA	III	ERRA
Rawalakot	Thorar	GMS Thorar		ADB
Rawalakot	Thorar	G Indus./S Thorar		ADB
Rawalakot	Thorar	BMS Thorar		ADB
Rawalakot	Thorar	BMS Phagoha		ADB
Rawalakot	Thorar	Boys Degree College Thorar		
Rawalakot	Thorar	Girls Degree College Thorar		
Hajira	Trarkhal	GPS Balima Trarkhel	III	ERRA
Hajira	Trarkhal	GPS Danna Pothi Mir Khan	III	ERRA

Health Sector (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Thorar	BHU Thorar	II	ADB
Rawalakot	Thorar	BHU Bhalgran	II	ADB
Rawalakot	Tain	BHU Dhalkot	II	ADB
Rawalakot	Singola	BHU Singola	I	ADB
Hajira	Sehra	BHU Sehra	II	ADB
Abbaspur	Sehar Kakuta	BHU Tetrinot	I	ADB
Hajira	Sarari	BHU Sarari	II	ADB
Hajira	Sarari	BHU Pothichapprian	I	ADB
Rawalakot	Rehara	BHU Rehara	I	ADB
Rawalakot	Rawalakot Town	CMH Rawalakot	II	UAE
Rawalakot	Rawalakot Town	DHO/ADHO Office	I	ADB
Rawalakot	Rawalakot Town	BHU Pothi Makwalan	II	ADB
Rawalakot	Pakhar	BHU Namnota	I	ADB
Rawalakot	Pakhar	BHU Rakkar	II	ADB
Rawalakot	Pachiot	RHC Paniola	I	ADB
Abbaspur	Khali Draman	BHU Khalidraman	I	ADB
Rawalakot	Jandali	BHU Jandali	II	ADB
Rawalakot	Hurnamaira	BHU Hurnamaira	II	ADB
Rawalakot	Hurnamaira	BHU Morifarmanshah	I	ADB
Rawalakot	Hurnamaira	BHU Kotera	II	ADB
Hajira	Hajira Town	THQ Hospital Hajira	I	ADB
Hajira	Ghamir	BHU Ghamir	II	ADB
Rawalakot	Dothan	BHU Chottagala	II	ADB
Rawalakot	Dhamni	BHU Khaigala	II	ADB
Rawalakot	Dhamni	BHU Dhamni	II	ADB
Rawalakot	Datoot	BHU Datoot	II	ADB
Abbaspur	Chaffar	BHU Chaffar	II	ADB
Hajira	Buttle	BHU Mandhole	II	ADB
Hajira	Bhantini	BHU Devigali	I	ADB
Rawalakot	Banjosa	RHC Banjosa	I	ADB
Rawalakot	Banjosa	BHU Hussain Kot	II	ADB
Rawalakot	Bangoin	BHU Jandala	II	ADB
Rawalakot	Bangoin	BHU Bangoin	II	ADB
Rawalakot	Ali Sojal	RHC Alisogal	I	ADB
Rawalakot	Ali Sojal	BHU Khorichanna	II	ADB
Abbaspur	Abbaspur Town	THQ Abbaspur	I	ADB

WATSAN Sector (Distric Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Bangoin	Thela Nakar (Bangoin)	II	ERRA
Rawalakot	Bangoin	Jalooth Lower Water Tank (jalooth)	II	ERRA
Rawalakot	Bangoin	Jandala Hallan Water Tank (Jandala)	II	ERRA
Rawalakot	Bangoin	Lower Nakar Water Tank (Nakar)	II	ERRA
Rawalakot	Bangoin	Near H/O Dr. Khaliq (Nakar)	II	ERRA
Rawalakot	Banjosa	Dana Kotari (Banjosa)	II	ERRA
Rawalakot	Banjosa	Boojali (Banjosa)	II	ERRA
Rawalakot	Banjosa	Banjosa Near Banjosa Bazar	II	ERRA
Rawalakot	Banjosa	HS Miralgala (Banjosa)	II	ERRA
Rawalakot	Banjosa	Bagoli Near Ara Bazar (Banjosa)	II	ERRA
Rawalakot	Banjosa	Dana Kotari Near Azam (Banjosa)	II	ERRA
Rawalakot	Banjosa	Lower Mera (Mera)	II	ERRA
Rawalakot	Banjosa	Wasti Mera Kotarian (Mera)	II	ERRA
Abbaspur	Chaffar	Androni Batool (Chaffar)	II	ERRA
Abbaspur	Chaffar	Bagh Lower Barakhad (Chaffar)	II	ERRA
Abbaspur	Chattara	Kallrian Near Purani Mosque Molvi Ali Moh (Chatra)	II	ERRA
Abbaspur	Chattara	Dhas Ni Hill (Chatra)	II	ERRA
Abbaspur	Chattara	Dreak (Chatra)	II	ERRA
Abbaspur	Chattara	Dreak wala Pani (Chatra)	II	ERRA
Abbaspur	Chattara	Jhawda Kalrian (Chatra)	II	ERRA
Abbaspur	Chattara	Sara Ni Hill (Chatra)	II	ERRA
Rawalakot	Dhamni	Dana Choti Barmong Khurd (Barmong)	II	ERRA
Rawalakot	Dhamni	Ucch to Mera Barmong Road (Barmong)	II	ERRA
Rawalakot	Dhamni	Mohallah Koi Barmong Khurd (Barmong)	II	ERRA
Rawalakot	Dhamni	Khula to Chak (Kopra to Koyian)	II	ERRA
Rawalakot	Dhamni	Mota Bran Dhamni (Dhamni)	II	ERRA
Rawalakot	Dhamni	Dhara to Potha Ara (Dhamni)	II	ERRA
Rawalakot	Dhamni	Chamba Nar Dreak (Dreak)	II	ERRA
Rawalakot	Rawalakot Town	Gali to Bani (Kharick)	II	ERRA
Rawalakot	Dhamni	Dhara to Qazi Mohallah (Khalana)	II	ERRA
Rawalakot	Rawalakot Town	Kashif P/S to Galyat (Trar)	II	ERRA
Rawalakot	Rawalakot Town	Parat	II	ERRA
Rawalakot	Dothan	Sultan Mera Chotagala (Chotagala)	II	ERRA
Rawalakot	Dothan	Chotagala Kalsi to Dhan (Chotagala)	II	ERRA

Rawalakot	Dothan	Chowk Nakar (Chotagala)	II	ERRA
Rawalakot	Dothan	Khan to Bojagali (Chotagali)	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Dothan	Upper Chotagala	II	ERRA
Rawalakot	Dothan	Sonikot to Potha Dothan (Dothan)	II	ERRA
Rawalakot	Dothan	Shaheed Abad Dothan	II	ERRA
Rawalakot	Dothan	Narala to Dhan Koyian (Koyian)	II	ERRA
Hajira	Ghamir	Galapir (Ghambir Pain)	II	ERRA
Hajira		Satwal Lamba Na Pani (Khakhal Dhara)	II	ERRA
Hajira		Paja (Khakhal Dhara)	II	ERRA
Hajira		Mera Ghambir (Ghambir Mera)	II	ERRA
Rawalakot	Hurnamaira	Krongra Chapra Ban (Hurna Mera)	II	ERRA
Rawalakot	Hurnamaira	Pakgali Chiran (Hurnamera)	II	ERRA
Rawalakot	Hurnamaira	Sucha Pani to Dhani (Hurnamera)	II	ERRA
Rawalakot	Hurnamaira	Ghel (Hurnamera)	II	ERRA
Rawalakot	Hurnamaira	Jehri to Kayat (Hurnamera)	II	ERRA
Rawalakot	Hurnamaira	Upper Kotera (Kotera)	II	ERRA
Rawalakot	Hurnamaira	Lower Kotera (Kotera)	II	ERRA
Rawalakot	Hurnamaira	Tarnoti to Mohri (Kotera)	II	ERRA
Rawalakot	Hurnamaira	Montra to Kayat (Montra)	II	ERRA
Rawalakot	Hurnamaira	Namb upper Hurnamera (Namb)	II	ERRA
Rawalakot	Jandali	Rangou Gala (Jandali)	II	ERRA
Rawalakot	Jandali	Lahas Mohallah (Jandali)	II	ERRA
Rawalakot	Jandali	Molach BHS Jandali	II	ERRA
Rawalakot	Jandali	Karoon Gala Jabri (Jandali)	II	ERRA
Rawalakot	Jandali	Tandoo Nara Lahas (Jandali)	II	ERRA
Rawalakot	Jandali	Jabbar Kals (Jandali)	II	ERRA
Rawalakot	Jandali	Nara Chaitrani Nakar (Jandali)	II	ERRA
		Kalas Pani (Mangora)	II	ERRA
		Doba Water Supply Scheme (Mangora)	II	ERRA
		Nawan (Mangora)	II	ERRA
Abbaspur	Khali Draman	Base No Nara (Khalidraman)	II	ERRA
Abbaspur	Khali Draman	Chila Wala Pani (Khalidraman)	II	ERRA
		Gorsi (Mirchkot)	II	ERRA
		Mohallah Jattan (Tangarian)	II	ERRA
		Thandi Kasi (Tangarian)	II	ERRA
		Kohan Ni Kear (Kot Chatyal)	II	ERRA
Rawalakot	Pachiot	Baglay to Sumlery (Pachiot)	II	ERRA

Rawalakot	Pakhar	BHS Koh Kot (Pakkhar)	II	ERRA
Rawalakot	Rehara	Kayman (Lungran)	II	ERRA
Rawalakot	Rehara	Molach to Peer (Rehara)	II	ERRA
Rawalakot	Rehara	Soon Tongi Khaiter (Soon)	II	ERRA
Rawalakot	Rehara	Soon Chatrari (Soon)	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Abbaspur		Chamber (Tatrinote)	II	ERRA
Hajira	Sehar Kakuta	Madarpur (Sehar Kakuta)	II	ERRA
Hajira	Sehra	Masjid Lajpal (Sehra)	II	ERRA
Hajira	Sehra	Natar (Sehra)	II	ERRA
Hajira	Sehra	Sehra	II	ERRA
Hajira	Phagwatti	Khushal Mohra (Pothi Chaprian)	II	ERRA
Rawalakot	Tain	Nar Paja to Khaluta (Nar)	II	ERRA
Rawalakot	Tain	Nar Sehra (Nar)	II	ERRA
Rawalakot	Tain	Nar Kotli to Nar (Nar)	II	ERRA
Rawalakot	Tain	Sehri Tain Beragara to Sehri Tain (Tain)	II	ERRA
Rawalakot	Tain	Bandi Masjid (Tain)	II	ERRA
Rawalakot	Thorar	Sardi (Sardi Balgran)	II	ERRA
Rawalakot	Thorar	Thorar Khas (Thorar)	II	ERRA
Hajira	Phagwatti	Office UC Phagwati	II	ERRA
Hajira	Bhantini	Office UC Bhantani	II	ERRA
Hajira	Sarari	Office UC Sarari	II	ERRA
Hajira	Sehra	Office UC Sehra	II	ERRA
Abbaspur	Khali Draman	Office UC Khalidaraman	II	ERRA
Abbaspur	Abbaspur Town	Office UC Abbaspur	II	ERRA
Abbaspur	Abbaspur Town	PM Office Abbaspur	II	ERRA
Rawalakot	Thorar	PM Office Thorar	II	ERRA
Rawalakot	Thorar	UC Office Thorar	II	ERRA
Rawalakot	Bangoin	UC Office Bangoin	II	ERRA
Rawalakot	Rehara	UC Office Rehara	II	ERRA
Rawalakot	Hurnamaira	UC Office Hurnamera	II	ERRA
Rawalakot	Dothan	UC Office Dothan	II	ERRA
Rawalakot	Rawalakot Town	Municipal Committee Rawalakot.	II	ERRA
Hajira	Hajira Town	Town Committee Hajira	II	ERRA
Abbaspur	Abbaspur Town	Town Committee Abbaspur	II	ERRA
Pallandri	Dhangrwon	W/S Scheme Jassa Pir (Kanchri)	II	ERRA

Pallandri	Patan Sher Khan	W/S Scheme Naroota Bhantian (Patan Sher Khan)	II	ERRA
Pallandri	Patan Sher Khan	W/S Scheme Koori (Patan Sher Khan)	II	ERRA
Pallandri	Mong	W/S Scheme Saat Naray (Mong)	II	ERRA
Pallandri		W/S Mana (Naroori Mana)	II	ERRA
Pallandri		W/S Kala Pani to Junjall Hill (Naroori Mana)	II	ERRA
Pallandri	Gorah	W/S Hillan Garala (Garala)	II	ERRA
Pallandri		W/S Kotera (Kotera)	II	ERRA
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Pallandri	Papay Nar	W/S Papay Nar (Papay Nar)	II	ERRA
Pallandri	Mong	Office Union Council Mang	II	ERRA
Pallandri	Gorah	Office Union Council Gorah	II	ERRA
Pallandri	Qilan	LG & RDD Markaz Office Qilan	II	ERRA
Pallandri	Trarkhal	Office Union Council Trarkhal	II	ERRA
Pallandri	Patan Sher Khan	Office Union Council Patan Sher Khan)	II	ERRA
Abbaspur	Khali Draman	Karni Katha		UNICEF
Abbaspur	Chaffar	Basa Na Pani		UNICEF
Hajira	Ghamir	Katisani		UNICEF
Hajira	Ghamir	Pando Naker Syedan		UNICEF
Hajira	Bhantani	Bhango		UNICEF
Hajira	Bhantani	Akhorbun		UNICEF
Hajira	Bhantani	Naryola		UNICEF
Hajira	Sehar Kakuta	Madar Pur		UNICEF
Hajira	Sehra	Lajpal Masque		UNICEF
Rawalakot	Pachiot	Sarachha		UNICEF
Rawalakot	Pachiot	Upper Chirooti		UNICEF
Rawalakot	Pachiot	Lower Chirooti		UNICEF
Rawalakot	Bangoin	Donga Bagla		UNICEF
Rawalakot	Bangoin	Kai to Drina Ghal		UNICEF
Rawalakot	Bangoin	Chirankaor Nakar		UNICEF
Rawalakot	Dothan	Nelli Dab		UNICEF
Rawalakot	Dothan	GHS Chottagala		UNICEF
Rawalakot	Dothan	Jaswal Mohra		UNICEF
Rawalakot	Pakhar	Kap to Narian		UNICEF
Rawalakot	Pakhar	Lary na Kass		UNICEF
Rawalakot	Pakhar	Kass to JM Kohukot		UNICEF
Rawalakot	Pakhar	Bekh to GMS		UNICEF

Rawalakot	Pakhar	Chora Par to Helloti		UNICEF
Rawalakot	Pakhar	Paja to JM Rarbun		UNICEF
Rawalakot	Pakhar	Bata Akhor to Parri		UNICEF
Rawalakot	Pakhar	Maklila to Qaisni Nari		UNICEF
Rawalakot	Pakhar	Potha to Jigar Ni Hill		UNICEF
Rawalakot	Pakhar	Baryana Nar to GPS Bak		UNICEF
Rawalakot	Pakhar	Trar Pani to Namnoota		UNICEF
Rawalakot	Pakhar	Trar Pani to Hurni Hill		UNICEF
Rawalakot	Pakhar	Trar Pani to Saleem Malik		UNICEF
Rawalakot	Pakhar	Thanda Pun to Khunda		UNICEF
Rawalakot	Pakhar	Bekh GMS to Chotti Nakkar		UNICEF
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Pakhar	Mehday na Gala		UNICEF
Rawalakot	Pakhar	Naryan to Chitti Nakar		UNICEF
Rawalakot	Pakhar	Bekh No. 3		UNICEF
Rawalakot	Pakhar	Akhori Wala Pani		UNICEF
Rawalakot	Pakhar	Bahi na Pani Chitti Nakar		UNICEF
Rawalakot	Pakhar	Dravi na Pani		UNICEF
Rawalakot	Pakhar	Pari to Kot		UNICEF
Rawalakot	Pakhar	Kalsi Wala Pani		UNICEF
Rawalakot	Ali Sojal	Jabbar to Nawal		UNICEF
Rawalakot	Jandali	Kals Nara to Marka		UNICEF
Rawalakot	Jandali	Mota Pani Thanda Pani		UNICEF
Rawalakot	Jandali	Mota Pani Rawan na Gala		UNICEF
Rawalakot	Singola	Nakar Singola		UNICEF
Rawalakot	Singola	Hama Nari		UNICEF
Rawalakot	Rehara	Bana Nara		UNICEF
Rawalakot	Rehara	Lunjgran		UNICEF
Rawalakot	Rehara	Molach to Sagni		UNICEF
Rawalakot	Rehara	Kayman Kala		UNICEF
Rawalakot	Rehara	Saidpur		UNICEF
Rawalakot	Banjonsa	Kana Banjonsa		UNICEF
Rawalakot	Dhamni	Kali Nari		UNICEF
Rawalakot	Dhamni	Panyali		UNICEF
Rawalakot	Dhamni	Khaigala		UNICEF
Rawalakot	Dhamni	Halan Bermong		UNICEF
Rawalakot	Dhamni	Bhah to Upper Kathan		UNICEF

Rawalakot	Dhamni	Troli Kharick		UNICEF
Rawalakot	Dhamni	Mera Kharick		UNICEF
Thorar	Tain	Sehri Tain		UNICEF
Thorar	Tain	Khruta Bandi		UNICEF
Thorar	Tain	Potala Khurd		UNICEF
Thorar	Tain	Bandi Masque		UNICEF
Rawalakot	Singola	Chamb to Naka		Islamic Relief
Rawalakot	Ali Sojal	Dongi to Khori Channa		Islamic Relief
Rawalakot	Singola	Jabbar to Naval		Islamic Relief
Rawalakot	Singola	Nara to Jamia Mosque		Islamic Relief
Rawalakot	Ali Sojal	Ban Tari to Poth		Islamic Relief
Rawalakot	Singola	Naka to Bani		Islamic Relief
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Singola	Upper Kalsan to Lower Kalsan		Islamic Relief
Rawalakot	Ali Sojal	Ali Sojal to Naval		Islamic Relief
Rawalakot	Singola	Bondian Scheme # 1		Islamic Relief
Rawalakot	Singola	Bondian Scheme # 2		Islamic Relief
Rawalakot	Singola	Bondian Scheme # 3		Islamic Relief
Rawalakot	Ali Sojal	Tandian to Lower Kanchi Kot		Islamic Relief
Rawalakot	Ali Sojal	Hiloti to Kot		Islamic Relief
Rawalakot	Ali Sojal	Bai Na Dub to Banakha Kals		Islamic Relief
Rawalakot	Singola	Akhori to Dhaban		Islamic Relief
Rawalakot	Ali Sojal	Noor Kot		Islamic Relief
Rawalakot	Ali Sojal	Jabbar Ali Sojal		Islamic Relief

Governance Sector (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Rawalakot Town	Store Buildings R.Kot.	I	
Rawalakot	Rawalakot Town	Circuit House (Old Block)	I	
Rawalakot	Rawalakot Town	VIP Suit with Circuit House	I	
Rawalakot	Rawalakot Town	Kitchen with Circuit House	I	
Rawalakot	Rawalakot Town	High Court Building	I	
Rawalakot	Rawalakot Town	Sub Judge Court Office & Mall Office	I	
Rawalakot	Rawalakot Town	S.E office Highway Rawalakot	I	
Rawalakot	Rawalakot Town	Food Godown Rawalakot (2 Nos)	I	
Rawalakot	Pachiot	Food Godown Pachiot (Jholanara)	I	
Rawalakot	Pachiot	Food Godown Ponolia	I	
Rawalakot	Pachiot	Office Block Ponolia (Food)	I	
Rawalakot	Banjosa	Rest House VIP (Old Banjosa)	I	
Rawalakot	Banjosa	Extension Room with Rest House Banjosa	I	
Rawalakot	Banjosa	Rest House & Servant Block Banjosa	I	
Abbaspur	Abbaspur Town	SDPO Office Abbaspur	I	
Abbaspur	Abbaspur Town	SDPO Residence Abbaspur	I	
Abbaspur	Abbaspur Town	Latrine Block with Judicial Block Abbaspur	I	
Abbaspur	Abbaspur Town	Judicial Lock Up Abbaspur	I	
Abbaspur	Abbaspur Town	Court Building No 1 Abbaspur	I	
Hajira	Hajira Town	Tehsil Building Hajira		
Hajira	Hajira Town	Office Block Hajira (Food)		
Hajira	Hajira Town	Food Gowdown Hajira		
Hajira	Hajira Town	Staff Quarter Hajira		
Hajira	Hajira Town	Sub Judge Court Hajira		
Hajira	Hajira Town	Bar Room and Munshi Shed 1 No Hajira		
Hajira	Hajira Town	Rest House Building 1 No. Hajira		
Hajira	Hajira Town	Kitchen Block with Rest House 1 No		
Hajira	Hajira Town	SDM Office Building 1 No Hajira		
Hajira	Hajira Town	SHO Quarter 1 No Hajira		

Transport & Communication Sector (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Main Road	Rawalakot Azad Pattan Goin Nala Road (13 Km)	I	ADB
Pallandri	Mong	Sawa Mong Rawalakot Road (2 Km)	I	ADB
Rawalakot	Rawalakot Town	Rawalakot City Road (0.5 Km)	I	ADB
Rawalakot	Rehara /Dhamni/Trarkhal	Soon Manjhari Trarkhal Road (04 Km)	I	ADB
Rawalakot	Thorar/Rehera	Shaheed Gala Road Thorar Goin Nala Road (02 Km)	I	ADB
Hajira	Hajira Town	Hajira Dawarandi Abbaspur Road (1km)	I	ADB
Abbaspur		Abbaspur Mehmood Gali Road (01 Km)	I	ADB
Abbaspur		Abbaspur Plangi Chiri Kot Road (02 Km)	I	ADB
Hajira	Buttle	Sloy Mandhole Road (01 Km)	I	ADB
Hajira	Buttle	Dhera Cross to Sloy Mandole Road (0.5 Km)	I	ADB
		Dhar Bazar to Rakkar Road (1.5 Km)	I	ADB
Hajira	Main Road	Hajira Dawarandi Madarpur Road (2.5 Km)	I	ADB
Hajira		Dara Sher Khan Road (01 Km)	I	ADB
Hajira	Buttle	Jhawra Cross to Buttle Road (0.5 Km)	I	ADB
Rawalakot	Main Road	RCC Bridge Goin Nala Road (20 M)	I	ADB
		RCC Bridge Sawa Mong Road (16 M)	I	ADB
Abbaspur		RCC Bridge Abbaspur (190 M)	I	ADB
Hajira		RCC Bridge Hajira (85 M)	I	ADB
Rawalakot	Tain main road	Arja Tain Dhalkot Road (4Km)	II	ADB
Rawalakot	Pachiot	Arja Paniola Road (1.5Km)	II	ADB

Rawalakot		Mujahid Abad Barien Thala Road (2Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Hurnamaira	Mujahid Abad Chapri Road (2Km)	II	ADB
Rawalakot	Rawalakot Town	R.Kot Harighel Shuja Abad Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	Khaigala R.Kot BHQ Road (1 Km)	II	ADB
Rawalakot	Banjosa	Khaigala Trarkhal Road (1 Km)	II	ADB
Rawalakot	Ali Sojal	Khaigala Ali Sojal Abbaspur Road (5 Km)	II	ADB
Rawalakot	Dhamni	Rawalakot Singola Road (3 Km)	II	ADB
Rawalakot	Pakhar	Gulshan-e-Shoda Ban Baik Road (1Km)	II	ADB
Rawalakot	Dhamni	Chak Dhamni Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	Kharick Adda Akal Mera Road (2Km)	II	ADB
Rawalakot	Rawalakot Town	Kachari to BHQ via Non Gazetted Colony Road (2Km)	II	ADB
Rawalakot	Rawalakot Town	By Pass Kharick Road (2.5Km)	II	ADB
Rawalakot	Rawalakot Town	Rawalakot BHQ Paniola Road (5Km)	II	ADB
Rawalakot	Rawalakot Town	Trar Dewan Road (3Km)	II	ADB
Rawalakot	Rawalakot Town	Mutial Mera – Dabbi Mera Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	BHQ to Police Station via Dana Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	By-Pass Raod to Kashif Public School Road (1Km)	II	ADB

Rawalakot	Rawalakot Town	Bus Stand to MCH Center Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	Kot Mate Khan Road (2Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Hurnamaira	Mujahid Abad Ab-e-Shifa Road (1Km)	II	ADB
Rawalakot	Pakhar	Khaigala Toli Pir Road (5Km)	II	ADB
Rawalakot	Ali Sojal	Khaigala Toli Pir Road (5Km)	II	ADB
Rawalakot	Dothan	Dothan to Yadgar-e-Shoda Road (0.5Km)	II	ADB
Pallandri	Trarkhal	Trarkhal to Devi Gali Road (2Km)	II	ADB
Rawalakot	Banjosa	Chotagala Hussainkot Road (1Km)	II	ADB
Rawalakot	Jandali	Trarkhal Jandali Road (3Km)	II	ADB
Rawalakot	Dothan	Chotagala Dharian Road (1Km)	II	ADB
Rawalakot	Rawalakot Town	Chahr Drake Chotagala Road (2Km)	II	ADB
Rawalakot	Banjosa	Banjosa Gamgai Jandali Road (2Km)	II	ADB
Rawalakot	Pachiot	Datote Behri Road (3Km)	II	ADB
Rawalakot	Pachiot	Cross Jhola Nar Paniola Road (9Km)	II	ADB
Rawalakot	Pachiot	Jhola Nar Datote Road (3Km)	II	ADB

Rawalakot	Hurnamaira	Mujahid Abad Hurna Mera Barin Thala Road (3Km)	II	ADB
Rawalakot	Pachiot	Barin Bosagala Thorar Road (0.5 Km)	II	ADB
Rawalakot	Bangoin	Jandathi Poth Road (0.5 Km)	II	ADB
Rawalakot	Thorar	Thorar Bhalgran Road (3Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Thorar/Tain	Thorar Tain Road (4Km)	II	ADB
Rawalakot	Rehara	Rehara Goin Nala Road (1Km)	II	ADB
Rawalakot	Rehara	Granti Androt Road (1Km)	II	ADB
Rawalakot	Thorar	Kachal Laway Road (1Km)	II	ADB
Hajira	Sarari	Hajira Sarari Link Road (3Km)	II	ADB
Hajira	Sarari	Hajira Pothi Chaprian Road (0.5Km)	II	ADB
Hajira	Phagwatti	Hajira Kotli Road (3Km)	II	ADB
Hajira	Phagwatti	Hajira Akram Abad Road (1Km)	II	ADB
Hajira	Sarari	Kathri Ni Hill Sarari Road (1Km)	II	ADB
Hajira	Ghamir	Tanda Ghamir Numble Bala Road (1Km)	II	ADB
Abbaspur	Chattara	Tetrinote Abbaspur via Manwa Chatra Road (1Km)	II	ADB
Hajira	Ghamir	Kaina Ghamir to Donga Ghamir Road (1Km)	II	ADB

Abbaspur	Khali Draman	Abbaspur Namjar Khali Daraman Road (2.5Km)	II	ADB
Abbaspur		Abbaspur Troti Road (1.5Km)	II	ADB
Abbaspur	Chaffar	Abbaspur Potha Cross Chaffar Road (1Km)	II	ADB
Abbaspur	Khali Draman	Abbaspur Kot Koin Road (1Km)	II	ADB
Abbaspur	Khali Draman	Abbaspur Tangaran Road (1Km)	II	ADB
Abbaspur	Khali Draman	Mangora Khali Draman Road (0.5Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Abbaspur	Chattara	LR Bangwal (3Km)	II	ADB
Hajira	Ghamir	LR Naka Bisa (2Km)	II	ADB
Abbaspur	Khali Draman	LR Sharqi Tangairan (2.5Km)	II	ADB
Hajira	Bhantini	LR Lower Mera (1.5Km)	II	ADB
Hajira	Ghamir	LR Donga to Nandi Nar (2Km)	II	ADB
		LR Khara Butt to Bijoni Gali (1.75Km)	II	ADB
		LR Boona to Bambrot (3Km)	II	ADB
Rawalakot	Ali Sojal	LR Jabbar to Kanchi Kot (3KM)	II	ADB
Rawalakot	Banjosa	LR Miral Gala to Maira (2Km)	II	ADB
Rawalakot	Dhamni	LR Mochi Gali to Manjhari (1.75KM)	II	ADB

Rawalakot	Dhamni	LR Neeli Dhand Dhamni to Gurdwara Drarh (1Km)	II	ADB
		LR Dhaman Kot (3Km)	II	ADB
Rawalakot	Rawalakot Town	LR Supply Bazar to Khokhral Sharif (0.5Km)	II	ADB
Rawalakot	Rawalakot Town	LR Goin Nala to Upper Phaphrila Multial Mera (0.5 Km)	II	ADB
Rawalakot	Pakhar	LR Dana No. 4 to KasBazar Kahukot (3Km)	II	ADB
Rawalakot	Bangoin	LR Hillan to Jandala (3Km)	II	ADB
Rawalakot	Bangoin	LR NakkarThalla (1Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Bangoin	LR Dara Nakkar Adanaghel to Hari Gehl (2Km)	II	ADB
Rawalakot	Bangoin	LR Jandathi to Mohri Farman Shah (2Km)	II	ADB
Rawalakot	Bangoin	LR Timroota (1Km)	II	ADB
Rawalakot	Bangoin	LR Paniola Supply to Lower Nakkar (0.5Km)	II	ADB
Rawalakot	Bangoin	LR Kher to Adayna Ghel (2Km)	II	ADB
Rawalakot	Hurnamaira	Link Road Rant Chappri (3Km)	II	ADB
Rawalakot	Hurnamaira	LR Upper Kotera to Lower Kotera (2Km)	II	ADB
Rawalakot	Hurnamaira	LR Rehara to Rant (3Km)	II	ADB
Rawalakot	Pachiot	LR to Main Road to Baglay (3Km)	II	ADB

Rawalakot	Thorar	LR to Thorar to Jawar Garh (1Km)	II	ADB
Rawalakot	Rehara	LR Mohra to Sagni (0.25Km)	II	ADB
Rawalakot	Rehara	LR Gala Gujran to Ashkot (0.5Km)	II	ADB
Rawalakot	Rehara	LR Lunjgran to Medan (0.5Km)	II	ADB
Rawalakot	Rehara	LR Bandar to Nala (0.5Km)	II	ADB
Rawalakot	Rehara	LR Rehara to Goin Nala (4.5Km)	II	ADB
Rawalakot	Rehara	LR Dar to Lajana (1.5Km)	II	ADB
Rawalakot	Rehara	LR Rehara to Tetroote (0.5Km)	II	ADB
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Rehara	LR Rehara Ghail Lehri (0.5Km),	II	ADB
Rawalakot	Rehara	LR Kund to Sagni (2Km)	II	ADB
Rawalakot	Rehara	LR Rehara Hati Kot to Rant (2Km)	II	ADB
Rawalakot	Rehara	LR Peer to Jamia Masjid (1Km)	II	ADB
Rawalakot	Rehara	LR Goin Nala Road to Naroli (2Km)	II	ADB
Rawalakot	Rehara	LR GHS Soon (3Km)	II	ADB
Rawalakot	Singola	LR Hill Chowk Singola (0.5Km)	II	ADB

Rawalakot	Tain	LR Nar Kotli Santala (3.5Km)	II	ADB
Rawalakot	Thorar	LR Kachol Leway (2.5Km)	II	ADB
Rawalakot	Thorar	LR Phagooa (4.5Km)	II	ADB
		LR Majeed Shaheed Road Dhara (4Km)	II	ADB
Pallandri	Dhangrwon	LR Mujahid Gala (9.25Km)	II	ADB
		LR Hillan Garala (5Km)	II	ADB
		LR Tangi Gala to Garatapar (5Km)	II	ADB
		LR MDS to Nar Habibabad (3.5Km)	II	ADB
Pallandri	Trarkhal	LR Deepot to Dana Pothi Meer Khan (8Km)	II	ADB

Environment & Forest Sector (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
		Forest Guard Quarter Rawalakot	I	
		Range Office Hajira	I	
		Forester Quarter Ban Baik	I	
		Rest House Abbaspur	I	
		Forester Quarter Abbaspur	I	
		Forest Guard Quarter Abbaspur	I	
		Office / Residence R/O Pallandri	II	

		Rest House Pallandri	II	
		Rest House Trar Khal)	II	

Social Welfare Sector (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Hajira	Hajira Town	W. Industrial School Hajira	II	
Hajira	Hajira Town	Girls Hostel at I.School-Hajira (Double story)	II	
Rawalakot	Rawalakot Town	W.Industrial School Rawalakot	II	
Rawalakot	Rawalakot Town	Girls Hostel at I.School-Rawalakot (Double story)	II	

Agriculture & Livestock (District Rawalakot)

Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Rawalakot Town	Veterinary Hospital Rawalakot	II	
Rawalakot	Rawalakot Town	Store Medicine Rawalakot	II	
Rawalakot	Rawalakot Town	Residence Veterinary Officer Health Rawalakot	II	
Rawalakot	Rawalakot Town	Veterinary Dispensary Quarter Rawalakot	II	
Rawalakot	Rawalakot Town	Watchman Quarter Rawalakot	II	
		Garage Veterinary Headquarter	II	
		District Disease Investigation Laboratory)	II	
Rawalakot	Ali Sojal	Veterinary Dispensary Ali Sojal	II	
Rawalakot	Thorar	Veterinary Hospital Thorar	II	
Rawalakot	Rehara	Veterinary Dispensary Lungegran Rehara	II	

Rawalakot	Bangoin	Veterinary Dispensary Bangoin Jandala	II	
Hajira	Hajira Town	Veterinary Hospital Hajira	II	
Hajira	Hajira Town	Veterinary Dispensary Quarter Hajira	II	
Hajira	Hajira Town	Watchman Quarter Hajira	II	
Hajira	Sehra	Residence VO Serha Hajira	II	
Hajira	Sehra	Veterinary Dispensary Serha Hajira	II	
Abbaspur	Abbaspur Town	Veterinary Hospital Abbaspur	II	
Abbaspur	Abbaspur Town	Veterinary Dispenser Quarter Abbaspur	II	
Abbaspur	Abbaspur Town	Watchman Quarter Abbaspur)	II	
Rawalakot	Rawalakot Town	Assistant Office Trar	II	
Rawalakot	Bangoin	Unit Supervisor Office, Extension Center Bangoin	II	
Rawalakot	Pachiot	Extension Center Shaukatabad	II	
Tehsil	Union_Council	Institute_Building_Scheme	Phase	Donor
Rawalakot	Thorar	Extension Center Thorar	II	
Rawalakot	Singola	Extension Center Singola	II	
Rawalakot	Rawalakot Town	Tehsil Veterinary Office Poultry	II	
		Artificial Insemination Center	II	

Annexure-F

LIST OF NGOs DISTRICT POONCH/RAWALAKOT

S. NO	Name of NGO/INGO/UN	Contact Person	Contact No	Address	Area of Interventions
1	Muslim Hands International, Rawalakot	Sardar Iftahir Inqulabi, Regional Manager	Tel:-05871044152 Cell:03358107179 03455498939 email: muslimhandsrkt@hotmail.com	Muslim Hands Int. Housing Scheme Rawalakot	Muslim Hands Technical Centre Hajira (Electronics, plumbing, computer, & Electoral), free dispensary, ambulance services, fruit orchard project, capacity building of farmers, distribution of relief items (shelters, quilts etc).
2	NRSP	Sardar Shabbir Ahamd District Program Officer	Tel:05871042667 Cell:03357100800 khanshabir65@yahoo.co.in	NRSP, Housing Scheme Rawalakot	Rural Housing compensation, social organization, community physical infrastructure , social protection , school teachers trainings, up-gradation of schools, Vocational trainings on mason, plumbing, carpenter, building electrician tailoring, steel fixer etc,
3	HRC-UN Habitat	Mr. Riaz Hussain Area Coordinator	Tel:05871081096	HRC- Dhreak, Industrial Aras Rawalakot	Masons , carpenters, still fixers etc.(3 to 5-days each)
4	Islamic Relief Int, Rawalakot	Mr. Shakeel Mukhtar, Field Coordinator	Tel: 05871045170 Cell: 03005002471 Email: shakeel.mukhtar@irp.org.pk	Islamic Relief International, Housing Scheme Rawalakot	Income generating vocational Training courses, livestock management trainings, social organisation, WATSAN, livelihood, environmental awareness campaigns, social protection (orphans)
5	Women Welfare Organization Rawalakot (WWOP)	Syedra Najma Shakoor, President	05877042863/43570 www.Rawalakot@gmail.com	Village Sarachha, P. Office Panioula, Rawalakot	Rural housing, social protection, Social mobilisation for community organization, HRD (managerial & NRM, vocational trainings), Natural Resource management, micro-credit, Community physical infrastructure, social sector services (schools, health centres, religious/cultural learning's, first aid) , disaster management services, women empowerment, advocacy and distribution of relief items/emergency response.
6	Helping Hand International	Mr. Yasir Janbaz Program Officer	051-2873001 Fax 0512873978	H.No 12, Nazimuddin Road,	Adopted village for reconstruction of houses, mobile health services & ambulance, education ,

5	Poverty Alleviation Fund (PPAF)	03345132872	Mr. Ghulam Mujtaba, M & E Officer	Email: infor@hhird.org & yasir.janbaz@hhird.org 05871043898 03335518221	F-6/1, Islamabad PPAF, Housing Scheme Rawalakot	emergency relief, water tanks, community centre, vocational training, Supporting Housing compensation and reconstructions through partners (NRSP & WWOP).
6	MEDAIR		Mr. Matt Thomas	05873043492 Email: program-pak@medair.org	Abbas Pur	School reconstruction, distribution of hygiene kits and trainings, emergency relief/shelter distribution, CGI sheets, A-frame structure, blankets, metres etc
7	Help		Eberhard M. Wissinger, Country Director	0304-5388665 0335-7102885 051-2653644 Home Page: www.help-ev.de Email: wissinger@help-ev.de	Hajira	Water Quality testing, retrofitting of two schools in Hajira
8	WHO TURCON			05871042527	DHO Office, Rawalakot	Water and sanitation, Health Reconstruction of Women post graduate college, pre-fabricated reconstruction of Agriculture Faculty, University of AJ&K, Rawlakot

Annexure-G

DETAIL OF DRU OFFICIALS POONCH/RAWALAKOT

S No.	Name	Designation
1	Raja Tariq Mehmood	Programme Manager (DMG) From AJK Govt.
2	Tahir Nadeem	M & E Officer (Contract Basis)
3	Adnan Khan	Program Engineer (Contract Basis)
4	Muhammad Rahim Khan	Account Officer From AG Department
5	Mubashir Ahsan	Planning/Research Officer (Contract Basis)
6	Muhammad Khan Ranjha	District Planning Expert (UNDP)
7	Farhat Abbas	Social Protection Coordinator (UNDP)
8	Amman-ur-Rehman	Housing Coordinator (UN-Habitat)
9	Humera Latif	District Environment Assistant (UNDP)
10	Irfan ul Haq Shami	Livelihood Coordinator (FAO)
11	Skindar Iqbal	Financial Management Officer (ERRA)
12	Shahab Ali	Financial Management Assistant (ERRA)
13	Imran Manzoor	Office Manager (Contract Basis)
14	Shafeq Hussain Shah	Auditor From AG Department
15	Imran Kamal	Accountant (Contract Basis)
16	Shoaib Khan	Sub- Engineer (Contract Basis)
17	Imran Javed	Draftsman (Contract Basis)
18	Asad Ali Naseem Hashmi	Data Entry Operator (Contract Basis)
19	Shahid Aziz	Data Entry Operator (Contract Basis)
20	Sabeel Barkat	Data Entry Operator (Contract Basis)
21	Syed Babar Ali Shah	Assistant (Contract Basis)
22	Arshid Hussain Khan	Assistant(Contract Basis)
23	Javed Yousaf	Assistant Services Dep. Govt. of AJK
24	Nisar Ahmed	Driver (Contract Basis)
25	Farooq Khan	Driver (Contract Basis)
26	Shahzad Ahmed	Daak Rider (Contract Basis)
27	Shafique Anjum	Daak Rider (Contract Basis)
28	Zubair Ahmed	Naib Qasid (Contract Basis)
29	Khalid Ashiq	Naib Qasid (Contract Basis)
30	Khalid Mehmood	Naib Qasid (Contract Basis)
31	Aftab Arif	Naib Qasid (Contract Basis)
32	Banars Khan	Naib Qasid P&D Department Govt. of AJK
33	Muhammad Asghar	Naib Qasid (Contract Basis)

* Position of Assistant Engineer is still vacant.

Annexure-H

List of Contact Numbers of various Departments (District Poonch/Rawalakot)	
Department/Office	Telephone Number
District Administration	
Additional Commissioner Poonch/Rawalakot	42778,43203
Deputy Commissioner Poonch/Rawalakot (off)	49102
Deputy Commissioner Poonch/Rawalakot (Res.)	49101
Assistant Commissioner Rawalakot	43141
Officer Mall Poonch/Rawalakot	42483
Assistant Commissioner Hajira	49102
Assistant Commissioner Abbaspur	49303-92,49301-92,49501-92
Tasildar Rawalakot	42991
Police	
SP Poonch/Rawalakot (office)	49107
SP Poonch/Rawalakot (Res.)	49109
DSP Rawalakot	49303
Control Room	42686
Police Station Hajira	43005
Police Station Abbaspur	
Police Station Rawalakot	
PDSP Rawalakot	42839
Education	
Divisional Director Schools Poonch/Rawalakot	42508
DEO Elementary Male	42815
Elementary College Female	42779
Post Graduate College Boys	43068
Post Graduate College Girls Khrirk	43042
Agriculture University Rawalakot	42688,43193
Piolt High School Rawalakot	42923
DEO Secondary Rawalakot	43095
Poli Technical College Rawalakot (off)	42377
Poli Technical College Rawalakot (Res.)	43394
DEO Elementary Female Rawalakot	42767
Health	
DHO Poonch/Rawalakot	45122,43022
DHO Pallandri	49101
CO CMH (Res.)	49104
CO CMH (Office)	49103
2 IC CMH Rawalakot	42819

Deputy Medical Sup	43034
MI Room	43062
Dentail Surgon	43064
Judiciary	
High Court Poonch/Rawalakot	12627
Session Judge Office	42645
Session Judge (Res.)	42555
Family Judge Rawalakot	12913
Sub Judge	42539
Forest	
Conservator Forest	42554
DFO	42562
DFO Land Demarcation	43035
DFO Normal	43006
Misalliances	
Information Officer	42944
Election Officer	44283
District Food Controller	43004
Tourism Officer	42312
Chairman Zaqat	43018
District Jail	42435
Bat-ul-Mall	44328
Aremed Services Board	42017
Post Office	43073
Assistant Director Civil Defence (Office)	43017
Assistant Director Civil Defence (Res)	42013
Nadara Rawalakot	45063
AD Local Government	43025,42577
Administrator Baldia	44906,42823
NRSP	42667,42606
Income Tax	42728
Industries	43019
Baldia	43026
District Council	42823
Deputy Director Agriculture	43055
Accounts Officer	42553
Co-operative	42724
Animal Husbandry (Polity)	42091
PDA Rawalakot	43250
Municipal Committee Abbaspur	51300
Municipal Committee Hajira	49103
PWD	
SE Highways Division Poonch/Rawalakot	42660,42927

XEN Building (Office)	42912
XEN Building (Res.)	43028
XEN Highways (Office)	42903
XEN Highways (Res.)	42947
XEN Public Health Office	42947
XEN NRMP	42891
Banks	
United Bank	43056
National Bank	43114,43072
Muslim Commercial Bank	42775
Habib Bank	43144,42722
Alaid Bank	42383
Agriculture Bank	42061
NGO's	
Islamic Relief	45170
WWOP	
Mrs. Najma Shakoor (President)	42863
Sardar Liaaqt (Field Coordinator)	43570
MEDAIR	
(Office Administrator Abbaspur)	51661
(Technical Director)	81348
WHO	
Help	
Country Director	051-2653644
Country Director	0335-7102885
Turkan	+92 51 265 48 70-72

District Profile Development Team

Earthquake Reconstruction and Rehabilitation Authority ERRA	
Lt. Gen Nadeem Ahmed	Deputy Chairman ERRA
Khadija Khan	Chief Knowledge Management
Abdul Akbar Shah	Research Officer
Hina Tabassum Cheema	Research Officer
Taniya Shah	Research Officer
Waheed Ahmed	Research Officer
Ishtiaq Ahmed Sandhu	GIS Specialist
Zahid Malik	Data Analyst
State Earthquake Reconstruction and Rehabilitation Agency SERRA (AJK)	
Dr. Syed Asif Hussain	Director General – SERRA
Dr. Syed Ghulam Haider Kazmi	Regional Planning Expert
Malik M. Sadiq	District Planning Expert DRU, Bagh
Muhammad Khan Ranjha	District Planning Expert DRU, Rawalakot
Qaiser Alam Khan	District Planning Expert DRU, Muzaffarabad
Mr. Habib Ullah Khan	Director General - PERRA
Provincial Earthquake Reconstruction and Rehabilitation Agency PERRA (NWFP)	
Musaddiq A. Khan	Provincial Planning Expert
Mohammad Ashraf	District Planning Expert DRU, Mansehra
Abdul-Haleem & Faisal Azam	M&E Officers DRU, Abbottabad
Ayaz Gul	District Planning Expert DRU, Battagram
Noor-ul-Hadi	M&E Officer DRU, Kohistan
S. Bahadur Qutoshi	Senior Program Coordinator DRU, Shangla

Other Publications of Earthquake Reconstruction and Rehabilitation Authority (ERRA)	
Published	
Annual Review 2005-06	District Profiles
1. Rebuild Revive With Dignity & Hope	1. Muzaffarabad/Neelum
ERRA's Sector Wise Strategies	2. Rawalakot/Poonch
1. Rural Housing	3. Bagh
2. Urban Housing & Town Planning	4. Abbottabad
3. Health	5. Mansehera
4. Education	6. Battagram
5. Governance	7. Shangla
6. Water Supply & Sanitation	8. Kohistan
7. Transport	ERRA Brochure
8. Environment	ERRA Newsletter (Monthly)
9. Livelihood	
10. Power	
11. Social Protection	
12. Telecommunication	
Soon to be Published	
1. Annual Review 2006-07	
2. Case Studies	
i- Housing	ii- Livelihood Cash Grants
iii- Social Sector (Health & Education)	iv- Handling of IDPs

Knowledge Management Cell (KMC)
Earthquake Reconstruction & Rehabilitation Authority (ERRA)
Prime Minister's Secretariat (Public) Ph: +92-51-9030-967
Islamabad Fax: +92-51-9030-949

URL: www.erra.gov.pk