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SUMMARY OF LOSSES / DAMAGES DUE TO LAND SILDE / MOVEMENT OF TERRAIN, VILLAGE ATTA ABAD - PERIOD COVERED UPTO 26 APR 2010
	LOSSES / DAMAGES
· Dead


-
20*

· Injured


-
07

· Houses

· Completely Destroyed
-
54 

(27 Atta Abad , 27 Sarat)
· Partially Damaged

-
60
· Population Displaced

-         1285
· Affected Households

-           173

· School Completely Destroyed 
-
01

· Jamat Khana


-
01

· Blockage of KKH

-            1.3 Kms

· Blockage of Hunza River
-            1.5 Kms
* Incl 1x local volunteer who died after sustaining head injury due to sliding activity on 5 March.   


	RELIEF PROVIDED
· Misc Food / Ration Items     -
46.35 Tons
· Non Food Items (NFIs)
      -
75.05     “

· Medicines

      -
17.096   “





         --------------------


              Total Tonnage
      -   *138.496 Tons




         --------------------

  * including 30.08 Tons airlifted by Helis.
DAILY SUSTENANCE TRANSPORTED FOR UPPER HUNZA
Items

Boats

Helis

Total

Atta           (Tons)

-

123.339
123.339
Rice
       “

-

1.9

1.9

Diesel       (Lits)

19113
52572
71685
Vegetables/Fruits
(Ton)
-

0.37
0.37
Misc Food Items  
(Tons)
63.79
54.611
118.401
K-2 Oil        (Lits)

340

-

340

Total Tonnage 

79.352
222.27
301.622

	· Compensation Paid by Government

· Dead



-   13    (Rs. 0.5 M each)

· Injured


-     7    (Rs. 0.1 M each)

· Missing (Presumed Dead)
-     6    (Rs. 0.5 M each)

· Waiving off – Loans by Federal Government

· Agriculture

· House Building

· Donations
· Governor Relief Fund established – Rs.7 M donated by Chief Minister Sindh 

· Announcement by Governor Gilgit-Baltistan for establishment of PM’s Relief Fund on 10 Jan.

· Clearance of Road (KKH).  Work will begin after the opening of River Blockade.
· Breaching of River Hunza Blockade
· Clearance of area / preparation of access way on slide for making spill way cut started on 6 Jan. Work on       spill way cut commenced on 29 Jan and so far 178,952 (87.46%) cubic meter excavation work carried out by FWO.
· Total excavation work estimated  -  approximately 196,000 cubic meter 


	RESPONSE BY NDMA

· Deployment of Field Detachment. NDMA deployed a field detachment from 5 Jan to 2 Feb 10 on the incident site on 24/7 basis for coordinating the response of various agencies. 

· Deployment of USAR Team 

· NDMA immediately airlifted USAR detachment from    5-8 Jan 2010 to the disaster site for conducting operations. 

· Search of missing persons with the help of canine component.

· Evacuation. Over 6777 (incl 292 student) people transported with the help of Helicopters.
· Helicopters Sorties.  741 Aviation sorties have been flown so far.
· Boats
· 10 x Boats along with OBMs and operators provided to GBDMA for restoring ground link with Upper Hunza.
· Summary of Boats Operation so far:-
· Trips


-
939
· Personnel Transported      -           15542

	
	

	
	
	DAMMING OF HUNZA RIVER

· Max Height

     
-
278.2   Ft

· Length of Reservoir
     
-
  12      Kms

· Inflow 

     
-
1734    Cusecs

·   Rise in last 24 hours
     
-
  1.9     Ft
· Seepage of water           
-           
    32    Cusecs
· Difference of Water and  
-
 *24.92 Mtr
         Excavation Lvl (Free Board)


*as per latest survey by HQ FCNA.



Important Telephone Numbers - NDMA: 051-9205035, 9213083/ 0302-8518714, Fax: 9213082, Web:  � HYPERLINK "http://www.ndma.gov.pk" ��www.ndma.gov.pk�


Chief Minister Gilgit-Baltistan Disaster Relief Fund Account Number = 4932-6, National Bank of Pakistan, NLI Market Branch, Gilgit








